Ohio Department of Transportation
Official Bid Tabulation
Jack Marchbanks, Ph.D., Director

Project No. 210533
PID 106645
AUG-St. Marys US 33 Ped Bridge
Federal
Type: NEW BRIDGE
Letting Date: 10/14/2021
Completion Date: 9/30/2022

Contract Awarded To: BRUMBAUGH CONSTRUCTION INC
Award Amount: $3,517,488.30

Engineer's Estimate: $3,422,000.00

Bidder 1
BRUMBAUGH CONSTRUCTION INC
3520 St Rt 49 North
Darke
ARCANUM, OH 45304
Bid $3,517,488.30

Bidder 2
COMPLETE GENERAL CONSTRUCTION COMPANY
1221 EAST FIFTH AVE
Franklin
COLUMBUS, OH 43219
Bid $3,585,379.25

Bidder 3
EAGLE BRIDGE CO
800 S VAN DEMARK RD
Shelby
SIDNEY, OH 45365
Bid $3,924,574.59

Bidder 4
MILLER BROS CONST INC
1613 S DEFIANCE ST P O BOX 30
Fulton
ARCHBOLD, OH 43502
Bid $3,689,835.47

Bidder 5
JUTTE EXCAVATING INC
1140 FT RECOVERY-MINSTER RD
Mercer
FORT RECOVERY, OH 45846
Bid $3,952,380.15

Bidder 6
R B JERGENS CONTRACTORS INC
11418 N DIXIE DR
Montgomery
VANDALIA, OH 45377
Bid $4,161,681.22

Ref #1	**201E11000**	**CLEARING AND GRUBBING, (LUMP SUM)**	
	Awd	$6,000.00	$6,000.00
	2	$8,000.00	$8,000.00
	3	$7,500.00	$7,500.00
	4	$72,000.00	$72,000.00
	5	$11,800.00	$11,800.00
	6	$17,419.78	$17,419.78
Ref #2	**202E20010**	**HEADWALL REMOVED, (1 EACH)**	
	Awd	$300.00	$300.00
	2	$500.00	$500.00
	3	$150.00	$150.00
	4	$250.00	$250.00
	5	$250.00	$250.00
	6	$523.98	$523.98
Ref #3	**202E23000**	**PAVEMENT REMOVED, (106 SY)**	
	Awd	$35.00	$3,710.00
	2	$50.00	$5,300.00
	3	$22.00	$2,332.00
	4	$15.00	$1,590.00
	5	$10.00	$1,060.00
	6	$41.72	$4,422.32
Ref #4	**202E30000**	**WALK REMOVED, (290 SF)**	
	Awd	$2.00	$580.00
	2	$10.00	$2,900.00
	3	$2.50	$725.00
	4	$3.00	$870.00
	5	$3.00	$870.00
	6	$1.27	$368.30
Ref #5	**202E32500**	**CURB AND GUTTER REMOVED, (206 FT)**	
	Awd	$4.00	$824.00
	2	$10.00	$2,060.00
	3	$7.50	$1,545.00
	4	$4.25	$875.50
	5	$3.00	$618.00
	6	$2.85	$587.10
Ref #6	**202E35101**	**PIPE REMOVED, 24" AND UNDER, AS PER PLAN, (99 FT)**	
	Awd	$15.00	$1,485.00
	2	$50.00	$4,950.00
	3	$7.50	$742.50
	4	$6.50	$643.50
	5	$5.00	$495.00
	6	$28.36	$2,807.64
Ref #7	**202E75000**	**FENCE REMOVED, (280 FT)**	
	Awd	$5.00	$1,400.00
	2	$15.00	$4,200.00
	3	$4.00	$1,120.00
	4	$2.00	$560.00
	5	$4.00	$1,120.00
	6	$6.45	$1,806.00

Ref #8	**203E10000**	**EXCAVATION, (781 CY)**	
	Awd	$10.00	$7,810.00
	2	$15.00	$11,715.00
	3	$25.00	$19,525.00
	4	$21.00	$16,401.00
	5	$15.00	$11,715.00
	6	$11.92	$9,309.52
Ref #9	**203E20000**	**EMBANKMENT, (7120 CY)**	
	Awd	$10.00	$71,200.00
	2	$12.00	$85,440.00
	3	$14.00	$99,680.00
	4	$21.00	$149,520.00
	5	$15.00	$106,800.00
	6	$11.64	$82,876.80
Ref #10	**204E10000**	**SUBGRADE COMPACTION, (2646 SY)**	
	Awd	$1.00	$2,646.00
	2	$4.00	$10,584.00
	3	$3.00	$7,938.00
	4	$0.75	$1,984.50
	5	$1.50	$3,969.00
	6	$3.98	$10,531.08
Ref #11	**204E13000**	**EXCAVATION OF SUBGRADE, (250 CY)**	
	Awd	$15.00	$3,750.00
	2	$15.00	$3,750.00
	3	$10.00	$2,500.00
	4	$10.50	$2,625.00
	5	$10.00	$2,500.00
	6	$25.73	$6,432.50
Ref #12	**204E30020**	**GRANULAR MATERIAL, TYPE C, (250 CY)**	
	Awd	$35.00	$8,750.00
	2	$65.00	$16,250.00
	3	$35.00	$8,750.00
	4	$27.00	$6,750.00
	5	$22.00	$5,500.00
	6	$39.69	$9,922.50
Ref #13	**204E45000**	**PROOF ROLLING, (1 HOUR)**	
	Awd	$70.00	$70.00
	2	$300.00	$300.00
	3	$175.00	$175.00
	4	$85.00	$85.00
	5	$75.00	$75.00
	6	$225.11	$225.11
Ref #14	**204E50000**	**GEOTEXTILE FABRIC, (700 SY)**	
	Awd	$2.50	$1,750.00
	2	$5.00	$3,500.00
	3	$1.50	$1,050.00
	4	$1.10	$770.00
	5	$2.00	$1,400.00
	6	$4.62	$3,234.00

Ref #15	**606E60028**	**IMPACT ATTENUATOR, TYPE 2 (BIDIRECTIONAL) (70 MPH,, (2 EACH)**	
	Awd	$30,000.00	$60,000.00
	2	$30,125.00	$60,250.00
	3	$30,000.00	$60,000.00
	4	$31,925.00	$63,850.00
	5	$29,775.00	$59,550.00
	6	$31,239.42	$62,478.84
Ref #16	**607E15000**	**FENCE, TYPE 47, (328 FT)**	
	Awd	$70.00	$22,960.00
	2	$65.50	$21,484.00
	3	$17.57	$5,762.96
	4	$17.40	$5,707.20
	5	$17.40	$5,707.20
	6	$67.92	$22,277.76
Ref #17	**607E98000**	**FENCE, MISC.: WOOD FENCE AS PER STD. DWG. RM-5.2, (1256 FT)**	
	Awd	$70.00	$87,920.00
	2	$65.00	$81,640.00
	3	$44.23	$55,552.88
	4	$43.80	$55,012.80
	5	$44.50	$55,892.00
	6	$67.40	$84,654.40
Ref #18	**608E10000**	**4" CONCRETE WALK, (3003 SF)**	
	Awd	$7.50	$22,522.50
	2	$6.00	$18,018.00
	3	$7.50	$22,522.50
	4	$7.00	$21,021.00
	5	$6.00	$18,018.00
	6	$5.60	$16,816.80
Ref #19	**608E40001**	**CONCRETE STEPS, TYPE A, AS PER PLAN, (102 FT)**	
	Awd	$400.00	$40,800.00
	2	$160.00	$16,320.00
	3	$375.00	$38,250.00
	4	$400.00	$40,800.00
	5	$200.00	$20,400.00
	6	$239.06	$24,384.12
Ref #20	**608E52000**	**CURB RAMP, (519 SF)**	
	Awd	$25.00	$12,975.00
	2	$12.00	$6,228.00
	3	$20.00	$10,380.00
	4	$10.00	$5,190.00
	5	$18.00	$9,342.00
	6	$12.63	$6,554.97
Ref #21	**608E52001**	**CURB RAMP, AS PER PLAN, (260 SF)**	
	Awd	$25.00	$6,500.00
	2	$15.00	$3,900.00
	3	$20.00	$5,200.00
	4	$10.00	$2,600.00
	5	$18.00	$4,680.00
	6	$10.19	$2,649.40

Ref #22	**622E10061**	**CONCRETE BARRIER, SINGLE SLOPE, TYPE B, AS PER PLA, (124 FT)**	
	Awd	$400.00	$49,600.00
	2	$550.00	$68,200.00
	3	$375.00	$46,500.00
	4	$450.00	$55,800.00
	5	$450.00	$55,800.00
	6	$176.78	$21,920.72
Ref #23	**622E24841**	**CONCRETE BARRIER END SECTION, TYPE B, AS PER PLAN, (2 EACH)**	
	Awd	$8,500.00	$17,000.00
	2	$7,500.00	$15,000.00
	3	$8,000.00	$16,000.00
	4	$8,500.00	$17,000.00
	5	$9,000.00	$18,000.00
	6	$6,575.78	$13,151.56
Ref #24	**690E50610**	**SPECIAL - BOLLARD, HINGED, (2 EACH)**	
	Awd	$3,000.00	$6,000.00
	2	$2,700.00	$5,400.00
	3	$1,250.00	$2,500.00
	4	$1,185.00	$2,370.00
	5	$1,230.00	$2,460.00
	6	$2,799.88	$5,599.76

Section 1 - ROADWAY - Totals

Awd	**$436,552.50**
2	**$455,889.00**
3	**$416,400.84**
4	**$524,275.50**
5	**$398,021.20**
6	**$410,954.96**

Ref #25	**601E20000**	**CRUSHED AGGREGATE SLOPE PROTECTION, (30 SY)**	
	Awd	$26.00	$780.00
	2	$35.00	$1,050.00
	3	$25.00	$750.00
	4	$100.00	$3,000.00
	5	$40.00	$1,200.00
	6	$61.50	$1,845.00
Ref #26	**601E21060**	**TIED CONCRETE BLOCK MAT WITH TYPE 2 UNDERLAYMENT, (62 SY)**	
	Awd	$85.00	$5,270.00
	2	$85.00	$5,270.00
	3	$65.00	$4,030.00
	4	$80.00	$4,960.00
	5	$56.00	$3,472.00
	6	$75.76	$4,697.12
Ref #27	**601E32204**	**ROCK CHANNEL PROTECTION, TYPE C WITH GEOTEXTILE FA, (192 CY)**	
	Awd	$70.00	$13,440.00
	2	$85.00	$16,320.00
	3	$70.00	$13,440.00
	4	$80.00	$15,360.00
	5	$60.00	$11,520.00
	6	$163.66	$31,422.72

Ref #28	**659E00300**	**TOPSOIL, (1287 CY)**	
	Awd	$26.00	$33,462.00
	2	$15.00	$19,305.00
	3	$5.00	$6,435.00
	4	$7.00	$9,009.00
	5	$13.00	$16,731.00
	6	$30.08	$38,712.96
Ref #29	**659E10000**	**SEEDING AND MULCHING, (5844 SY)**	
	Awd	$1.50	$8,766.00
	2	$0.80	$4,675.20
	3	$1.50	$8,766.00
	4	$0.80	$4,675.20
	5	$1.35	$7,889.40
	6	$0.83	$4,850.52
Ref #30	**659E10001**	**SEEDING AND MULCHING, AS PER PLAN, (5739 SY)**	
	Awd	$2.00	$11,478.00
	2	$1.45	$8,321.55
	3	$1.50	$8,608.50
	4	$1.45	$8,321.55
	5	$3.00	$17,217.00
	6	$1.50	$8,608.50
Ref #31	**659E14000**	**REPAIR SEEDING AND MULCHING, (579 SY)**	
	Awd	$2.00	$1,158.00
	2	$0.80	$463.20
	3	$1.50	$868.50
	4	$0.80	$463.20
	5	$1.35	$781.65
	6	$0.83	$480.57
Ref #32	**659E15000**	**INTER-SEEDING, (579 SY)**	
	Awd	$2.00	$1,158.00
	2	$0.40	$231.60
	3	$1.50	$868.50
	4	$0.40	$231.60
	5	$1.35	$781.65
	6	$0.41	$237.39
Ref #33	**659E20000**	**COMMERCIAL FERTILIZER, (1.62 TON)**	
	Awd	$700.00	$1,134.00
	2	$600.00	$972.00
	3	$1,250.00	$2,025.00
	4	$1.62	$2.62
	5	$400.00	$648.00
	6	$622.20	$1,007.96
Ref #34	**659E31000**	**LIME, (2.39 ACRE)**	
	Awd	$5.00	$11.95
	2	$35.00	$83.65
	3	$10.00	$23.90
	4	$35.00	$83.65
	5	$100.00	$239.00
	6	$36.29	$86.73

Ref #35	**659E35000**	**WATER, (65 MGAL)**	
	Awd	$5.00	$325.00
	2	$1.00	$65.00
	3	$10.00	$650.00
	4	$1.00	$65.00
	5	$1.00	$65.00
	6	$1.04	$67.60
Ref #36	**670E00500**	**SLOPE EROSION PROTECTION, (2063 SY)**	
	Awd	$2.00	$4,126.00
	2	$1.80	$3,713.40
	3	$2.50	$5,157.50
	4	$1.80	$3,713.40
	5	$3.00	$6,189.00
	6	$1.87	$3,857.81
Ref #37	**832E15000**	**STORM WATER POLLUTION PREVENTION PLAN, (LUMP SUM)**	
	Awd	$1,500.00	$1,500.00
	2	$1,375.00	$1,375.00
	3	$1,500.00	$1,500.00
	4	$1,500.00	$1,500.00
	5	$1,300.00	$1,300.00
	6	$1,555.49	$1,555.49
Ref #38	**832E15002**	**STORM WATER POLLUTION PREVENTION INSPECTIONS, (LUMP SUM)**	
	Awd	$13,000.00	$13,000.00
	2	$4,760.00	$4,760.00
	3	$12,500.00	$12,500.00
	4	$6,000.00	$6,000.00
	5	$10,000.00	$10,000.00
	6	$15,554.90	$15,554.90
Ref #39	**832E15010**	**STORM WATER POLLUTION PREVENTION INSPECTION SOFTWA, (LUMP SUM)**	
	Awd	$11,500.00	$11,500.00
	2	$11,000.00	$11,000.00
	3	$5,500.00	$5,500.00
	4	$11,000.00	$11,000.00
	5	$11,000.00	$11,000.00
	6	$15,554.90	$15,554.90
Ref #40	**832E30000**	**EROSION CONTROL, (41000 EACH)**	
	Awd	$1.00	$41,000.00
	2	$1.00	$41,000.00
	3	$1.00	$41,000.00
	4	$1.00	$41,000.00
	5	$1.00	$41,000.00
	6	$1.00	$41,000.00

Section 2 - EROSION CONTROL - Totals

Awd	**$148,108.95**
2	**$118,605.60**
3	**$112,122.90**
4	**$109,385.22**
5	**$130,033.70**
6	**$169,540.17**

Ref #41	**602E20000**	**CONCRETE MASONRY, (0.3 CY)**	
	Awd	$3,800.00	$1,140.00
	2	$5,000.00	$1,500.00
	3	$2,500.00	$750.00
	4	$5,750.00	$1,725.00
	5	$1,500.00	$450.00
	6	$3,472.97	$1,041.89
Ref #42	**605E14000**	**6" BASE PIPE UNDERDRAINS, (757 FT)**	
	Awd	$12.00	$9,084.00
	2	$15.00	$11,355.00
	3	$9.00	$6,813.00
	4	$11.00	$8,327.00
	5	$10.00	$7,570.00
	6	$9.38	$7,100.66
Ref #43	**605E31100**	**AGGREGATE DRAINS, (151 FT)**	
	Awd	$10.00	$1,510.00
	2	$17.50	$2,642.50
	3	$7.00	$1,057.00
	4	$15.75	$2,378.25
	5	$15.00	$2,265.00
	6	$8.23	$1,242.73
Ref #44	**611E00510**	**6" CONDUIT, TYPE F FOR UNDERDRAIN OUTLETS, (23 FT)**	
	Awd	$8.00	$184.00
	2	$35.00	$805.00
	3	$18.00	$414.00
	4	$25.00	$575.00
	5	$10.00	$230.00
	6	$23.21	$533.83
Ref #45	**611E02400**	**8" CONDUIT, TYPE D-707.45, (60 FT)**	
	Awd	$40.00	$2,400.00
	2	$45.00	$2,700.00
	3	$40.00	$2,400.00
	4	$50.00	$3,000.00
	5	$35.00	$2,100.00
	6	$27.09	$1,625.40
Ref #46	**611E04900**	**12" CONDUIT, TYPE D-706.02, (31 FT)**	
	Awd	$55.00	$1,705.00
	2	$150.00	$4,650.00
	3	$55.00	$1,705.00
	4	$47.00	$1,457.00
	5	$40.00	$1,240.00
	6	$82.43	$2,555.33
Ref #47	**611E06400**	**15" CONDUIT, TYPE D, (40 FT)**	
	Awd	$60.00	$2,400.00
	2	$125.00	$5,000.00
	3	$35.00	$1,400.00
	4	$26.00	$1,040.00
	5	$50.00	$2,000.00
	6	$66.83	$2,673.20

Ref #48	**611E07901**	**18" CONDUIT, TYPE D, AS PER PLAN-706.02, (38 FT)**	
	Awd	$85.00	$3,230.00
	2	$200.00	$7,600.00
	3	$70.00	$2,660.00
	4	$100.00	$3,800.00
	5	$65.00	$2,470.00
	6	$79.96	$3,038.48
Ref #49	**611E98630**	**CATCH BASIN ADJUSTED TO GRADE, (2 EACH)**	
	Awd	$350.00	$700.00
	2	$1,500.00	$3,000.00
	3	$1,000.00	$2,000.00
	4	$950.00	$1,900.00
	5	$250.00	$500.00
	6	$981.16	$1,962.32
Ref #50	**611E99710**	**PRECAST REINFORCED CONCRETE OUTLET, (2 EACH)**	
	Awd	$265.00	$530.00
	2	$500.00	$1,000.00
	3	$300.00	$600.00
	4	$400.00	$800.00
	5	$250.00	$500.00
	6	$445.12	$890.24

Section 3 - DRAINAGE - Totals

Awd	**$22,883.00**
2	**$40,252.50**
3	**$19,799.00**
4	**$25,002.25**
5	**$19,325.00**
6	**$22,664.08**

Ref #51	**255E10010**	**FULL DEPTH PAVEMENT REMOVAL AND RIGID REPLACEMENT,, (35 SY)**	
	Awd	$100.00	$3,500.00
	2	$100.00	$3,500.00
	3	$150.00	$5,250.00
	4	$190.00	$6,650.00
	5	$150.00	$5,250.00
	6	$158.62	$5,551.70
Ref #52	**304E20000**	**AGGREGATE BASE, (476 CY)**	
	Awd	$40.00	$19,040.00
	2	$55.00	$26,180.00
	3	$55.00	$26,180.00
	4	$50.00	$23,800.00
	5	$35.00	$16,660.00
	6	$57.72	$27,474.72
Ref #53	**407E10000**	**TACK COAT, (103 GAL)**	
	Awd	$5.00	$515.00
	2	$4.75	$489.25
	3	$1.00	$103.00
	4	$1.00	$103.00
	5	$4.75	$489.25
	6	$1.13	$116.39

Ref #54	**441E50000**	**ASPHALT CONCRETE SURFACE COURSE, TYPE 1, (448), PG, (82 CY)**	
	Awd	$235.00	$19,270.00
	2	$216.25	$17,732.50
	3	$270.00	$22,140.00
	4	$270.00	$22,140.00
	5	$216.25	$17,732.50
	6	$306.18	$25,106.76
Ref #55	**441E50300**	**ASPHALT CONCRETE INTERMEDIATE COURSE, TYPE 2, (448, (91 CY)**	
	Awd	$215.00	$19,565.00
	2	$195.50	$17,790.50
	3	$220.00	$20,020.00
	4	$220.00	$20,020.00
	5	$195.50	$17,790.50
	6	$249.48	$22,702.68
Ref #56	**441E50400**	**ASPHALT CONCRETE SURFACE COURSE, TYPE 1, (448), (D, (1 CY)**	
	Awd	$1,000.00	$1,000.00
	2	$960.00	$960.00
	3	$500.00	$500.00
	4	$500.00	$500.00
	5	$960.00	$960.00
	6	$567.00	$567.00
Ref #57	**452E10010**	**6" NON-REINFORCED CONCRETE PAVEMENT, CLASS QC 1P, (37 SY)**	
	Awd	$90.00	$3,330.00
	2	$110.00	$4,070.00
	3	$70.00	$2,590.00
	4	$71.00	$2,627.00
	5	$65.00	$2,405.00
	6	$107.56	$3,979.72
Ref #58	**452E12010**	**8" NON-REINFORCED CONCRETE PAVEMENT, CLASS QC 1P, (34 SY)**	
	Awd	$100.00	$3,400.00
	2	$125.00	$4,250.00
	3	$80.00	$2,720.00
	4	$80.00	$2,720.00
	5	$75.00	$2,550.00
	6	$110.34	$3,751.56
Ref #59	**609E12000**	**COMBINATION CURB AND GUTTER, TYPE 2, (120 FT)**	
	Awd	$50.00	$6,000.00
	2	$45.00	$5,400.00
	3	$45.00	$5,400.00
	4	$36.00	$4,320.00
	5	$42.00	$5,040.00
	6	$22.83	$2,739.60
Ref #60	**609E26000**	**CURB, TYPE 6, (9 FT)**	
	Awd	$50.00	$450.00
	2	$350.00	$3,150.00
	3	$45.00	$405.00
	4	$53.50	$481.50
	5	$40.00	$360.00
	6	$77.98	$701.82

Section 4 - PAVEMENT - Totals

Awd	**$76,070.00**
2	**$83,522.25**
3	**$85,308.00**
4	**$83,361.50**
5	**$69,237.25**
6	**$92,691.95**

Ref #61	**638E10800**	**VALVE BOX ADJUSTED TO GRADE, (3 EACH)**	
	Awd	$80.00	$240.00
	2	$200.00	$600.00
	3	$350.00	$1,050.00
	4	$500.00	$1,500.00
	5	$100.00	$300.00
	6	$269.33	$807.99

Section 5 - WATER WORK - Totals

Awd	**$240.00**
2	**$600.00**
3	**$1,050.00**
4	**$1,500.00**
5	**$300.00**
6	**$807.99**

Ref #62	**611E99654**	**MANHOLE ADJUSTED TO GRADE, (1 EACH)**	
	Awd	$500.00	$500.00
	2	$1,000.00	$1,000.00
	3	$650.00	$650.00
	4	$1,000.00	$1,000.00
	5	$250.00	$250.00
	6	$554.40	$554.40
Ref #63	**611E99661**	**MANHOLE RECONSTRUCTED TO GRADE, AS PER PLAN, (1 EACH)**	
	Awd	$2,400.00	$2,400.00
	2	$2,000.00	$2,000.00
	3	$1,000.00	$1,000.00
	4	$4,500.00	$4,500.00
	5	$3,500.00	$3,500.00
	6	$1,702.98	$1,702.98
Ref #64	**611E99900**	**DRAINAGE STRUCTURE, MISC.: LAMPHOLE ADJUSTED TO GR, (1 EACH)**	
	Awd	$700.00	$700.00
	2	$1,000.00	$1,000.00
	3	$325.00	$325.00
	4	$1,000.00	$1,000.00
	5	$200.00	$200.00
	6	$949.62	$949.62

Section 6 - SANITARY SEWER - Totals

Awd	**$3,600.00**
2	**$4,000.00**
3	**$1,975.00**
4	**$6,500.00**
5	**$3,950.00**
6	**$3,207.00**

Ref #65	**625E00450**	**CONNECTION, FUSED PULL APART, (144 EACH)**	
	Awd	$95.00	$13,680.00
	2	$120.00	$17,280.00
	3	$85.00	$12,240.00
	4	$90.00	$12,960.00
	5	$85.00	$12,240.00
	6	$89.20	$12,844.80
Ref #66	**625E10481**	**LIGHT POLE, DECORATIVE, AS PER PLAN, (31 EACH)**	
	Awd	$1,800.00	$55,800.00
	2	$2,400.00	$74,400.00
	3	$1,650.00	$51,150.00
	4	$2,035.00	$63,085.00
	5	$1,750.00	$54,250.00
	6	$1,836.57	$56,933.67
Ref #67	**625E14100**	**LIGHT POLE FOUNDATION, 24" X 8' DEEP, (31 EACH)**	
	Awd	$1,055.00	$32,705.00
	2	$1,300.00	$40,300.00
	3	$960.00	$29,760.00
	4	$1,525.00	$47,275.00
	5	$1,100.00	$34,100.00
	6	$1,154.42	$35,787.02
Ref #68	**625E23200**	**NO. 4 AWG 2400 VOLT DISTRIBUTION CABLE, (1596 FT)**	
	Awd	$3.00	$4,788.00
	2	$4.25	$6,783.00
	3	$2.60	$4,149.60
	4	$3.00	$4,788.00
	5	$3.00	$4,788.00
	6	$3.15	$5,027.40
Ref #69	**625E23400**	**NO. 10 AWG POLE AND BRACKET CABLE, (3276 FT)**	
	Awd	$0.60	$1,965.60
	2	$1.50	$4,914.00
	3	$0.50	$1,638.00
	4	$1.85	$6,060.60
	5	$0.50	$1,638.00
	6	$0.52	$1,703.52
Ref #70	**625E24320**	**1-1/2" DUCT CABLE WITH THREE NO. 4 AWG 2400 VOLT C, (3696 FT)**	
	Awd	$10.00	$36,960.00
	2	$10.00	$36,960.00
	3	$8.50	$31,416.00
	4	$9.50	$35,112.00
	5	$9.00	$33,264.00
	6	$9.45	$34,927.20

Ref #71	**625E25001**	**CONDUIT, 3/4", 725.04, AS PER PLAN, (394 FT)**	
	Awd	$14.00	$5,516.00
	2	$50.00	$19,700.00
	3	$30.00	$11,820.00
	4	$15.00	$5,910.00
	5	$15.00	$5,910.00
	6	$15.74	$6,201.56
Ref #72	**625E27403**	**LUMINAIRE, POST TOP, SOLID STATE (LED), AS PER PLA, (31 EACH)**	
	Awd	$1,000.00	$31,000.00
	2	$750.00	$23,250.00
	3	$900.00	$27,900.00
	4	$700.00	$21,700.00
	5	$900.00	$27,900.00
	6	$944.52	$29,280.12
Ref #73	**625E27600**	**LUMINAIRE, MISC.: PIER LIGHTING, (2 EACH)**	
	Awd	$850.00	$1,700.00
	2	$1,200.00	$2,400.00
	3	$780.00	$1,560.00
	4	$1,250.00	$2,500.00
	5	$780.00	$1,560.00
	6	$818.59	$1,637.18
Ref #74	**625E27600**	**LUMINAIRE, MISC.: TRUSS LIGHTING, (13 EACH)**	
	Awd	$700.00	$9,100.00
	2	$1,300.00	$16,900.00
	3	$640.00	$8,320.00
	4	$735.00	$9,555.00
	5	$640.00	$8,320.00
	6	$671.66	$8,731.58
Ref #75	**625E29002**	**TRENCH, 24" DEEP, (1987 FT)**	
	Awd	$8.50	$16,889.50
	2	$10.00	$19,870.00
	3	$8.00	$15,896.00
	4	$9.50	$18,876.50
	5	$8.00	$15,896.00
	6	$8.40	$16,690.80
Ref #76	**625E29901**	**JUNCTION BOX, AS PER PLAN, (1 EACH)**	
	Awd	$545.00	$545.00
	2	$3,200.00	$3,200.00
	3	$1,500.00	$1,500.00
	4	$675.00	$675.00
	5	$495.00	$495.00
	6	$519.49	$519.49
Ref #77	**625E30700**	**PULL BOX, 725.08, 18", (5 EACH)**	
	Awd	$700.00	$3,500.00
	2	$1,200.00	$6,000.00
	3	$650.00	$3,250.00
	4	$900.00	$4,500.00
	5	$650.00	$3,250.00
	6	$682.15	$3,410.75

Ref #78	**625E32000**	**GROUND ROD, (33 EACH)**	
	Awd	$175.00	$5,775.00
	2	$250.00	$8,250.00
	3	$160.00	$5,280.00
	4	$265.00	$8,745.00
	5	$160.00	$5,280.00
	6	$167.92	$5,541.36
Ref #79	**625E33001**	**STRUCTURE GROUNDING SYSTEM, AS PER PLAN, (1 EACH)**	
	Awd	$9,300.00	$9,300.00
	2	$8,300.00	$8,300.00
	3	$8,500.00	$8,500.00
	4	$8,335.00	$8,335.00
	5	$9,800.00	$9,800.00
	6	$10,284.79	$10,284.79
Ref #80	**625E34001**	**POWER SERVICE, AS PER PLAN, (1 EACH)**	
	Awd	$3,900.00	$3,900.00
	2	$7,000.00	$7,000.00
	3	$3,500.00	$3,500.00
	4	$3,100.00	$3,100.00
	5	$4,000.00	$4,000.00
	6	$4,197.87	$4,197.87
Ref #81	**625E34450**	**CONTROL CENTER CABINET, COMPLETE, (1 EACH)**	
	Awd	$4,000.00	$4,000.00
	2	$4,000.00	$4,000.00
	3	$3,600.00	$3,600.00
	4	$7,952.00	$7,952.00
	5	$4,200.00	$4,200.00
	6	$4,407.77	$4,407.77
Ref #82	**625E36010**	**UNDERGROUND WARNING/MARKING TAPE, (1987 FT)**	
	Awd	$0.25	$496.75
	2	$1.50	$2,980.50
	3	$0.25	$496.75
	4	$0.70	$1,390.90
	5	$25.00	$49,675.00
	6	$0.26	$516.62

Section 7 - LIGHTING - Totals

Awd	**$237,620.85**
2	**$302,487.50**
3	**$221,976.35**
4	**$262,520.00**
5	**$276,566.00**
6	**$238,643.50**

Ref #83	**630E03100**	**GROUND MOUNTED SUPPORT, NO. 3 POST, (120 FT)**	
	Awd	$16.00	$1,920.00
	2	$14.00	$1,680.00
	3	$19.50	$2,340.00
	4	$19.50	$2,340.00
	5	$15.00	$1,800.00
	6	$14.52	$1,742.40

Ref #84	**630E80100**	**SIGN, FLAT SHEET, (35 SF)**	
	Awd	$35.00	$1,225.00
	2	$24.00	$840.00
	3	$22.00	$770.00
	4	$22.00	$770.00
	5	$30.00	$1,050.00
	6	$24.89	$871.15
Ref #85	**630E80101**	**SIGN, FLAT SHEET, AS PER PLAN, (1 SF)**	
	Awd	$100.00	$100.00
	2	$24.00	$24.00
	3	$135.00	$135.00
	4	$135.00	$135.00
	5	$100.00	$100.00
	6	$24.89	$24.89
Ref #86	**630E85000**	**REMOVAL OF GROUND MOUNTED SIGN AND STORAGE, (5 EACH)**	
	Awd	$15.00	$75.00
	2	$50.00	$250.00
	3	$15.00	$75.00
	4	$15.00	$75.00
	5	$15.00	$75.00
	6	$51.85	$259.25
Ref #87	**630E85100**	**REMOVAL OF GROUND MOUNTED SIGN AND REERECTION, (1 EACH)**	
	Awd	$85.00	$85.00
	2	$95.00	$95.00
	3	$70.00	$70.00
	4	$70.00	$70.00
	5	$75.00	$75.00
	6	$98.51	$98.51
Ref #88	**630E86002**	**REMOVAL OF GROUND MOUNTED POST SUPPORT AND DISPOSA, (3 EACH)**	
	Awd	$15.00	$45.00
	2	$30.00	$90.00
	3	$15.00	$45.00
	4	$15.00	$45.00
	5	$15.00	$45.00
	6	$31.11	$93.33
Ref #89	**630E87510**	**REMOVAL OF POLE MOUNTED SIGN AND STORAGE, (5 EACH)**	
	Awd	$30.00	$150.00
	2	$40.00	$200.00
	3	$45.00	$225.00
	4	$45.00	$225.00
	5	$25.00	$125.00
	6	$41.48	$207.40
Ref #90	**630E87520**	**REMOVAL OF POLE MOUNTED SIGN AND REERECTION, (1 EACH)**	
	Awd	$100.00	$100.00
	2	$100.00	$100.00
	3	$110.00	$110.00
	4	$110.00	$110.00
	5	$100.00	$100.00
	6	$103.70	$103.70

Ref #91	**630E97700**	**SIGNING, MISC.:SOLAR POWERED RECTANGULAR RAPID FLA, (2 EACH)**	
	Awd	$6,000.00	$12,000.00
	2	$5,200.00	$10,400.00
	3	$5,450.00	$10,900.00
	4	$7,000.00	$14,000.00
	5	$7,000.00	$14,000.00
	6	$7,647.82	$15,295.64
Ref #92	**632E64020**	**PEDESTAL FOUNDATION, (2 EACH)**	
	Awd	$700.00	$1,400.00
	2	$1,100.00	$2,200.00
	3	$600.00	$1,200.00
	4	$1,035.50	$2,071.00
	5	$1,000.00	$2,000.00
	6	$629.68	$1,259.36
Ref #93	**642E00104**	**EDGE LINE, 6", TYPE 1, (3 MILE)**	
	Awd	$760.00	$2,280.00
	2	$690.00	$2,070.00
	3	$1,560.00	$4,680.00
	4	$1,500.00	$4,500.00
	5	$1,500.00	$4,500.00
	6	$1,601.50	$4,804.50
Ref #94	**642E00204**	**LANE LINE, 6", TYPE 1, (1 MILE)**	
	Awd	$700.00	$700.00
	2	$610.00	$610.00
	3	$780.00	$780.00
	4	$1,000.00	$1,000.00
	5	$1,000.00	$1,000.00
	6	$1,067.67	$1,067.67
Ref #95	**642E30000**	**REMOVAL OF PAVEMENT MARKING, (10 FT)**	
	Awd	$100.00	$1,000.00
	2	$100.00	$1,000.00
	3	$100.00	$1,000.00
	4	$150.00	$1,500.00
	5	$150.00	$1,500.00
	6	$160.15	$1,601.50
Ref #96	**642E30020**	**REMOVAL OF PAVEMENT MARKING, (2 EACH)**	
	Awd	$100.00	$200.00
	2	$100.00	$200.00
	3	$600.00	$1,200.00
	4	$500.00	$1,000.00
	5	$500.00	$1,000.00
	6	$533.83	$1,067.66
Ref #97	**644E00404**	**CHANNELIZING LINE, 12", (1200 FT)**	
	Awd	$2.00	$2,400.00
	2	$1.70	$2,040.00
	3	$1.74	$2,088.00
	4	$3.00	$3,600.00
	5	$3.00	$3,600.00
	6	$3.20	$3,840.00

Ref #98	**644E00500**	**STOP LINE, (16 FT)**	
	Awd	$6.00	$96.00
	2	$5.00	$80.00
	3	$10.00	$160.00
	4	$8.00	$128.00
	5	$8.00	$128.00
	6	$8.54	$136.64
Ref #99	**644E00600**	**CROSSWALK LINE, (303 FT)**	
	Awd	$6.00	$1,818.00
	2	$5.30	$1,605.90
	3	$4.00	$1,212.00
	4	$6.00	$1,818.00
	5	$6.00	$1,818.00
	6	$6.41	$1,942.23
Ref #100	**644E00700**	**TRANSVERSE/DIAGONAL LINE, (200 FT)**	
	Awd	$6.00	$1,200.00
	2	$5.10	$1,020.00
	3	$9.54	$1,908.00
	4	$6.00	$1,200.00
	5	$6.00	$1,200.00
	6	$6.41	$1,282.00
Ref #101	**644E01300**	**LANE ARROW, (2 EACH)**	
	Awd	$125.00	$250.00
	2	$105.00	$210.00
	3	$250.00	$500.00
	4	$100.00	$200.00
	5	$100.00	$200.00
	6	$106.77	$213.54
Ref #102	**644E20800**	**YIELD LINE, (26 FT)**	
	Awd	$7.00	$182.00
	2	$6.00	$156.00
	3	$25.00	$650.00
	4	$10.00	$260.00
	5	$10.00	$260.00
	6	$10.68	$277.68

Section 8 - TRAFFIC CONTROL - Totals

Awd	**$27,226.00**
2	**$24,870.90**
3	**$30,048.00**
4	**$35,047.00**
5	**$34,576.00**
6	**$36,189.05**

Ref #103	**614E11110**	**LAW ENFORCEMENT OFFICER WITH PATROL CAR FOR ASSIST, (100 HOUR)**	
	Awd	$80.00	$8,000.00
	2	$82.50	$8,250.00
	3	$85.00	$8,500.00
	4	$70.00	$7,000.00
	5	$70.00	$7,000.00
	6	$86.71	$8,671.00

Ref #104	**614E12381**	**WORK ZONE IMPACT ATTENUATOR, 24" WIDE HAZARDS, (UN, (4 EACH)**	
	Awd	$2,400.00	$9,600.00
	2	$2,100.00	$8,400.00
	3	$1,980.00	$7,920.00
	4	$1,980.00	$7,920.00
	5	$2,040.00	$8,160.00
	6	$2,643.71	$10,574.84
Ref #105	**614E13310**	**BARRIER REFLECTOR, TYPE 1 (ONE-WAY), (32 EACH)**	
	Awd	$9.00	$288.00
	2	$15.00	$480.00
	3	$8.00	$256.00
	4	$8.00	$256.00
	5	$8.00	$256.00
	6	$8.54	$273.28
Ref #106	**614E13350**	**OBJECT MARKER, ONE WAY, (32 EACH)**	
	Awd	$15.00	$480.00
	2	$16.00	$512.00
	3	$12.00	$384.00
	4	$12.00	$384.00
	5	$12.00	$384.00
	6	$12.81	$409.92
Ref #107	**614E18601**	**PORTABLE CHANGEABLE MESSAGE SIGN, AS PER PLAN, (6 SNMT)**	
	Awd	$925.00	$5,550.00
	2	$1,050.00	$6,300.00
	3	$900.00	$5,400.00
	4	$850.00	$5,100.00
	5	$850.00	$5,100.00
	6	$907.52	$5,445.12
Ref #108	**614E22210**	**WORK ZONE EDGE LINE, CLASS I, 6", 740.06, TYPE I, (4 MILE)**	
	Awd	$9,000.00	$36,000.00
	2	$8,630.00	$34,520.00
	3	$5,000.00	$20,000.00
	4	$8,500.00	$34,000.00
	5	$8,500.00	$34,000.00
	6	$9,075.19	$36,300.76
Ref #109	**614E23400**	**WORK ZONE CHANNELIZING LINE, CLASS I, 8", 740.06, , (10000 FT)**	
	Awd	$3.00	$30,000.00
	2	$2.45	$24,500.00
	3	$1.15	$11,500.00
	4	$2.50	$25,000.00
	5	$2.50	$25,000.00
	6	$2.67	$26,700.00
Ref #110	**616E10000**	**WATER, (24 MGAL)**	
	Awd	$5.00	$120.00
	2	$60.00	$1,440.00
	3	$15.00	$360.00
	4	$55.00	$1,320.00
	5	$1.00	$24.00
	6	$121.35	$2,912.40

Ref #111	**622E41100**	**PORTABLE BARRIER, UNANCHORED, (1400 FT)**	
	Awd	$30.00	$42,000.00
	2	$25.00	$35,000.00
	3	$23.50	$32,900.00
	4	$18.00	$25,200.00
	5	$40.00	$56,000.00
	6	$29.12	$40,768.00

Section 9 - MAINTENANCE OF TRAFFIC - Totals

Awd	**$132,038.00**
2	**$119,402.00**
3	**$87,220.00**
4	**$106,180.00**
5	**$135,924.00**
6	**$132,055.32**

Ref #112	**503E11100**	**COFFERDAMS AND EXCAVATION BRACING, (LUMP SUM)**	
	Awd	$7,500.00	$7,500.00
	2	$10,000.00	$10,000.00
	3	$10,000.00	$10,000.00
	4	$1.00	$1.00
	5	$25,000.00	$25,000.00
	6	$27,780.52	$27,780.52
Ref #113	**503E21300**	**UNCLASSIFIED EXCAVATION, (LUMP SUM)**	
	Awd	$5,000.00	$5,000.00
	2	$15,000.00	$15,000.00
	3	$60,000.00	$60,000.00
	4	$40,000.00	$40,000.00
	5	$23,500.00	$23,500.00
	6	$32,552.94	$32,552.94
Ref #114	**505E11100**	**PILE DRIVING EQUIPMENT MOBILIZATION, (LUMP SUM)**	
	Awd	$30,000.00	$30,000.00
	2	$8,000.00	$8,000.00
	3	$20,000.00	$20,000.00
	4	$50,000.00	$50,000.00
	5	$45,000.00	$45,000.00
	6	$11,383.50	$11,383.50
Ref #115	**507E00100**	**STEEL PILES HP10X42, FURNISHED, (3990 FT)**	
	Awd	$35.00	$139,650.00
	2	$32.00	$127,680.00
	3	$50.00	$199,500.00
	4	$45.00	$179,550.00
	5	$34.00	$135,660.00
	6	$37.66	$150,263.40
Ref #116	**507E00150**	**STEEL PILES HP10X42, DRIVEN, (3705 FT)**	
	Awd	$4.00	$14,820.00
	2	$15.00	$55,575.00
	3	$6.00	$22,230.00
	4	$5.00	$18,525.00
	5	$2.00	$7,410.00
	6	$21.85	$80,954.25

Ref #117	**507E93300**	**STEEL POINTS OR SHOES, (57 EACH)**	
	Awd	$125.00	$7,125.00
	2	$500.00	$28,500.00
	3	$155.00	$8,835.00
	4	$135.00	$7,695.00
	5	$125.00	$7,125.00
	6	$120.41	$6,863.37
Ref #118	**509E10000**	**EPOXY COATED REINFORCING STEEL, (51380 LB)**	
	Awd	$0.90	$46,242.00
	2	$1.50	$77,070.00
	3	$1.30	$66,794.00
	4	$1.35	$69,363.00
	5	$2.70	$138,726.00
	6	$1.68	$86,318.40
Ref #119	**511E34445**	**CLASS QC2 CONCRETE, BRIDGE DECK, AS PER PLAN, (57 CY)**	
	Awd	$500.00	$28,500.00
	2	$900.00	$51,300.00
	3	$950.00	$54,150.00
	4	$825.00	$47,025.00
	5	$950.00	$54,150.00
	6	$894.47	$50,984.79
Ref #120	**511E40512**	**CLASS QC1 CONCRETE WITH QC/QA, PIER ABOVE FOOTINGS, (44 CY)**	
	Awd	$650.00	$28,600.00
	2	$1,000.00	$44,000.00
	3	$850.00	$37,400.00
	4	$850.00	$37,400.00
	5	$950.00	$41,800.00
	6	$983.08	$43,255.52
Ref #121	**511E45722**	**CLASS QC SCC CONCRETE WITH QC/QA, ABUTMENT, (208 CY)**	
	Awd	$550.00	$114,400.00
	2	$700.00	$145,600.00
	3	$950.00	$197,600.00
	4	$750.00	$156,000.00
	5	$950.00	$197,600.00
	6	$976.85	$203,184.80
Ref #122	**511E46512**	**CLASS QC1 CONCRETE WITH QC/QA, FOOTING, (218 CY)**	
	Awd	$350.00	$76,300.00
	2	$300.00	$65,400.00
	3	$325.00	$70,850.00
	4	$350.00	$76,300.00
	5	$640.00	$139,520.00
	6	$610.19	$133,021.42
Ref #123	**512E10050**	**SEALING OF CONCRETE SURFACES (NON-EPOXY), (115 SY)**	
	Awd	$25.00	$2,875.00
	2	$12.50	$1,437.50
	3	$12.50	$1,437.50
	4	$12.00	$1,380.00
	5	$22.00	$2,530.00
	6	$13.49	$1,551.35

Ref #124	**512E75500**	**SPECIAL - SEALING: STAINING AND SEALING OF CONCRET, (268 SY)**	
	Awd	$60.00	$16,080.00
	2	$50.00	$13,400.00
	3	$50.00	$13,400.00
	4	$45.00	$12,060.00
	5	$90.00	$24,120.00
	6	$53.95	$14,458.60
Ref #125	**516E12201**	**STRUCTURAL STEEL EXPANSION JOINT, AS PER PLAN, (30 FT)**	
	Awd	$650.00	$19,500.00
	2	$138.50	$4,155.00
	3	$650.00	$19,500.00
	4	$150.00	$4,500.00
	5	$150.00	$4,500.00
	6	$131.00	$3,930.00
Ref #126	**516E44101**	**ELASTOMERIC BEARING WITH INTERNAL LAMINATES AND LO, (4 EACH)**	
	Awd	$2,800.00	$11,200.00
	2	$350.00	$1,400.00
	3	$3,000.00	$12,000.00
	4	$3,000.00	$12,000.00
	5	$2,000.00	$8,000.00
	6	$3,184.93	$12,739.72
Ref #127	**516E44101**	**ELASTOMERIC BEARING WITH INTERNAL LAMINATES AND LO, (4 EACH)**	
	Awd	$4,000.00	$16,000.00
	2	$350.00	$1,400.00
	3	$4,250.00	$17,000.00
	4	$3,000.00	$12,000.00
	5	$3,000.00	$12,000.00
	6	$3,184.93	$12,739.72
Ref #128	**518E21230**	**POROUS BACKFILL WITH GEOTEXTILE FABRIC, (LUMP SUM)**	
	Awd	$11,000.00	$11,000.00
	2	$8,000.00	$8,000.00
	3	$15,000.00	$15,000.00
	4	$12,000.00	$12,000.00
	5	$7,000.00	$7,000.00
	6	$7,627.74	$7,627.74
Ref #129	**518E40000**	**6" PERFORATED CORRUGATED PLASTIC PIPE, (104 FT)**	
	Awd	$12.00	$1,248.00
	2	$15.00	$1,560.00
	3	$12.00	$1,248.00
	4	$10.00	$1,040.00
	5	$15.00	$1,560.00
	6	$9.74	$1,012.96
Ref #130	**518E40010**	**6" NON-PERFORATED CORRUGATED PLASTIC PIPE, INCLUDI, (14 FT)**	
	Awd	$14.00	$196.00
	2	$20.00	$280.00
	3	$15.00	$210.00
	4	$40.00	$560.00
	5	$15.00	$210.00
	6	$13.61	$190.54

Ref #131	**526E15001**	**REINFORCED CONCRETE APPROACH SLABS (T=13"), AS PER, (49 SY)**	
	Awd	$475.00	$23,275.00
	2	$450.00	$22,050.00
	3	$425.00	$20,825.00
	4	$325.00	$15,925.00
	5	$230.00	$11,270.00
	6	$306.07	$14,997.43
Ref #132	**530E00200**	**SPECIAL - STRUCTURES: PRE-ENGINEERED SUPERSTRUCTUR, (LUMP SUM)**	
	Awd	$1,200,000.00	$1,200,000.00
	2	$1,120,000.00	$1,120,000.00
	3	$1,225,000.00	$1,225,000.00
	4	$1,175,000.00	$1,175,000.00
	5	$1,447,000.00	$1,447,000.00
	6	$1,507,806.03	$1,507,806.03
Ref #133	**530E13000**	**SPECIAL - FORM LINER (DECORATIVE STONE FACING), (1731 SF)**	
	Awd	$18.00	$31,158.00
	2	$30.00	$51,930.00
	3	$35.00	$60,585.00
	4	$20.00	$34,620.00
	5	$22.00	$38,082.00
	6	$20.37	$35,260.47
Ref #134	**530E13000**	**SPECIAL - FORM LINER (INDENTED LETTERING AND PICTO, (686 SF)**	
	Awd	$30.00	$20,580.00
	2	$20.00	$13,720.00
	3	$35.00	$24,010.00
	4	$20.00	$13,720.00
	5	$22.00	$15,092.00
	6	$46.35	$31,796.10

Section 10 - STRUCTURE OVER 20 FOOT SPAN (0600182) - Totals

Awd	**$1,851,249.00**
2	**$1,867,457.50**
3	**$2,157,574.50**
4	**$1,976,664.00**
5	**$2,386,855.00**
6	**$2,470,673.57**

Ref #136	**AA2**	**514E80030**	**SHOP PAINTING AND FIELD TOUCH-UP OF STRUCTURAL STE, (LUMP SUM)**	
		Awd	$450,000.00	$450,000.00
		2	$350,792.00	$350,792.00
		3	$565,000.00	$565,000.00
		4	$315,000.00	$315,000.00
		5	$350,792.00	$350,792.00
		6	$363,768.91	$363,768.91

Section 11 - STRUCTURE OVER 20 FOOT SPAN (0600182) AL - Totals

Awd	**$450,000.00**
2	**$350,792.00**
3	**$565,000.00**
4	**$315,000.00**
5	**$350,792.00**
6	**$363,768.91**

Ref #137	**623E40900**	**MONUMENT, MISC.: RESETTING DISTURBED RIGHT-OF-WAY , (14 EACH)**	
	Awd	$150.00	$2,100.00
	2	$500.00	$7,000.00
	3	$400.00	$5,600.00
	4	$100.00	$1,400.00
	5	$500.00	$7,000.00
	6	$928.29	$12,996.06

Section 12 - ENGINEERING AND SURVEYING SERVICES - Totals

Awd	**$2,100.00**
2	**$7,000.00**
3	**$5,600.00**
4	**$1,400.00**
5	**$7,000.00**
6	**$12,996.06**

Ref #138	**103E05000**	**PREMIUM FOR CONTRACT PERFORMANCE BOND AND FOR PAYM, (LUMP SUM)**	
	Awd	$20,000.00	$20,000.00
	2	$32,000.00	$32,000.00
	3	$40,000.00	$40,000.00
	4	$20,000.00	$20,000.00
	5	$14,000.00	$14,000.00
	6	$17,000.00	$17,000.00
Ref #139	**108E10000**	**CPM PROGRESS SCHEDULE, (LUMP SUM)**	
	Awd	$5,000.00	$5,000.00
	2	$3,500.00	$3,500.00
	3	$5,500.00	$5,500.00
	4	$3,000.00	$3,000.00
	5	$2,500.00	$2,500.00
	6	$2,643.71	$2,643.71
Ref #140	**614E11000**	**MAINTAINING TRAFFIC, (LUMP SUM)**	
	Awd	$50,000.00	$50,000.00
	2	$55,000.00	$55,000.00
	3	$50,000.00	$50,000.00
	4	$90,000.00	$90,000.00
	5	$35,000.00	$35,000.00
	6	$61,023.80	$61,023.80
Ref #141	**619E16010**	**FIELD OFFICE, TYPE B, (6 MNTH)**	
	Awd	$800.00	$4,800.00
	2	$2,500.00	$15,000.00
	3	$2,000.00	$12,000.00
	4	$1,500.00	$9,000.00
	5	$2,000.00	$12,000.00
	6	$1,586.23	$9,517.38
Ref #142	**623E10000**	**CONSTRUCTION LAYOUT STAKES AND SURVEYING, (LUMP SUM)**	
	Awd	$8,000.00	$8,000.00
	2	$5,000.00	$5,000.00
	3	$20,000.00	$20,000.00
	4	$21,000.00	$21,000.00
	5	$10,000.00	$10,000.00
	6	$15,668.70	$15,668.70

Ref #143	624E10000	MOBILIZATION, (LUMP SUM)	
	Awd	$42,000.00	$42,000.00
	2	$100,000.00	$100,000.00
	3	$93,000.00	$93,000.00
	4	$100,000.00	$100,000.00
	5	$66,300.00	$66,300.00
	6	$101,635.07	$101,635.07

Section 13 - INCIDENTALS - Totals

Awd	**$129,800.00**
2	**$210,500.00**
3	**$220,500.00**
4	**$243,000.00**
5	**$139,800.00**
6	**$207,488.66**