Ohio Department of Transportation
Official Bid Tabulation
Jack Marchbanks, Ph.D., Director

Project No. 220042
PID 108732
CUY-Ashton Lane Bridge
Federal
Type: BRIDGE REPLACEMENT (1 BRIDGE)
Letting Date: 1/27/2022
Completion Date: 8/31/2022

Contract Awarded To: UNION INDUSTRIAL CONTRACTORS INC
Award Amount: $689,193.05

Engineer's Estimate: $668,000.00

Bidder 1
UNION INDUSTRIAL CONTRACTORS INC
1800 EAST 21ST STREET
Ashtabula
ASHTABULA, OH 44004
Bid $689,193.05

Bidder 2
FABRIZI TRUCKING & PAVING CO INC
20389 FIRST AVE.
Cuyahoga
MIDDLEBURG HEIGHTS, OH 44130
Bid $534,109.30

Bidder 3
LOCKHART CONCRETE CO
800 W WATERLOO RD
Summit
AKRON, OH 44314
Bid $748,383.33

Bidder 4
ECLIPSE CO LLC
11554 EAST WASHINGTON ST
Geauga
CHAGRIN FALLS, OH 44023
Bid $797,401.49

Bidder 5
SCHIRMER CONSTRUCTION LLC
31350 INDUSTRIAL PARKWAY
Cuyahoga
NORTH OLMSTED, OH 44070
Bid $797,757.10

Bidder 6
KENMORE CONSTRUCTION CO INC
700 HOME AVE
Summit
AKRON, OH 44310
Bid $908,649.60

Ref #1	**201E11000**	**CLEARING AND GRUBBING, (LUMP SUM)**	
	Awd	$7,500.00	$7,500.00
	2	$5,000.00	$5,000.00
	3	$15,000.00	$15,000.00
	4	$7,500.00	$7,500.00
	5	$5,000.00	$5,000.00
	6	$10,000.00	$10,000.00
Ref #2	**202E23000**	**PAVEMENT REMOVED, (43 SY)**	
	Awd	$30.00	$1,290.00
	2	$18.00	$774.00
	3	$20.00	$860.00
	4	$15.00	$645.00
	5	$50.00	$2,150.00
	6	$25.00	$1,075.00
Ref #3	**202E30000**	**WALK REMOVED, (948 SF)**	
	Awd	$2.00	$1,896.00
	2	$1.50	$1,422.00
	3	$1.00	$948.00
	4	$1.00	$948.00
	5	$4.00	$3,792.00
	6	$2.00	$1,896.00
Ref #4	**202E32500**	**CURB AND GUTTER REMOVED, (78 FT)**	
	Awd	$20.00	$1,560.00
	2	$8.00	$624.00
	3	$4.00	$312.00
	4	$8.00	$624.00
	5	$18.00	$1,404.00
	6	$5.00	$390.00
Ref #5	**202E35100**	**PIPE REMOVED, 24" AND UNDER, (106 FT)**	
	Awd	$40.00	$4,240.00
	2	$1.00	$106.00
	3	$25.00	$2,650.00
	4	$31.00	$3,286.00
	5	$30.00	$3,180.00
	6	$35.00	$3,710.00
Ref #6	**202E58100**	**CATCH BASIN REMOVED, (3 EACH)**	
	Awd	$750.00	$2,250.00
	2	$50.00	$150.00
	3	$200.00	$600.00
	4	$403.00	$1,209.00
	5	$1,000.00	$3,000.00
	6	$200.00	$600.00
Ref #7	**203E10000**	**EXCAVATION, (100 CY)**	
	Awd	$27.00	$2,700.00
	2	$8.00	$800.00
	3	$20.00	$2,000.00
	4	$21.00	$2,100.00
	5	$50.00	$5,000.00
	6	$30.00	$3,000.00

Ref #8	**203E20000**	**EMBANKMENT, (287 CY)**	
	Awd	$30.00	$8,610.00
	2	$6.00	$1,722.00
	3	$35.00	$10,045.00
	4	$27.00	$7,749.00
	5	$40.00	$11,480.00
	6	$5.00	$1,435.00
Ref #9	**204E10000**	**SUBGRADE COMPACTION, (267 SY)**	
	Awd	$4.00	$1,068.00
	2	$4.00	$1,068.00
	3	$3.00	$801.00
	4	$1.00	$267.00
	5	$3.00	$801.00
	6	$3.00	$801.00

Section 1 - ROADWAY - Totals

Awd	**$31,114.00**
2	**$11,666.00**
3	**$33,216.00**
4	**$24,328.00**
5	**$35,807.00**
6	**$22,907.00**

Ref #10	**601E32201**	**ROCK CHANNEL PROTECTION, TYPE C WITH FILTER, AS PE, (57 CY)**	
	Awd	$400.00	$22,800.00
	2	$175.00	$9,975.00
	3	$139.00	$7,923.00
	4	$177.00	$10,089.00
	5	$175.00	$9,975.00
	6	$230.00	$13,110.00
Ref #11	**659E00100**	**SOIL ANALYSIS TEST, (1 EACH)**	
	Awd	$100.00	$100.00
	2	$200.00	$200.00
	3	$300.00	$300.00
	4	$53.00	$53.00
	5	$25.00	$25.00
	6	$150.00	$150.00
Ref #12	**659E00300**	**TOPSOIL, (6 CY)**	
	Awd	$200.00	$1,200.00
	2	$65.00	$390.00
	3	$198.75	$1,192.50
	4	$103.00	$618.00
	5	$300.00	$1,800.00
	6	$75.00	$450.00
Ref #13	**659E00500**	**SEEDING AND MULCHING, CLASS 1, (52 SY)**	
	Awd	$5.00	$260.00
	2	$45.00	$2,340.00
	3	$24.00	$1,248.00
	4	$60.00	$3,120.00
	5	$25.00	$1,300.00
	6	$24.00	$1,248.00

Ref #14	**659E14000**	**REPAIR SEEDING AND MULCHING, (3 SY)**	
	Awd	$10.00	$30.00
	2	$5.00	$15.00
	3	$35.00	$105.00
	4	$9.00	$27.00
	5	$15.00	$45.00
	6	$35.00	$105.00
Ref #15	**659E15000**	**INTER-SEEDING, (3 SY)**	
	Awd	$1.00	$3.00
	2	$5.00	$15.00
	3	$35.00	$105.00
	4	$2.00	$6.00
	5	$15.00	$45.00
	6	$35.00	$105.00
Ref #16	**659E20000**	**COMMERCIAL FERTILIZER, (0.01 TON)**	
	Awd	$1,000.00	$10.00
	2	$600.00	$6.00
	3	$5,000.00	$50.00
	4	$1,694.00	$16.94
	5	$1,000.00	$10.00
	6	$5,000.00	$50.00
Ref #17	**659E31000**	**LIME, (0.01 ACRE)**	
	Awd	$500.00	$5.00
	2	$500.00	$5.00
	3	$5,000.00	$50.00
	4	$131.00	$1.31
	5	$1,000.00	$10.00
	6	$5,000.00	$50.00
Ref #18	**659E35000**	**WATER, (0.41 MGAL)**	
	Awd	$5.00	$2.05
	2	$20.00	$8.20
	3	$500.00	$205.00
	4	$654.00	$268.14
	5	$100.00	$41.00
	6	$10.00	$4.10
Ref #19	**832E30000**	**EROSION CONTROL, (2500 EACH)**	
	Awd	$1.00	$2,500.00
	2	$1.00	$2,500.00
	3	$1.00	$2,500.00
	4	$1.00	$2,500.00
	5	$1.00	$2,500.00
	6	$1.00	$2,500.00
Ref #20	**838E20701**	**GABIONS, AS PER PLAN, (10 CY)**	
	Awd	$340.00	$3,400.00
	2	$275.00	$2,750.00
	3	$515.00	$5,150.00
	4	$797.00	$7,970.00
	5	$600.00	$6,000.00
	6	$400.00	$4,000.00

Section 2 - EROSION CONTROL - Totals

Awd	**$30,310.05**
2	**$18,204.20**
3	**$18,828.50**
4	**$24,669.39**
5	**$21,751.00**
6	**$21,772.10**

Ref #21	**605E06000**	**4" BASE PIPE UNDERDRAINS, (62 FT)**	
	Awd	$25.00	$1,550.00
	2	$18.00	$1,116.00
	3	$32.00	$1,984.00
	4	$19.00	$1,178.00
	5	$30.00	$1,860.00
	6	$35.00	$2,170.00
Ref #22	**611E00410**	**4" CONDUIT, TYPE F FOR UNDERDRAIN OUTLET, (50 FT)**	
	Awd	$30.00	$1,500.00
	2	$18.00	$900.00
	3	$32.00	$1,600.00
	4	$23.00	$1,150.00
	5	$32.00	$1,600.00
	6	$40.00	$2,000.00
Ref #23	**611E01400**	**6" CONDUIT, TYPE E, (15 FT)**	
	Awd	$50.00	$750.00
	2	$20.00	$300.00
	3	$100.00	$1,500.00
	4	$27.00	$405.00
	5	$90.00	$1,350.00
	6	$95.00	$1,425.00
Ref #24	**611E05900**	**15" CONDUIT, TYPE B, (45 FT)**	
	Awd	$75.00	$3,375.00
	2	$150.00	$6,750.00
	3	$95.00	$4,275.00
	4	$108.00	$4,860.00
	5	$110.00	$4,950.00
	6	$145.00	$6,525.00
Ref #25	**611E10400**	**24" CONDUIT, TYPE B, (41 FT)**	
	Awd	$100.00	$4,100.00
	2	$205.00	$8,405.00
	3	$135.00	$5,535.00
	4	$180.00	$7,380.00
	5	$150.00	$6,150.00
	6	$195.00	$7,995.00
Ref #26	**611E98180**	**CATCH BASIN, NO. 3A, (1 EACH)**	
	Awd	$3,000.00	$3,000.00
	2	$3,100.00	$3,100.00
	3	$1,900.00	$1,900.00
	4	$4,500.00	$4,500.00
	5	$3,500.00	$3,500.00
	6	$2,500.00	$2,500.00

Ref #27	**611E98181**	**CATCH BASIN, NO. 3A, AS PER PLAN, (2 EACH)**	
	Awd	$3,200.00	$6,400.00
	2	$3,925.00	$7,850.00
	3	$6,300.00	$12,600.00
	4	$4,500.00	$9,000.00
	5	$3,800.00	$7,600.00
	6	$2,900.00	$5,800.00
Ref #28	**611E99654**	**MANHOLE ADJUSTED TO GRADE, (2 EACH)**	
	Awd	$1,250.00	$2,500.00
	2	$950.00	$1,900.00
	3	$450.00	$900.00
	4	$570.00	$1,140.00
	5	$600.00	$1,200.00
	6	$500.00	$1,000.00

Section 3 - DRAINAGE - Totals

Awd	**$23,175.00**
2	**$30,321.00**
3	**$30,294.00**
4	**$29,613.00**
5	**$28,210.00**
6	**$29,415.00**

Ref #29	**301E46000**	**ASPHALT CONCRETE BASE, PG64-22, (46 CY)**	
	Awd	$250.00	$11,500.00
	2	$250.00	$11,500.00
	3	$230.00	$10,580.00
	4	$181.00	$8,326.00
	5	$260.00	$11,960.00
	6	$250.00	$11,500.00
Ref #30	**304E20000**	**AGGREGATE BASE, (38 CY)**	
	Awd	$185.00	$7,030.00
	2	$60.00	$2,280.00
	3	$71.00	$2,698.00
	4	$82.00	$3,116.00
	5	$115.00	$4,370.00
	6	$80.00	$3,040.00
Ref #31	**407E10000**	**TACK COAT, (48 GAL)**	
	Awd	$3.00	$144.00
	2	$3.00	$144.00
	3	$11.00	$528.00
	4	$5.00	$240.00
	5	$3.00	$144.00
	6	$5.00	$240.00
Ref #32	**441E50101**	**ASPHALT CONCRETE SURFACE COURSE, TYPE 1, (448), AS, (9 CY)**	
	Awd	$550.00	$4,950.00
	2	$550.00	$4,950.00
	3	$385.00	$3,465.00
	4	$802.00	$7,218.00
	5	$575.00	$5,175.00
	6	$570.00	$5,130.00

Ref #33	**441E50300**	**ASPHALT CONCRETE INTERMEDIATE COURSE, TYPE 2, (448, (12 CY)**	
	Awd	$320.00	$3,840.00
	2	$320.00	$3,840.00
	3	$320.00	$3,840.00
	4	$357.00	$4,284.00
	5	$325.00	$3,900.00
	6	$350.00	$4,200.00
Ref #34	**452E10050**	**6" NON-REINFORCED CONCRETE PAVEMENT, CLASS QC MS, (43 SY)**	
	Awd	$110.00	$4,730.00
	2	$75.00	$3,225.00
	3	$71.50	$3,074.50
	4	$204.00	$8,772.00
	5	$140.00	$6,020.00
	6	$145.00	$6,235.00
Ref #35	**608E10000**	**4" CONCRETE WALK, (1253 SF)**	
	Awd	$14.00	$17,542.00
	2	$7.00	$8,771.00
	3	$6.22	$7,793.66
	4	$15.00	$18,795.00
	5	$10.00	$12,530.00
	6	$12.00	$15,036.00
Ref #36	**609E12000**	**COMBINATION CURB AND GUTTER, TYPE 2, (135 FT)**	
	Awd	$70.00	$9,450.00
	2	$45.00	$6,075.00
	3	$32.95	$4,448.25
	4	$59.00	$7,965.00
	5	$50.00	$6,750.00
	6	$35.00	$4,725.00
Ref #37	**609E12001**	**COMBINATION CURB AND GUTTER, TYPE 2, AS PER PLAN, (65 FT)**	
	Awd	$70.00	$4,550.00
	2	$50.00	$3,250.00
	3	$40.95	$2,661.75
	4	$66.00	$4,290.00
	5	$50.00	$3,250.00
	6	$35.00	$2,275.00
Ref #38	**613E41250**	**LOW STRENGTH MORTAR BACKFILL (TYPE 1), (9 CY)**	
	Awd	$115.00	$1,035.00
	2	$125.00	$1,125.00
	3	$114.00	$1,026.00
	4	$136.00	$1,224.00
	5	$300.00	$2,700.00
	6	$200.00	$1,800.00

Section 4 - PAVEMENT - Totals

Awd	**$64,771.00**
2	**$45,160.00**
3	**$40,115.16**
4	**$64,230.00**
5	**$56,799.00**
6	**$54,181.00**

Ref #39	**642E00300**	**CENTER LINE, TYPE 1, (0.02 MILE)**	
	Awd	$72,455.00	$1,449.10
	2	$95,000.00	$1,900.00
	3	$73,000.00	$1,460.00
	4	$98,438.00	$1,968.76
	5	$75,000.00	$1,500.00
	6	$95,000.00	$1,900.00

Section 5 - TRAFFIC CONTROL - Totals

Awd	**$1,449.10**
2	**$1,900.00**
3	**$1,460.00**
4	**$1,968.76**
5	**$1,500.00**
6	**$1,900.00**

Ref #40	**410E12000**	**TRAFFIC COMPACTED SURFACE, TYPE A OR B, (7 CY)**	
	Awd	$220.00	$1,540.00
	2	$60.00	$420.00
	3	$265.00	$1,855.00
	4	$163.00	$1,141.00
	5	$215.00	$1,505.00
	6	$100.00	$700.00
Ref #41	**614E12420**	**DETOUR SIGNING, (LUMP SUM)**	
	Awd	$7,500.00	$7,500.00
	2	$7,000.00	$7,000.00
	3	$4,065.00	$4,065.00
	4	$7,042.00	$7,042.00
	5	$5,000.00	$5,000.00
	6	$7,500.00	$7,500.00
Ref #42	**616E10000**	**WATER, (0.35 MGAL)**	
	Awd	$100.00	$35.00
	2	$10.00	$3.50
	3	$500.00	$175.00
	4	$136.00	$47.60
	5	$100.00	$35.00
	6	$10.00	$3.50

Section 6 - MAINTENANCE OF TRAFFIC - Totals

Awd	**$9,075.00**
2	**$7,423.50**
3	**$6,095.00**
4	**$8,230.60**
5	**$6,540.00**
6	**$8,203.50**

Ref #43	**202E11003**	**STRUCTURE REMOVED, OVER 20 FOOT SPAN, AS PER PLAN, (LUMP SUM)**	
	Awd	$60,000.00	$60,000.00
	2	$21,000.00	$21,000.00
	3	$35,000.00	$35,000.00
	4	$29,000.00	$29,000.00
	5	$114,000.00	$114,000.00
	6	$70,000.00	$70,000.00

Ref #44	**202E22900**	**APPROACH SLAB REMOVED, (100 SY)**	
	Awd	$70.00	$7,000.00
	2	$20.00	$2,000.00
	3	$15.00	$1,500.00
	4	$76.00	$7,600.00
	5	$50.00	$5,000.00
	6	$35.00	$3,500.00
Ref #45	**202E38500**	**BRIDGE RAILING REMOVED, (141 FT)**	
	Awd	$15.00	$2,115.00
	2	$10.00	$1,410.00
	3	$5.00	$705.00
	4	$3.00	$423.00
	5	$12.00	$1,692.00
	6	$15.00	$2,115.00
Ref #46	**503E11100**	**COFFERDAMS AND EXCAVATION BRACING, (LUMP SUM)**	
	Awd	$50,000.00	$50,000.00
	2	$10,000.00	$10,000.00
	3	$30,000.00	$30,000.00
	4	$17,000.00	$17,000.00
	5	$12,000.00	$12,000.00
	6	$100,000.00	$100,000.00
Ref #47	**503E21101**	**UNCLASSIFIED EXCAVATION, AS PER PLAN, (415 CY)**	
	Awd	$120.00	$49,800.00
	2	$18.00	$7,470.00
	3	$40.00	$16,600.00
	4	$49.00	$20,335.00
	5	$105.00	$43,575.00
	6	$140.00	$58,100.00
Ref #48	**503E31100**	**ROCK EXCAVATION, (54 CY)**	
	Awd	$188.00	$10,152.00
	2	$75.00	$4,050.00
	3	$100.00	$5,400.00
	4	$155.00	$8,370.00
	5	$110.00	$5,940.00
	6	$165.00	$8,910.00
Ref #49	**509E10000**	**EPOXY COATED REINFORCING STEEL, (20086 LB)**	
	Awd	$1.65	$33,141.90
	2	$2.10	$42,180.60
	3	$1.17	$23,500.62
	4	$4.00	$80,344.00
	5	$1.85	$37,159.10
	6	$2.00	$40,172.00
Ref #50	**511E44111**	**CLASS QC1 CONCRETE, ABUTMENT NOT INCLUDING FOOTING, (26 CY)**	
	Awd	$580.00	$15,080.00
	2	$440.00	$11,440.00
	3	$1,500.00	$39,000.00
	4	$1,060.00	$27,560.00
	5	$1,400.00	$36,400.00
	6	$920.00	$23,920.00

Ref #51	**511E46511**	**CLASS QC1 CONCRETE, FOOTING, AS PER PLAN, (78 CY)**	
	Awd	$450.00	$35,100.00
	2	$380.00	$29,640.00
	3	$1,000.00	$78,000.00
	4	$717.00	$55,926.00
	5	$750.00	$58,500.00
	6	$688.00	$53,664.00
Ref #52	**511E50210**	**CLASS QC1 CONCRETE, SUBSTRUCTURE (WINGWALLS), (28 CY)**	
	Awd	$925.00	$25,900.00
	2	$975.00	$27,300.00
	3	$1,300.00	$36,400.00
	4	$1,923.00	$53,844.00
	5	$850.00	$23,800.00
	6	$2,000.00	$56,000.00
Ref #53	**511E52100**	**CLASS QC FS CONCRETE, (2 CY)**	
	Awd	$600.00	$1,200.00
	2	$985.00	$1,970.00
	3	$685.00	$1,370.00
	4	$1,280.00	$2,560.00
	5	$3,500.00	$7,000.00
	6	$1,500.00	$3,000.00
Ref #54	**511E53012**	**CLASS QC2 CONCRETE, MISC.: (HEADWALL), (6 CY)**	
	Awd	$1,050.00	$6,300.00
	2	$1,005.00	$6,030.00
	3	$1,500.00	$9,000.00
	4	$1,452.00	$8,712.00
	5	$3,200.00	$19,200.00
	6	$1,200.00	$7,200.00
Ref #55	**512E10100**	**SEALING OF CONCRETE SURFACES (EPOXY-URETHANE), (125 SY)**	
	Awd	$35.00	$4,375.00
	2	$34.00	$4,250.00
	3	$17.12	$2,140.00
	4	$26.00	$3,250.00
	5	$40.00	$5,000.00
	6	$56.00	$7,000.00
Ref #56	**512E33000**	**TYPE 2 WATERPROOFING, (114 SY)**	
	Awd	$40.00	$4,560.00
	2	$36.00	$4,104.00
	3	$17.50	$1,995.00
	4	$19.00	$2,166.00
	5	$32.00	$3,648.00
	6	$35.00	$3,990.00
Ref #57	**512E33010**	**TYPE 3 WATERPROOFING, (147 SY)**	
	Awd	$40.00	$5,880.00
	2	$40.00	$5,880.00
	3	$30.65	$4,505.55
	4	$50.00	$7,350.00
	5	$45.00	$6,615.00
	6	$35.00	$5,145.00

Ref #58	**512E33300**	**TYPE A WATERPROOFING, (84 SY)**	
	Awd	$30.00	$2,520.00
	2	$38.00	$3,192.00
	3	$16.00	$1,344.00
	4	$44.00	$3,696.00
	5	$40.00	$3,360.00
	6	$40.00	$3,360.00
Ref #59	**516E13600**	**1" PREFORMED EXPANSION JOINT FILLER, (62 SF)**	
	Awd	$5.00	$310.00
	2	$9.00	$558.00
	3	$4.75	$294.50
	4	$7.00	$434.00
	5	$3.00	$186.00
	6	$15.00	$930.00
Ref #60	**517E75120**	**RAILING (CONCRETE PARAPET WITH TWIN STEEL TUBE RAI, (125 FT)**	
	Awd	$230.00	$28,750.00
	2	$465.00	$58,125.00
	3	$165.00	$20,625.00
	4	$604.00	$75,500.00
	5	$175.00	$21,875.00
	6	$425.00	$53,125.00
Ref #61	**518E21200**	**POROUS BACKFILL WITH GEOTEXTILE FABRIC, (99 CY)**	
	Awd	$115.00	$11,385.00
	2	$52.00	$5,148.00
	3	$83.00	$8,217.00
	4	$101.00	$9,999.00
	5	$125.00	$12,375.00
	6	$100.00	$9,900.00
Ref #62	**518E40000**	**6" PERFORATED CORRUGATED PLASTIC PIPE, (140 FT)**	
	Awd	$17.00	$2,380.00
	2	$15.00	$2,100.00
	3	$43.00	$6,020.00
	4	$9.00	$1,260.00
	5	$25.00	$3,500.00
	6	$15.00	$2,100.00
Ref #63	**518E40012**	**6" NON-PERFORATED CORRUGATED PLASTIC PIPE, (12 FT)**	
	Awd	$25.00	$300.00
	2	$20.00	$240.00
	3	$43.00	$516.00
	4	$20.00	$240.00
	5	$25.00	$300.00
	6	$15.00	$180.00
Ref #64	**530E50030**	**SPECIAL - RETAINING WALL - NORTHEAST RETAINING W, (LUMP SUM)**	
	Awd	$6,000.00	$6,000.00
	2	$4,000.00	$4,000.00
	3	$15,000.00	$15,000.00
	4	$15,000.00	$15,000.00
	5	$22,000.00	$22,000.00
	6	$10,000.00	$10,000.00

Ref #65	**611E70000**	**CONDUIT, TYPE A, PRECAST REINFORCED CONCRETE THREE, (43 FT)**	
	Awd	$2,750.00	$118,250.00
	2	$3,265.00	$140,395.00
	3	$5,380.00	$231,340.00
	4	$3,400.00	$146,200.00
	5	$3,300.00	$141,900.00
	6	$4,500.00	$193,500.00
Ref #66	**625E33000**	**STRUCTURE GROUNDING SYSTEM, (1 EACH)**	
	Awd	$2,500.00	$2,500.00
	2	$4,520.00	$4,520.00
	3	$3,500.00	$3,500.00
	4	$9,975.00	$9,975.00
	5	$10,000.00	$10,000.00
	6	$7,000.00	$7,000.00
Ref #67	**840E23000**	**SELECT GRANULAR BACKFILL, (33 CY)**	
	Awd	$100.00	$3,300.00
	2	$54.00	$1,782.00
	3	$94.00	$3,102.00
	4	$87.00	$2,871.00
	5	$125.00	$4,125.00
	6	$120.00	$3,960.00

Section 7 - STRUCTURE OVER 20 FOOT SPAN (1863496) - Totals

Awd	**$486,298.90**
2	**$398,784.60**
3	**$575,074.67**
4	**$589,615.00**
5	**$599,150.10**
6	**$726,771.00**

Ref #68	**103E05000**	**PREMIUM FOR CONTRACT PERFORMANCE BOND AND FOR PAYM, (LUMP SUM)**	
	Awd	$7,500.00	$7,500.00
	2	$4,150.00	$4,150.00
	3	$15,000.00	$15,000.00
	4	$12,000.00	$12,000.00
	5	$10,000.00	$10,000.00
	6	$6,500.00	$6,500.00
Ref #69	**614E11000**	**MAINTAINING TRAFFIC, (LUMP SUM)**	
	Awd	$4,500.00	$4,500.00
	2	$2,500.00	$2,500.00
	3	$3,300.00	$3,300.00
	4	$6,000.00	$6,000.00
	5	$10,000.00	$10,000.00
	6	$10,000.00	$10,000.00
Ref #70	**623E10000**	**CONSTRUCTION LAYOUT STAKES AND SURVEYING, (LUMP SUM)**	
	Awd	$11,000.00	$11,000.00
	2	$3,100.00	$3,100.00
	3	$10,000.00	$10,000.00
	4	$11,000.00	$11,000.00
	5	$8,000.00	$8,000.00
	6	$7,000.00	$7,000.00

Ref #71	624E10000	MOBILIZATION, (LUMP SUM)	
	Awd	$20,000.00	$20,000.00
	2	$10,900.00	$10,900.00
	3	$15,000.00	$15,000.00
	4	$25,746.74	$25,746.74
	5	$20,000.00	$20,000.00
	6	$20,000.00	$20,000.00

Section 8 - INCIDENTALS - Totals

Awd	**$43,000.00**
2	**$20,650.00**
3	**$43,300.00**
4	**$54,746.74**
5	**$48,000.00**
6	**$43,500.00**