Ohio Department of Transportation
Official Bid Tabulation
Jack Marchbanks, Ph.D., Director

Project No. 220421
PID 94399
MED-SR 162/SR 301-00.00/06.91
Federal
Type: TWO LANE RESURFACING
Letting Date: 7/14/2022
Completion Date: 11/30/2022

Contract Awarded To: KOKOSING CONSTRUCTION COMPANY INC
Award Amount: $2,046,185.31

Engineer's Estimate: $1,970,000.00

Bidder 1
KOKOSING CONSTRUCTION COMPANY INC
6235 WESTERVILLE RD
Franklin
WESTERVILLE, OH 43081
Bid $2,046,185.31

Bidder 2
CHAGRIN VALLEY PAVING INC
17290 MUNN RD
Geauga
CHAGRIN FALLS, OH 44023
Bid $2,678,884.00

Ref #1	**202E30000**	**WALK REMOVED, (3011 SF)**	
	Awd	$1.85	$5,570.35
	2	$3.50	$10,538.50
Ref #2	**202E32000**	**CURB REMOVED, (98 FT)**	
	Awd	$29.45	$2,886.10
	2	$23.00	$2,254.00
Ref #3	**202E38000**	**GUARDRAIL REMOVED, (212.5 FT)**	
	Awd	$2.00	$425.00
	2	$2.00	$425.00
Ref #4	**202E42000**	**ANCHOR ASSEMBLY REMOVED, TYPE A, (2 EACH)**	
	Awd	$250.00	$500.00
	2	$325.00	$650.00
Ref #5	**202E42040**	**ANCHOR ASSEMBLY REMOVED, TYPE T, (2 EACH)**	
	Awd	$250.00	$500.00
	2	$95.00	$190.00
Ref #6	**202E47000**	**BRIDGE TERMINAL ASSEMBLY REMOVED, (4 EACH)**	
	Awd	$400.00	$1,600.00
	2	$55.00	$220.00
Ref #7	**203E20001**	**EMBANKMENT, AS PER PLAN (AT CURB RAMPS), (11 CY)**	
	Awd	$85.00	$935.00
	2	$310.00	$3,410.00
Ref #8	**203E20001**	**EMBANKMENT, AS PER PLAN (AT GUARDRAIL), (10 CY)**	
	Awd	$75.00	$750.00
	2	$95.00	$950.00
Ref #9	**209E15000**	**RESHAPING UNDER GUARDRAIL, (3.38 STA)**	
	Awd	$200.00	$676.00
	2	$40.00	$135.20
Ref #10	**209E60501**	**LINEAR GRADING, AS PER PLAN, (4.68 MILE)**	
	Awd	$3,000.00	$14,040.00
	2	$750.00	$3,510.00
Ref #11	**209E72051**	**PREPARING SUBGRADE FOR SHOULDER PAVING, AS PER PLA, (1.47 MILE)**	
	Awd	$1,500.00	$2,205.00
	2	$750.00	$1,102.50
Ref #12	**209E80000**	**GRADING MAILBOX APPROACHES, (17 EACH)**	
	Awd	$25.00	$425.00
	2	$50.00	$850.00
Ref #13	**606E15050**	**GUARDRAIL, TYPE MGS, (212.5 FT)**	
	Awd	$36.00	$7,650.00
	2	$24.40	$5,185.00
Ref #14	**606E26150**	**ANCHOR ASSEMBLY, MGS TYPE E (MASH 2016), (2 EACH)**	
	Awd	$3,450.00	$6,900.00
	2	$2,625.00	$5,250.00
Ref #15	**606E26550**	**ANCHOR ASSEMBLY, MGS TYPE T, (2 EACH)**	
	Awd	$1,475.00	$2,950.00
	2	$1,395.00	$2,790.00
Ref #16	**606E35002**	**MGS BRIDGE TERMINAL ASSEMBLY, TYPE 1, (4 EACH)**	
	Awd	$2,250.00	$9,000.00
	2	$2,580.00	$10,320.00

Ref #17	**608E10000**	**4" CONCRETE WALK, (821 SF)**	
	Awd	$10.90	$8,948.90
	2	$17.00	$13,957.00
Ref #18	**608E52000**	**CURB RAMP, (2086 SF)**	
	Awd	$14.55	$30,351.30
	2	$51.75	$107,950.50
Ref #19	**609E26000**	**CURB, TYPE 6, (115 FT)**	
	Awd	$38.15	$4,387.25
	2	$68.00	$7,820.00
Ref #20	**623E39500**	**MONUMENT ASSEMBLY ADJUSTED TO GRADE, (1 EACH)**	
	Awd	$794.95	$794.95
	2	$1,200.00	$1,200.00
Ref #21	**690E50100**	**SPECIAL - MAILBOX SUPPORT SYSTEM, SINGLE, (1 EACH)**	
	Awd	$500.00	$500.00
	2	$170.00	$170.00

Section 1 - ROADWAY - Totals

Awd	**$101,994.85**
2	**$178,877.70**

Ref #22	**832E30000**	**EROSION CONTROL, (1000 EACH)**	
	Awd	$1.00	$1,000.00
	2	$1.00	$1,000.00
Ref #100	**659E00300**	**TOPSOIL, (40 CY)**	
	Awd	$95.00	$3,800.00
	2	$250.00	$10,000.00
Ref #101	**659E10000**	**SEEDING AND MULCHING, (361 SY)**	
	Awd	$4.80	$1,732.80
	2	$15.00	$5,415.00
Ref #102	**659E20000**	**COMMERCIAL FERTILIZER, (0.05 TON)**	
	Awd	$800.00	$40.00
	2	$10,000.00	$500.00
Ref #103	**659E35000**	**WATER, (1.95 MGAL)**	
	Awd	$1.95	$3.80
	2	$500.00	$975.00

Section 2 - EROSION CONTROL - Totals

Awd	**$6,576.60**
2	**$17,890.00**

Ref #23	**605E31101**	**AGGREGATE DRAINS, AS PER PLAN, (100 FT)**	
	Awd	$12.00	$1,200.00
	2	$50.00	$5,000.00
Ref #24	**611E98630**	**CATCH BASIN ADJUSTED TO GRADE, (69 EACH)**	
	Awd	$650.00	$44,850.00
	2	$1,200.00	$82,800.00
Ref #25	**611E99150**	**INLET ADJUSTED TO GRADE, (1 EACH)**	
	Awd	$1,500.00	$1,500.00
	2	$1,200.00	$1,200.00

Ref #26	**611E99654**	**MANHOLE ADJUSTED TO GRADE, (15 EACH)**	
	Awd	$594.95	$8,924.25
	2	$1,200.00	$18,000.00

Section 3 - DRAINAGE - Totals

Awd	**$56,474.25**
2	**$107,000.00**

Ref #27	**251E01042**	**PARTIAL DEPTH PAVEMENT REPAIR (ASPHALT CONCRETE BA, (542 CY)**	
	Awd	$275.00	$149,050.00
	2	$325.00	$176,150.00
Ref #28	**251E01042**	**PARTIAL DEPTH PAVEMENT REPAIR (ASPHALT CONCRETE BA, (168 CY)**	
	Awd	$550.00	$92,400.00
	2	$600.00	$100,800.00
Ref #29	**253E02000**	**PAVEMENT REPAIR (LONGITUDINAL), (42 CY)**	
	Awd	$375.00	$15,750.00
	2	$400.00	$16,800.00
Ref #30	**253E02000**	**PAVEMENT REPAIR (TRANSVERSE), (14 CY)**	
	Awd	$1,400.00	$19,600.00
	2	$800.00	$11,200.00
Ref #31	**254E01000**	**PAVEMENT PLANING, ASPHALT CONCRETE (1.50 INCH), (45520 SY)**	
	Awd	$1.50	$68,280.00
	2	$4.00	$182,080.00
Ref #32	**254E01000**	**PAVEMENT PLANING, ASPHALT CONCRETE (3.00 INCH), (28415 SY)**	
	Awd	$2.30	$65,354.50
	2	$5.00	$142,075.00
Ref #33	**254E01000**	**PAVEMENT PLANING, ASPHALT CONCRETE (TAPER 3.00 TO , (294 SY)**	
	Awd	$1.50	$441.00
	2	$5.00	$1,470.00
Ref #34	**254E01600**	**PATCHING PLANED SURFACE, (371 SY)**	
	Awd	$4.00	$1,484.00
	2	$25.00	$9,275.00
Ref #35	**407E20000**	**NON-TRACKING TACK COAT, (7413 GAL)**	
	Awd	$2.30	$17,049.90
	2	$2.00	$14,826.00
Ref #36	**408E10001**	**PRIME COAT, AS PER PLAN, (3083 GAL)**	
	Awd	$3.25	$10,019.75
	2	$2.00	$6,166.00
Ref #37	**442E00201**	**ASPHALT CONCRETE SURFACE COURSE, 9.5 MM, TYPE A (4, (2923 CY)**	
	Awd	$254.00	$742,442.00
	2	$240.00	$701,520.00
Ref #38	**442E00201**	**ASPHALT CONCRETE SURFACE COURSE, 9.5 MM, TYPE A (4, (47 CY)**	
	Awd	$254.00	$11,938.00
	2	$240.00	$11,280.00
Ref #39	**442E10081**	**ASPHALT CONCRETE INTERMEDIATE COURSE, 12.5 MM, TYP, (1395 CY)**	
	Awd	$235.00	$327,825.00
	2	$240.00	$334,800.00

Ref #40	**617E10100**	**COMPACTED AGGREGATE, (445 CY)**	
	Awd	$40.00	$17,800.00
	2	$100.00	$44,500.00

Section 4 - PAVEMENT - Totals

Awd	**$1,539,434.15**
2	**$1,752,942.00**

Ref #41	**638E10800**	**VALVE BOX ADJUSTED TO GRADE, (15 EACH)**	
	Awd	$399.95	$5,999.25
	2	$1,200.00	$18,000.00

Section 5 - WATER WORK - Totals

Awd	**$5,999.25**
2	**$18,000.00**

Ref #42	**621E00100**	**RPM, (187 EACH)**	
	Awd	$48.50	$9,069.50
	2	$44.50	$8,321.50
Ref #43	**621E54000**	**RAISED PAVEMENT MARKER REMOVED, (157 EACH)**	
	Awd	$4.00	$628.00
	2	$2.00	$314.00
Ref #44	**626E00110**	**BARRIER REFLECTOR, TYPE 2 (BIDIRECTIONAL), (4 EACH)**	
	Awd	$11.00	$44.00
	2	$8.70	$34.80
Ref #45	**642E00104**	**EDGE LINE, 6", TYPE 1, (6.2 MILE)**	
	Awd	$750.00	$4,650.00
	2	$750.00	$4,650.00
Ref #46	**642E00300**	**CENTER LINE, TYPE 1, (4.67 MILE)**	
	Awd	$1,200.00	$5,604.00
	2	$1,200.00	$5,604.00
Ref #47	**644E00500**	**STOP LINE, (230 FT)**	
	Awd	$7.00	$1,610.00
	2	$7.00	$1,610.00
Ref #48	**644E00620**	**CROSSWALK LINE, 12", (965 FT)**	
	Awd	$4.00	$3,860.00
	2	$4.00	$3,860.00
Ref #49	**644E01000**	**RAILROAD SYMBOL MARKING, (7 EACH)**	
	Awd	$500.00	$3,500.00
	2	$500.00	$3,500.00
Ref #50	**644E01200**	**PARKING LOT STALL MARKING, (5402 FT)**	
	Awd	$4.00	$21,608.00
	2	$4.00	$21,608.00
Ref #51	**644E50300**	**PAVEMENT MARKING, MISC.: CROSSWALK LINE, 18", AS P, (207 FT)**	
	Awd	$10.00	$2,070.00
	2	$10.00	$2,070.00

Section 6 - TRAFFIC CONTROL - Totals

Awd	**$52,643.50**
2	**$51,572.30**

Ref #52	**614E11110**	**LAW ENFORCEMENT OFFICER WITH PATROL CAR FOR ASSIST, (40 HOUR)**	
Awd		$78.57	$3,142.80
2		$100.00	$4,000.00
Ref #53	**614E12460**	**WORK ZONE MARKING SIGN, (56 EACH)**	
Awd		$60.00	$3,360.00
2		$60.00	$3,360.00
Ref #54	**614E13000**	**ASPHALT CONCRETE FOR MAINTAINING TRAFFIC, (25 CY)**	
Awd		$125.00	$3,125.00
2		$300.00	$7,500.00
Ref #55	**614E21550**	**WORK ZONE CENTER LINE, CLASS III, 642 PAINT, (11.04 MILE)**	
Awd		$1,000.00	$11,040.00
2		$1,000.00	$11,040.00
Ref #56	**614E26610**	**WORK ZONE STOP LINE, CLASS III, 642 PAINT, (463 FT)**	
Awd		$3.00	$1,389.00
2		$5.00	$2,315.00

Section 7 - MAINTENANCE OF TRAFFIC - Totals

Awd	**$22,056.80**
2	**$28,215.00**

Ref #57	**512E10400**	**TREATING OF CONCRETE BRIDGE DECK WITH SRS, (311 SY)**	
Awd		$9.81	$3,050.91
2		$17.00	$5,287.00

Section 8 - STRUCTURE REPAIR (MED-301-7.00) - Totals

Awd	**$3,050.91**
2	**$5,287.00**

Ref #58	**100E00300**	**PREMIUM ON RAILROADS' PROTECTIVE PUBLIC LIABILITY , (LUMP SUM)**	
Awd		$6,000.00	$6,000.00
2		$20,000.00	$20,000.00
Ref #59	**103E05000**	**PREMIUM FOR CONTRACT PERFORMANCE BOND AND FOR PAYM, (LUMP SUM)**	
Awd		$8,500.00	$8,500.00
2		$25,000.00	$25,000.00
Ref #60	**614E11000**	**MAINTAINING TRAFFIC, (LUMP SUM)**	
Awd		$136,955.00	$136,955.00
2		$295,000.00	$295,000.00
Ref #61	**619E16010**	**FIELD OFFICE, TYPE B, (2 MNTH)**	
Awd		$2,000.00	$4,000.00
2		$2,000.00	$4,000.00
Ref #62	**623E10000**	**CONSTRUCTION LAYOUT STAKES AND SURVEYING, (LUMP SUM)**	
Awd		$2,500.00	$2,500.00
2		$100.00	$100.00

Ref #63	**624E10000**	**MOBILIZATION, (LUMP SUM)**	
	Awd	$100,000.00	$100,000.00
	2	$175,000.00	$175,000.00

Section 9 - INCIDENTALS - Totals

Awd	**$257,955.00**
2	**$519,100.00**