Ohio Department of Transportation
Official Bid Tabulation
Jack Marchbanks, Ph.D., Director

Project No. 230379
PID 105250
D11-SP FY2024(A)
Non-Federal
Type: SPOT PATCHING / PAVEMENT REPAIR
Letting Date: 6/22/2023
Completion Date: 10/31/2023

Contract Awarded To: NLS PAVING, INC
Award Amount: $2,233,453.50

Engineer's Estimate: $1,593,000.00

Bidder 1
NLS PAVING, INC
67925 Bayberry Drive Suite B
Belmont
St Clairsville, OH 43950
Bid $2,233,453.50

Bidder 2
CAST & BAKER CORPORATION
2214 WASHINGTON RD

CANONSBURG, PA 15317
Bid $2,809,098.35

Ref #1	**832E30000**	**EROSION CONTROL, (1000 EACH)**	
	Awd	$1.00	$1,000.00
	2	$1.00	$1,000.00

Section 1 - EROSION CONTROL - Totals

Awd	**$1,000.00**
2	**$1,000.00**

Ref #2	**605E31100**	**AGGREGATE DRAINS, (450 FT)**	
	Awd	$15.00	$6,750.00
	2	$10.00	$4,500.00

Section 2 - DRAINAGE - Totals

Awd	**$6,750.00**
2	**$4,500.00**

Ref #3	**251E01043**	**PARTIAL DEPTH PAVEMENT REPAIR (ASPHALT CONCRETE BA, (367 CY)**	
	Awd	$605.00	$222,035.00
	2	$775.00	$284,425.00
Ref #4	**253E02001**	**PAVEMENT REPAIR, AS PER PLAN, (1355 CY)**	
	Awd	$615.00	$833,325.00
	2	$835.00	$1,131,425.00
Ref #5	**254E01000**	**PAVEMENT PLANING, ASPHALT CONCRETE (1-1/2"), (2445 SY)**	
	Awd	$35.00	$85,575.00
	2	$35.00	$85,575.00
Ref #6	**254E01000**	**PAVEMENT PLANING, ASPHALT CONCRETE (VARIABLE), (4956 SY)**	
	Awd	$12.50	$61,950.00
	2	$15.00	$74,340.00
Ref #7	**254E01010**	**PAVEMENT PLANING, PORTLAND CEMENT CONCRETE (1-1/2", (178 SY)**	
	Awd	$55.00	$9,790.00
	2	$31.00	$5,518.00
Ref #8	**254E01010**	**PAVEMENT PLANING, PORTLAND CEMENT CONCRETE (VARIAB, (1584 SY)**	
	Awd	$20.00	$31,680.00
	2	$28.00	$44,352.00
Ref #9	**407E10000**	**TACK COAT, (1071 GAL)**	
	Awd	$3.50	$3,748.50
	2	$3.75	$4,016.25
Ref #10	**441E70100**	**ASPHALT CONCRETE SURFACE COURSE, TYPE 1, (449), PG, (52 CY)**	
	Awd	$690.00	$35,880.00
	2	$460.00	$23,920.00
Ref #11	**442E22150**	**ASPHALT CONCRETE SURFACE COURSE, 12.5 MM, TYPE B (, (536 CY)**	
	Awd	$465.00	$249,240.00
	2	$555.00	$297,480.00

Section 3 - PAVEMENT - Totals

Awd	**$1,533,223.50**
2	**$1,951,051.25**

Ref #12	**621E00100**	**RPM, (17 EACH)**	
	Awd	$412.94	$7,020.00
	2	$444.71	$7,560.00
Ref #13	**621E54000**	**RAISED PAVEMENT MARKER REMOVED, (12 EACH)**	
	Awd	$20.00	$240.00
	2	$375.00	$4,500.00
Ref #14	**642E00104**	**EDGE LINE, 6", TYPE 1, (4.38 MILE)**	
	Awd	$2,950.00	$12,921.00
	2	$3,500.00	$15,330.00
Ref #15	**642E00204**	**LANE LINE, 6", TYPE 1, (0.46 MILE)**	
	Awd	$8,600.00	$3,956.00
	2	$10,000.00	$4,600.00
Ref #16	**642E00300**	**CENTER LINE, TYPE 1, (0.13 MILE)**	
	Awd	$20,100.00	$2,613.00
	2	$23,000.00	$2,990.00

Section 4 - TRAFFIC CONTROL - Totals

Awd	**$26,750.00**
2	**$34,980.00**

Ref #17	**614E11110**	**LAW ENFORCEMENT OFFICER WITH PATROL CAR FOR ASSIST, (200 HOUR)**	
	Awd	$95.00	$19,000.00
	2	$115.00	$23,000.00
Ref #18	**614E12460**	**WORK ZONE MARKING SIGN, (50 EACH)**	
	Awd	$165.00	$8,250.00
	2	$550.00	$27,500.00
Ref #19	**614E20056**	**WORK ZONE LANE LINE, CLASS I, 6", 807 PAINT, (0.46 MILE)**	
	Awd	$9,500.00	$4,370.00
	2	$10,885.00	$5,007.10
Ref #20	**614E21500**	**WORK ZONE CENTER LINE, CLASS II, 642 PAINT, (0.13 MILE)**	
	Awd	$4,500.00	$585.00
	2	$12,000.00	$1,560.00

Section 5 - MAINTENANCE OF TRAFFIC - Totals

Awd	**$32,205.00**
2	**$57,067.10**

Ref #21	**103E05000**	**PREMIUM FOR CONTRACT PERFORMANCE BOND AND FOR PAYM, (LUMP SUM)**	
	Awd	$13,525.00	$13,525.00
	2	$20,500.00	$20,500.00
Ref #22	**614E11000**	**MAINTAINING TRAFFIC, (LUMP SUM)**	
	Awd	$370,000.00	$370,000.00
	2	$215,000.00	$215,000.00
Ref #23	**624E10000**	**MOBILIZATION, (LUMP SUM)**	
	Awd	$250,000.00	$250,000.00
	2	$525,000.00	$525,000.00

Section 6 - INCIDENTALS - Totals

Awd	**$633,525.00**
2	**$760,500.00**