Ohio Department of Transportation
Official Bid Tabulation
Jack Marchbanks, Ph.D., Director

Project No. 230400
PID 109309
JEF-SR 7-13.69
Federal
Type: BRIDGE REPLACEMENT (1 BRIDGE)
Letting Date: 7/27/2023
Completion Date: 9/30/2024

Contract Awarded To: SHELLY & SANDS INC
Award Amount: $3,826,258.03

Engineer's Estimate: $3,478,000.00

Bidder 1
SHELLY & SANDS INC
1515 HARMON AVE
Franklin
COLUMBUS, OH 43223
Bid $3,826,258.03

Bidder 2
BEAVER EXCAVATING COMPANY
P O BOX 6059
Stark
CANTON, OH 44706
Bid $4,289,753.57

Bidder 3
COMPLETE GENERAL CONSTRUCTION COMPANY
1221 EAST FIFTH AVE
Franklin
COLUMBUS, OH 43219
Bid $4,602,986.75

Ref #1	**201E11000**	**CLEARING AND GRUBBING, (LUMP SUM)**	
	Awd	$2,000.00	$2,000.00
	2	$50,000.00	$50,000.00
	3	$5,000.00	$5,000.00
Ref #2	**202E23000**	**PAVEMENT REMOVED, (781 SY)**	
	Awd	$15.00	$11,715.00
	2	$45.00	$35,145.00
	3	$19.00	$14,839.00
Ref #3	**202E38000**	**GUARDRAIL REMOVED, (388 FT)**	
	Awd	$2.80	$1,086.40
	2	$2.80	$1,086.40
	3	$2.00	$776.00
Ref #4	**202E42040**	**ANCHOR ASSEMBLY REMOVED, TYPE T, (1 EACH)**	
	Awd	$100.00	$100.00
	2	$100.00	$100.00
	3	$325.00	$325.00
Ref #5	**202E47000**	**BRIDGE TERMINAL ASSEMBLY REMOVED, (4 EACH)**	
	Awd	$100.00	$400.00
	2	$100.00	$400.00
	3	$250.00	$1,000.00
Ref #6	**203E10000**	**EXCAVATION, (163 CY)**	
	Awd	$34.00	$5,542.00
	2	$30.00	$4,890.00
	3	$28.00	$4,564.00
Ref #7	**203E20000**	**EMBANKMENT, (88 CY)**	
	Awd	$16.00	$1,408.00
	2	$16.00	$1,408.00
	3	$35.00	$3,080.00
Ref #8	**204E10000**	**SUBGRADE COMPACTION, (1137 SY)**	
	Awd	$6.00	$6,822.00
	2	$5.00	$5,685.00
	3	$3.50	$3,979.50
Ref #9	**204E45000**	**PROOF ROLLING, (1 HOUR)**	
	Awd	$220.00	$220.00
	2	$300.00	$300.00
	3	$125.00	$125.00
Ref #10	**512E10101**	**SEALING OF CONCRETE SURFACES (EPOXY-URETHANE), AS , (1495 SY)**	
	Awd	$18.00	$26,910.00
	2	$18.00	$26,910.00
	3	$18.00	$26,910.00
Ref #11	**606E15100**	**GUARDRAIL, TYPE MGS WITH LONG POSTS, (287.5 FT)**	
	Awd	$25.00	$7,187.50
	2	$25.00	$7,187.50
	3	$24.40	$7,015.00
Ref #12	**606E26550**	**ANCHOR ASSEMBLY, MGS TYPE T, (1 EACH)**	
	Awd	$1,300.00	$1,300.00
	2	$1,300.00	$1,300.00
	3	$1,480.00	$1,480.00

Ref #13	**606E35002**	**MGS BRIDGE TERMINAL ASSEMBLY, TYPE 1, (2 EACH)**	
	Awd	$2,600.00	$5,200.00
	2	$2,600.00	$5,200.00
	3	$2,720.00	$5,440.00
Ref #14	**606E35102**	**MGS BRIDGE TERMINAL ASSEMBLY, TYPE 2, (2 EACH)**	
	Awd	$500.00	$1,000.00
	2	$500.00	$1,000.00
	3	$675.00	$1,350.00
Ref #15	**622E10061**	**CONCRETE BARRIER, SINGLE SLOPE, TYPE B, AS PER PLA, (1204 FT)**	
	Awd	$160.00	$192,640.00
	2	$133.00	$160,132.00
	3	$125.00	$150,500.00

Section 1 - ROADWAY - Totals

Awd	**$263,530.90**
2	**$300,743.90**
3	**$226,383.50**

Ref #16	**601E21060**	**TIED CONCRETE BLOCK MAT WITH TYPE 2 UNDERLAYMENT, (39 SY)**	
	Awd	$85.00	$3,315.00
	2	$135.00	$5,265.00
	3	$125.00	$4,875.00
Ref #17	**659E00300**	**TOPSOIL, (38 CY)**	
	Awd	$120.00	$4,560.00
	2	$50.00	$1,900.00
	3	$40.00	$1,520.00
Ref #18	**659E10000**	**SEEDING AND MULCHING, (345 SY)**	
	Awd	$8.00	$2,760.00
	2	$12.48	$4,305.60
	3	$8.00	$2,760.00
Ref #19	**659E14000**	**REPAIR SEEDING AND MULCHING, (17 SY)**	
	Awd	$8.00	$136.00
	2	$1.78	$30.26
	3	$8.00	$136.00
Ref #20	**659E20000**	**COMMERCIAL FERTILIZER, (0.05 TON)**	
	Awd	$1,400.00	$70.00
	2	$745.80	$37.29
	3	$1,400.00	$70.00
Ref #21	**659E31000**	**LIME, (0.07 ACRE)**	
	Awd	$100.00	$7.00
	2	$170.57	$11.94
	3	$100.00	$7.00
Ref #22	**659E35000**	**WATER, (2 MGAL)**	
	Awd	$1.00	$2.00
	2	$1.00	$2.00
	3	$1.00	$2.00
Ref #23	**832E30000**	**EROSION CONTROL, (1000 EACH)**	
	Awd	$1.00	$1,000.00
	2	$1.00	$1,000.00
	3	$1.00	$1,000.00

Section 2 - EROSION CONTROL - Totals

Awd	**$11,850.00**
2	**$12,552.09**
3	**$10,370.00**

Ref #24	**605E31100**	**AGGREGATE DRAINS, (61 FT)**	
	Awd	$30.00	$1,830.00
	2	$16.00	$976.00
	3	$16.00	$976.00

Section 3 - DRAINAGE - Totals

Awd	**$1,830.00**
2	**$976.00**
3	**$976.00**

Ref #25	**255E20000**	**FULL DEPTH PAVEMENT SAWING, (2408 FT)**	
	Awd	$1.35	$3,250.80
	2	$3.00	$7,224.00
	3	$3.00	$7,224.00
Ref #26	**301E56000**	**ASPHALT CONCRETE BASE, PG64-22, (449), (179 CY)**	
	Awd	$350.00	$62,650.00
	2	$350.00	$62,650.00
	3	$350.00	$62,650.00
Ref #27	**304E20000**	**AGGREGATE BASE, (247 CY)**	
	Awd	$135.00	$33,345.00
	2	$125.00	$30,875.00
	3	$140.00	$34,580.00
Ref #28	**407E10000**	**TACK COAT, (119 GAL)**	
	Awd	$3.50	$416.50
	2	$3.50	$416.50
	3	$3.50	$416.50
Ref #29	**441E70101**	**ASPHALT CONCRETE SURFACE COURSE, TYPE 1, (449), AS, (59 CY)**	
	Awd	$650.00	$38,350.00
	2	$650.00	$38,350.00
	3	$650.00	$38,350.00
Ref #30	**609E24510**	**CURB, TYPE 4-C, (26 FT)**	
	Awd	$75.00	$1,950.00
	2	$50.00	$1,300.00
	3	$100.00	$2,600.00
Ref #31	**618E40600**	**RUMBLE STRIPS, SHOULDER (ASPHALT CONCRETE), (0.35 MILE)**	
	Awd	$17,150.00	$6,002.50
	2	$6,000.00	$2,100.00
	3	$18,000.00	$6,300.00

Section 4 - PAVEMENT - Totals

Awd	**$145,964.80**
2	**$142,915.50**
3	**$152,120.50**

Ref #32	**626E00102**	**BARRIER REFLECTOR, TYPE 1, ONE WAY, (32 EACH)**	
	Awd	$10.00	$320.00
	2	$10.00	$320.00
	3	$12.00	$384.00
Ref #33	**626E00110**	**BARRIER REFLECTOR, TYPE 2, ONE WAY, (5 EACH)**	
	Awd	$10.00	$50.00
	2	$12.00	$60.00
	3	$13.00	$65.00
Ref #34	**630E03100**	**GROUND MOUNTED SUPPORT, NO. 3 POST, (22 FT)**	
	Awd	$20.00	$440.00
	2	$15.00	$330.00
	3	$16.00	$352.00
Ref #35	**630E80100**	**SIGN, FLAT SHEET, (6 SF)**	
	Awd	$30.00	$180.00
	2	$30.00	$180.00
	3	$32.00	$192.00
Ref #36	**630E84900**	**REMOVAL OF GROUND MOUNTED SIGN AND DISPOSAL, (2 EACH)**	
	Awd	$20.00	$40.00
	2	$20.00	$40.00
	3	$25.00	$50.00
Ref #37	**630E86002**	**REMOVAL OF GROUND MOUNTED POST SUPPORT AND DISPOSA, (2 EACH)**	
	Awd	$20.00	$40.00
	2	$20.00	$40.00
	3	$30.00	$60.00
Ref #38	**646E10010**	**EDGE LINE, 6", (0.95 MILE)**	
	Awd	$14,830.00	$14,088.50
	2	$13,000.00	$12,350.00
	3	$12,600.00	$11,970.00
Ref #39	**646E10110**	**LANE LINE, 6", (0.54 MILE)**	
	Awd	$8,600.00	$4,644.00
	2	$13,000.00	$7,020.00
	3	$4,285.00	$2,313.90

Section 5 - TRAFFIC CONTROL - Totals

Awd	**$19,802.50**
2	**$20,340.00**
3	**$15,386.90**

Ref #40	**254E01000**	**PAVEMENT PLANING, ASPHALT CONCRETE (1.5" DEPTH), (388 SY)**	
	Awd	$18.00	$6,984.00
	2	$15.00	$5,820.00
	3	$15.00	$5,820.00
Ref #41	**441E70101**	**ASPHALT CONCRETE SURFACE COURSE, TYPE 1, (449), AS, (17 CY)**	
	Awd	$885.00	$15,045.00
	2	$885.00	$15,045.00
	3	$885.00	$15,045.00
Ref #42	**611E99131**	**INLET, NO. 4 FOR SINGLE SLOPE BARRIER, TYPE B, AS , (1 EACH)**	
	Awd	$6,000.00	$6,000.00
	2	$11,000.00	$11,000.00
	3	$14,000.00	$14,000.00

Ref #43	**614E11110**	**LAW ENFORCEMENT OFFICER WITH PATROL CAR FOR ASSIST, (150 HOUR)**	
	Awd	$82.00	$12,300.00
	2	$70.00	$10,500.00
	3	$90.00	$13,500.00
Ref #44	**614E12380**	**WORK ZONE IMPACT ATTENUATOR, 24" WIDE HAZARDS, (UN, (8 EACH)**	
	Awd	$2,250.00	$18,000.00
	2	$2,300.00	$18,400.00
	3	$2,300.00	$18,400.00
Ref #45	**614E12384**	**WORK ZONE IMPACT ATTENUATOR, 24" WIDE HAZARDS, (BI, (12 EACH)**	
	Awd	$2,300.00	$27,600.00
	2	$2,400.00	$28,800.00
	3	$2,400.00	$28,800.00
Ref #46	**614E12756**	**WORK ZONE CROSSOVER LIGHTING SYSTEM, (2 EACH)**	
	Awd	$27,500.00	$55,000.00
	2	$40,000.00	$80,000.00
	3	$40,000.00	$80,000.00
Ref #47	**614E12800**	**WORK ZONE RAISED PAVEMENT MARKER, (194 EACH)**	
	Awd	$13.75	$2,667.50
	2	$14.00	$2,716.00
	3	$6.00	$1,164.00
Ref #48	**614E13310**	**BARRIER REFLECTOR, TYPE 1 (1 WAY), (834 EACH)**	
	Awd	$8.00	$6,672.00
	2	$12.00	$10,008.00
	3	$13.00	$10,842.00
Ref #49	**614E13310**	**BARRIER REFLECTOR, TYPE 1 (BI-DIRECTIONAL), (18 EACH)**	
	Awd	$12.00	$216.00
	2	$28.00	$504.00
	3	$14.00	$252.00
Ref #50	**614E13312**	**BARRIER REFLECTOR, TYPE 2 (1 WAY), (15 EACH)**	
	Awd	$12.00	$180.00
	2	$40.00	$600.00
	3	$13.00	$195.00
Ref #51	**614E13350**	**OBJECT MARKER, ONE WAY, (293 EACH)**	
	Awd	$13.00	$3,809.00
	2	$20.00	$5,860.00
	3	$19.00	$5,567.00
Ref #52	**614E18601**	**PORTABLE CHANGEABLE MESSAGE SIGN, AS PER PLAN, (12 SNMT)**	
	Awd	$975.00	$11,700.00
	2	$1,500.00	$18,000.00
	3	$1,050.00	$12,600.00
Ref #53	**614E22210**	**WORK ZONE EDGE LINE, CLASS I, 6", 740.06, TYPE I, (0.27 MILE)**	
	Awd	$9,955.00	$2,687.85
	2	$9,955.00	$2,687.85
	3	$9,500.00	$2,565.00
Ref #54	**614E22326**	**WORK ZONE EDGE LINE, CLASS I, 6", 873, (4.95 MILE)**	
	Awd	$11,100.00	$54,945.00
	2	$11,100.00	$54,945.00
	3	$9,700.00	$48,015.00

Ref #55	**614E23130**	**WORK ZONE CHANNELIZING LINE, CLASS I, 12", 873, (4314 FT)**	
	Awd	$4.25	$18,334.50
	2	$4.25	$18,334.50
	3	$4.25	$18,334.50
Ref #56	**614E24122**	**WORK ZONE DOTTED LINE, CLASS I, 6", 873, (885 FT)**	
	Awd	$1.00	$885.00
	2	$1.00	$885.00
	3	$2.00	$1,770.00
Ref #57	**614E24402**	**WORK ZONE DOTTED LINE, CLASS I, 6", 740.06, TYPE I, (1158 FT)**	
	Awd	$0.80	$926.40
	2	$0.80	$926.40
	3	$1.80	$2,084.40
Ref #58	**614E26400**	**WORK ZONE STOP LINE, CLASS I, 740.06, TYPE I, (24 FT)**	
	Awd	$14.00	$336.00
	2	$14.00	$336.00
	3	$15.00	$360.00
Ref #59	**615E20001**	**PAVEMENT FOR MAINTAINING TRAFFIC, CLASS A, AS PER , (420 SY)**	
	Awd	$100.00	$42,000.00
	2	$100.00	$42,000.00
	3	$125.00	$52,500.00
Ref #60	**616E10000**	**WATER, (20 MGAL)**	
	Awd	$50.00	$1,000.00
	2	$60.00	$1,200.00
	3	$75.00	$1,500.00
Ref #61	**622E41100**	**PORTABLE BARRIER, UNANCHORED, (10580 FT)**	
	Awd	$14.00	$148,120.00
	2	$16.00	$169,280.00
	3	$19.00	$201,020.00
Ref #62	**622E41110**	**PORTABLE BARRIER, ANCHORED, (270 FT)**	
	Awd	$34.00	$9,180.00
	2	$24.00	$6,480.00
	3	$23.00	$6,210.00
Ref #63	**622E80000**	**GLARE SCREEN, (1550 FT)**	
	Awd	$6.00	$9,300.00
	2	$6.00	$9,300.00
	3	$5.25	$8,137.50

Section 6 - MAINTENANCE OF TRAFFIC - Totals

Awd	**$453,888.25**
2	**$513,627.75**
3	**$548,681.40**

Ref #64	**202E11203**	**PORTIONS OF STRUCTURE REMOVED, OVER 20 FOOT SPAN, , (LUMP SUM)**	
	Awd	$209,606.00	$209,606.00
	2	$400,000.00	$400,000.00
	3	$550,000.00	$550,000.00
Ref #65	**202E22900**	**APPROACH SLAB REMOVED, (294 SY)**	
	Awd	$29.00	$8,526.00
	2	$37.00	$10,878.00
	3	$45.00	$13,230.00

Ref #66	**202E23500**	**WEARING COURSE REMOVED, (294 SY)**	
	Awd	$8.00	$2,352.00
	2	$15.00	$4,410.00
	3	$13.00	$3,822.00
Ref #67	**503E11101**	**COFFERDAMS AND EXCAVATION BRACING, AS PER PLAN, (LUMP SUM)**	
	Awd	$37,000.00	$37,000.00
	2	$100,000.00	$100,000.00
	3	$38,000.00	$38,000.00
Ref #68	**503E22200**	**UNCLASSIFIED EXCAVATION, INCLUDING ROCK AND/OR SHA, (95 CY)**	
	Awd	$500.00	$47,500.00
	2	$680.00	$64,600.00
	3	$78.00	$7,410.00
Ref #69	**509E10000**	**EPOXY COATED REINFORCING STEEL, (123821 LB)**	
	Awd	$1.80	$222,877.80
	2	$1.65	$204,304.65
	3	$1.75	$216,686.75
Ref #70	**509E30020**	**NO. 4 GFRP DEFORMED BARS, (4562 FT)**	
	Awd	$1.82	$8,302.84
	2	$3.00	$13,686.00
	3	$2.85	$13,001.70
Ref #71	**510E10000**	**DOWEL HOLES WITH NONSHRINK, NONMETALLIC GROUT, (542 EACH)**	
	Awd	$28.00	$15,176.00
	2	$25.00	$13,550.00
	3	$16.00	$8,672.00
Ref #72	**511E33500**	**SEMI-INTEGRAL DIAPHRAGM GUIDE, (4 EACH)**	
	Awd	$4,000.00	$16,000.00
	2	$4,200.00	$16,800.00
	3	$2,800.00	$11,200.00
Ref #73	**511E34413**	**CLASS QC2 CONCRETE WITH QC/QA, SUPERSTRUCTURE, AS , (478 CY)**	
	Awd	$950.00	$454,100.00
	2	$1,255.00	$599,890.00
	3	$1,225.00	$585,550.00

Section 7 - STRUCTURE OVER 20 FOOT SPAN (SFN 4100751 - Totals

Awd	**$1,021,440.64**
2	**$1,428,118.65**
3	**$1,447,572.45**

Ref #74	**511E42512**	**CLASS QC1 CONCRETE WITH QC/QA, PIER CAP, (90 CY)**	
	Awd	$1,300.00	$117,000.00
	2	$885.00	$79,650.00
	3	$1,400.00	$126,000.00
Ref #75	**511E45712**	**CLASS QC1 CONCRETE WITH QC/QA, ABUTMENT, (131 CY)**	
	Awd	$900.00	$117,900.00
	2	$665.00	$87,115.00
	3	$625.00	$81,875.00
Ref #76	**512E10100**	**SEALING OF CONCRETE SURFACES (EPOXY-URETHANE), (1374 SY)**	
	Awd	$20.00	$27,480.00
	2	$20.00	$27,480.00
	3	$20.00	$27,480.00

Ref #77	**512E10600**	**CONCRETE REPAIR BY EPOXY INJECTION, (84 FT)**	
	Awd	$80.00	$6,720.00
	2	$80.00	$6,720.00
	3	$80.00	$6,720.00
Ref #78	**512E33000**	**TYPE 2 WATERPROOFING, (6 SY)**	
	Awd	$75.00	$450.00
	2	$65.00	$390.00
	3	$75.00	$450.00
Ref #79	**512E74000**	**REMOVAL OF EXISTING COATINGS FROM CONCRETE SURFACE, (330 SY)**	
	Awd	$24.00	$7,920.00
	2	$24.00	$7,920.00
	3	$24.00	$7,920.00
Ref #80	**513E10260**	**STRUCTURAL STEEL MEMBERS, LEVEL 3, (306724 LB)**	
	Awd	$2.38	$730,003.12
	2	$2.32	$711,599.68
	3	$2.75	$843,491.00
Ref #81	**513E20000**	**WELDED STUD SHEAR CONNECTORS, (5010 EACH)**	
	Awd	$5.00	$25,050.00
	2	$5.00	$25,050.00
	3	$6.00	$30,060.00
Ref #82	**514E00060**	**FIELD PAINTING STRUCTURAL STEEL, INTERMEDIATE COAT, (11716 SF)**	
	Awd	$6.40	$74,982.40
	2	$6.25	$73,225.00
	3	$9.00	$105,444.00
Ref #83	**514E00066**	**FIELD PAINTING STRUCTURAL STEEL, FINISH COAT, (11716 SF)**	
	Awd	$6.40	$74,982.40
	2	$6.25	$73,225.00
	3	$5.75	$67,367.00
Ref #84	**514E10000**	**FINAL INSPECTION REPAIR, (7 EACH)**	
	Awd	$102.00	$714.00
	2	$100.00	$700.00
	3	$1.00	$7.00
Ref #85	**516E13600**	**1" PREFORMED EXPANSION JOINT FILLER, (36 SF)**	
	Awd	$12.00	$432.00
	2	$8.00	$288.00
	3	$12.00	$432.00
Ref #86	**516E13900**	**2" PREFORMED EXPANSION JOINT FILLER, (39 SF)**	
	Awd	$13.00	$507.00
	2	$9.00	$351.00
	3	$14.00	$546.00
Ref #87	**516E14020**	**SEMI-INTEGRAL ABUTMENT EXPANSION JOINT SEAL, (192 FT)**	
	Awd	$36.00	$6,912.00
	2	$30.00	$5,760.00
	3	$38.50	$7,392.00
Ref #88	**516E31001**	**JOINT SEALER, AS PER PLAN, (516 FT)**	
	Awd	$26.75	$13,803.00
	2	$27.00	$13,932.00
	3	$26.75	$13,803.00

Ref #89	**516E44100**	**ELASTOMERIC BEARING WITH INTERNAL LAMINATES AND LO, (20 EACH)**	
	Awd	$1,157.00	$23,140.00
	2	$1,350.00	$27,000.00
	3	$1,200.00	$24,000.00
Ref #90	**516E44200**	**ELASTOMERIC BEARING WITH INTERNAL LAMINATES AND LO, (20 EACH)**	
	Awd	$1,157.00	$23,140.00
	2	$1,350.00	$27,000.00
	3	$1,100.00	$22,000.00
Ref #91	**518E12200**	**SCUPPERS, INCLUDING SUPPORTS, (8 EACH)**	
	Awd	$1,050.00	$8,400.00
	2	$2,000.00	$16,000.00
	3	$1,300.00	$10,400.00
Ref #92	**518E21200**	**POROUS BACKFILL WITH GEOTEXTILE FABRIC, (96 CY)**	
	Awd	$160.00	$15,360.00
	2	$140.00	$13,440.00
	3	$110.00	$10,560.00
Ref #93	**518E40000**	**6" PERFORATED CORRUGATED PLASTIC PIPE, (212 FT)**	
	Awd	$7.00	$1,484.00
	2	$18.00	$3,816.00
	3	$10.00	$2,120.00
Ref #94	**518E40010**	**6" NON-PERFORATED CORRUGATED PLASTIC PIPE, INCLUDI, (36 FT)**	
	Awd	$7.00	$252.00
	2	$18.00	$648.00
	3	$20.00	$720.00
Ref #95	**526E25011**	**REINFORCED CONCRETE APPROACH SLABS WITH QC/QA (T=1, (421 SY)**	
	Awd	$370.00	$155,770.00
	2	$370.00	$155,770.00
	3	$370.00	$155,770.00
Ref #96	**526E90010**	**TYPE A INSTALLATION, (166 FT)**	
	Awd	$189.00	$31,374.00
	2	$200.00	$33,200.00
	3	$210.00	$34,860.00
Ref #97	**601E21000**	**CONCRETE SLOPE PROTECTION, (144 SY)**	
	Awd	$300.00	$43,200.00
	2	$350.00	$50,400.00
	3	$160.00	$23,040.00
Ref #98	**607E39900**	**VANDAL PROTECTION FENCE, 6' STRAIGHT, COATED FABRI, (260 FT)**	
	Awd	$75.00	$19,500.00
	2	$90.00	$23,400.00
	3	$103.50	$26,910.00
Ref #99	**843E50000**	**PATCHING CONCRETE STRUCTURES WITH TROWELABLE MORTA, (31 SF)**	
	Awd	$125.00	$3,875.00
	2	$200.00	$6,200.00
	3	$190.00	$5,890.00
Ref #100	**846E00110**	**POLYMER MODIFIED ASPHALT EXPANSION JOINT SYSTEM, (63 CF)**	
	Awd	$600.00	$37,800.00
	2	$600.00	$37,800.00
	3	$553.00	$34,839.00

Section 8 - STRUCTURE OVER 20 FOOT SPAN (SFN 4100751 - Totals

Awd	**$1,568,150.92**
2	**$1,508,079.68**
3	**$1,670,096.00**

Ref #101	**103E05000**	**PREMIUM FOR CONTRACT PERFORMANCE BOND AND FOR PAYM, (LUMP SUM)**	
	Awd	$21,000.00	$21,000.00
	2	$50,000.00	$50,000.00
	3	$27,000.00	$27,000.00
Ref #102	**614E11000**	**MAINTAINING TRAFFIC, (LUMP SUM)**	
	Awd	$166,000.00	$166,000.00
	2	$155,000.00	$155,000.00
	3	$350,000.00	$350,000.00
Ref #103	**619E16010**	**FIELD OFFICE, TYPE B, (7 MNTH)**	
	Awd	$4,400.00	$30,800.00
	2	$3,200.00	$22,400.00
	3	$4,200.00	$29,400.00
Ref #104	**623E10000**	**CONSTRUCTION LAYOUT STAKES AND SURVEYING, (LUMP SUM)**	
	Awd	$22,000.02	$22,000.02
	2	$35,000.00	$35,000.00
	3	$25,000.00	$25,000.00
Ref #105	**624E10000**	**MOBILIZATION, (LUMP SUM)**	
	Awd	$100,000.00	$100,000.00
	2	$100,000.00	$100,000.00
	3	$100,000.00	$100,000.00

Section 9 - INCIDENTALS - Totals

Awd	**$339,800.02**
2	**$362,400.00**
3	**$531,400.00**