Ohio Department of Transportation
Official Bid Tabulation
Jack Marchbanks, Ph.D., Director

Project No. 240043
PID 109628
BEL-SR 647-01.62
Federal
Type: TWO LANE RESURFACING
Letting Date: 1/25/2024
Completion Date: 9/30/2024

Contract Awarded To: NLS PAVING, INC
Award Amount: $1,608,315.15

Engineer's Estimate: $1,623,000.00

Bidder 1
NLS PAVING, INC
67925 Bayberry Drive Suite B
Belmont
St Clairsville, OH 43950
Bid $1,608,315.15

Bidder 2
CAST & BAKER CORPORATION
2214 WASHINGTON RD

CANONSBURG, PA 15317
Bid $1,818,257.82

Bidder 3
SHELLY & SANDS INC
1515 HARMON AVE
Franklin
COLUMBUS, OH 43223
Bid $1,914,893.02

Ref #1	**202E23500**	**WEARING COURSE REMOVED, (970 SY)**	
	Awd	$4.75	$4,607.50
	2	$1.70	$1,649.00
	3	$12.00	$11,640.00
Ref #2	**209E72051**	**PREPARING SUBGRADE FOR SHOULDER PAVING, AS PER PLA, (12.9 MILE)**	
	Awd	$1,820.00	$23,478.00
	2	$1,250.00	$16,125.00
	3	$260.00	$3,354.00
Ref #3	**623E39601**	**MONUMENT ASSEMBLY RECONSTRUCTED TO GRADE, AS PER P, (1 EACH)**	
	Awd	$3,250.00	$3,250.00
	2	$1,950.00	$1,950.00
	3	$8,500.00	$8,500.00
Ref #4	**690E50100**	**SPECIAL - MAILBOX SUPPORT SYSTEM, SINGLE, (1 EACH)**	
	Awd	$530.00	$530.00
	2	$1,200.00	$1,200.00
	3	$800.00	$800.00
Ref #5	**690E50200**	**SPECIAL - MAILBOX SUPPORT SYSTEM, DOUBLE, (3 EACH)**	
	Awd	$535.00	$1,605.00
	2	$850.00	$2,550.00
	3	$500.00	$1,500.00

Section 1 - ROADWAY - Totals

Awd	**$33,470.50**
2	**$23,474.00**
3	**$25,794.00**

Ref #6	**832E30000**	**EROSION CONTROL, (1000 EACH)**	
	Awd	$1.00	$1,000.00
	2	$1.00	$1,000.00
	3	$1.00	$1,000.00

Section 2 - EROSION CONTROL - Totals

Awd	**$1,000.00**
2	**$1,000.00**
3	**$1,000.00**

Ref #7	**605E31100**	**AGGREGATE DRAINS, (250 FT)**	
	Awd	$12.00	$3,000.00
	2	$12.00	$3,000.00
	3	$25.00	$6,250.00

Section 3 - DRAINAGE - Totals

Awd	**$3,000.00**
2	**$3,000.00**
3	**$6,250.00**

Ref #8	**251E01042**	**PARTIAL DEPTH PAVEMENT REPAIR (ASPHALT CONCRETE BA, (180 CY)**	
	Awd	$450.00	$81,000.00
	2	$475.00	$85,500.00
	3	$400.00	$72,000.00

Ref #9	**253E02000**	**PAVEMENT REPAIR, (250 CY)**	
	Awd	$388.00	$97,000.00
	2	$488.00	$122,000.00
	3	$500.00	$125,000.00
Ref #10	**254E01000**	**PAVEMENT PLANING, ASPHALT CONCRETE, (1.5"), (87187 SY)**	
	Awd	$1.80	$156,936.60
	2	$1.90	$165,655.30
	3	$2.10	$183,092.70
Ref #11	**407E10000**	**TACK COAT, (7411 GAL)**	
	Awd	$2.50	$18,527.50
	2	$3.10	$22,974.10
	3	$3.50	$25,938.50
Ref #12	**408E10001**	**PRIME COAT, AS PER PLAN, (5885 GAL)**	
	Awd	$4.25	$25,011.25
	2	$5.34	$31,425.90
	3	$4.50	$26,482.50
Ref #13	**441E10100**	**ASPHALT CONCRETE SURFACE COURSE, TYPE 1, (446), PG, (3796 CY)**	
	Awd	$230.00	$873,080.00
	2	$262.50	$996,450.00
	3	$255.00	$967,980.00
Ref #14	**441E70501**	**ASPHALT CONCRETE SURFACE COURSE, TYPE 1, (449), (D, (41 CY)**	
	Awd	$503.00	$20,623.00
	2	$365.00	$14,965.00
	3	$525.00	$21,525.00
Ref #15	**617E10101**	**COMPACTED AGGREGATE, AS PER PLAN, (613 CY)**	
	Awd	$68.00	$41,684.00
	2	$53.00	$32,489.00
	3	$90.00	$55,170.00
Ref #16	**617E20000**	**SHOULDER PREPARATION, (14713 SY)**	
	Awd	$0.15	$2,206.95
	2	$0.25	$3,678.25
	3	$2.00	$29,426.00

Section 4 - PAVEMENT - Totals

Awd	**$1,316,069.30**
2	**$1,475,137.55**
3	**$1,506,614.70**

Ref #17	**621E00100**	**RPM, (853 EACH)**	
	Awd	$38.25	$32,627.25
	2	$39.00	$33,267.00
	3	$36.00	$30,708.00
Ref #18	**621E54000**	**RAISED PAVEMENT MARKER REMOVED, (853 EACH)**	
	Awd	$6.50	$5,544.50
	2	$9.75	$8,316.75
	3	$28.00	$23,884.00
Ref #19	**646E10010**	**EDGE LINE, 6", (12.94 MILE)**	
	Awd	$3,510.00	$45,419.40
	2	$4,500.00	$58,230.00
	3	$3,750.00	$48,525.00

Ref #20	**646E10200**	**CENTER LINE, (6.46 MILE)**	
	Awd	$4,360.00	$28,165.60
	2	$5,500.00	$35,530.00
	3	$4,950.00	$31,977.00
Ref #21	**646E10400**	**STOP LINE, (12 FT)**	
	Awd	$26.00	$312.00
	2	$28.00	$336.00
	3	$25.00	$300.00
Ref #22	**646E10600**	**TRANSVERSE/DIAGONAL LINE, (77 FT)**	
	Awd	$19.00	$1,463.00
	2	$16.00	$1,232.00
	3	$25.00	$1,925.00

Section 5 - TRAFFIC CONTROL - Totals

Awd	**$113,531.75**
2	**$136,911.75**
3	**$137,319.00**

Ref #23	**614E12460**	**WORK ZONE MARKING SIGN, (34 EACH)**	
	Awd	$90.00	$3,060.00
	2	$170.00	$5,780.00
	3	$88.00	$2,992.00
Ref #24	**614E21500**	**WORK ZONE CENTER LINE, CLASS II, 642 PAINT, (12.92 MILE)**	
	Awd	$200.00	$2,584.00
	2	$750.00	$9,690.00
	3	$749.09	$9,678.24
Ref #25	**614E21550**	**WORK ZONE CENTER LINE, CLASS III, 642 PAINT, (12.92 MILE)**	
	Awd	$1,180.00	$15,245.60
	2	$1,231.00	$15,904.52
	3	$1,125.00	$14,535.00
Ref #26	**614E26610**	**WORK ZONE STOP LINE, CLASS III, 642 PAINT, (24 FT)**	
	Awd	$14.75	$354.00
	2	$15.00	$360.00
	3	$12.92	$310.08

Section 6 - MAINTENANCE OF TRAFFIC - Totals

Awd	**$21,243.60**
2	**$31,734.52**
3	**$27,515.32**

Ref #27	**103E05000**	**PREMIUM FOR CONTRACT PERFORMANCE BOND AND FOR PAYM, (LUMP SUM)**	
	Awd	$5,000.00	$5,000.00
	2	$13,000.00	$13,000.00
	3	$8,000.00	$8,000.00
Ref #28	**614E11000**	**MAINTAINING TRAFFIC, (LUMP SUM)**	
	Awd	$85,000.00	$85,000.00
	2	$64,000.00	$64,000.00
	3	$136,500.00	$136,500.00

Ref #29	**624E10000**	**MOBILIZATION, (LUMP SUM)**	
	Awd	$30,000.00	$30,000.00
	2	$70,000.00	$70,000.00
	3	$65,900.00	$65,900.00

Section 7 - INCIDENTALS - Totals

Awd	**$120,000.00**
2	**$147,000.00**
3	**$210,400.00**