Ohio Department of Transportation
Official Bid Tabulation
Jack Marchbanks, Ph.D., Director

Project No. 240055
PID 110454
JEF-US 22-03.86
Federal
Type: TWO LANE RESURFACING
Letting Date: 1/25/2024
Completion Date: 10/31/2024

Contract Awarded To: SHELLY & SANDS INC
Award Amount: $3,265,615.22

Engineer's Estimate: $3,073,000.00

Bidder 1
SHELLY & SANDS INC
1515 HARMON AVE
Franklin
COLUMBUS, OH 43223
Bid $3,265,615.22

Bidder 2
NLS PAVING, INC
67925 Bayberry Drive Suite B
Belmont
St Clairsville, OH 43950
Bid $3,642,750.00

Ref #1	**201E11000**	**CLEARING AND GRUBBING, (LUMP SUM)**	
	Awd	$2,500.00	$2,500.00
	2	$10,000.00	$10,000.00

Section 1 - ROADWAY - Totals

Awd	**$2,500.00**
2	**$10,000.00**

Ref #2	**832E30000**	**EROSION CONTROL, (1000 EACH)**	
	Awd	$1.00	$1,000.00
	2	$1.00	$1,000.00

Section 2 - EROSION CONTROL - Totals

Awd	**$1,000.00**
2	**$1,000.00**

Ref #3	**251E01010**	**PARTIAL DEPTH PAVEMENT REPAIR (441), (100 CY)**	
	Awd	$550.00	$55,000.00
	2	$750.00	$75,000.00
Ref #4	**254E01001**	**PAVEMENT PLANING, ASPHALT CONCRETE, AS PER PLAN, (, (156571 SY)**	
	Awd	$1.70	$266,170.70
	2	$2.00	$313,142.00
Ref #5	**254E01600**	**PATCHING PLANED SURFACE, (4691 SY)**	
	Awd	$4.00	$18,764.00
	2	$5.00	$23,455.00
Ref #6	**255E10011**	**FULL DEPTH PAVEMENT REMOVAL AND RIGID REPLACEMENT,, (425 SY)**	
	Awd	$380.00	$161,500.00
	2	$425.00	$180,625.00
Ref #7	**255E10011**	**FULL DEPTH PAVEMENT REMOVAL AND RIGID REPLACEMENT,, (600 SY)**	
	Awd	$408.00	$244,800.00
	2	$410.00	$246,000.00
Ref #8	**255E20000**	**FULL DEPTH PAVEMENT SAWING, (3840 FT)**	
	Awd	$6.00	$23,040.00
	2	$6.00	$23,040.00
Ref #9	**407E20000**	**NON-TRACKING TACK COAT, (13311 GAL)**	
	Awd	$4.00	$53,244.00
	2	$3.50	$46,588.50
Ref #10	**408E10001**	**PRIME COAT, AS PER PLAN, (6898 GAL)**	
	Awd	$5.00	$34,490.00
	2	$4.25	$29,316.50
Ref #11	**442E00100**	**ANTI-SEGREGATION EQUIPMENT, (3519 CY)**	
	Awd	$12.50	$43,987.50
	2	$12.00	$42,228.00
Ref #12	**442E10300**	**ASPHALT CONCRETE SURFACE COURSE, 12.5 MM, TYPE A (, (6526 CY)**	
	Awd	$247.00	$1,611,922.00
	2	$255.00	$1,664,130.00
Ref #13	**617E10101**	**COMPACTED AGGREGATE, AS PER PLAN, (723 CY)**	
	Awd	$98.00	$70,854.00
	2	$105.00	$75,915.00

Ref #14	**617E20001**	**SHOULDER PREPARATION, AS PER PLAN, (34506 SY)**	
	Awd	$1.00	$34,506.00
	2	$2.00	$69,012.00
Ref #15	**618E40100**	**RUMBLE STRIPS, SHOULDER (ASPHALT CONCRETE), (77631 FT)**	
	Awd	$0.17	$13,197.27
	2	$0.20	$15,526.20

Section 3 - PAVEMENT - Totals

Awd	**$2,631,475.47**
2	**$2,803,978.20**

Ref #16	**621E00100**	**RPM, (469 EACH)**	
	Awd	$35.00	$16,415.00
	2	$36.00	$16,884.00
Ref #17	**621E00300**	**RPM REFLECTOR, (4 EACH)**	
	Awd	$10.00	$40.00
	2	$36.00	$144.00
Ref #18	**621E54000**	**RAISED PAVEMENT MARKER REMOVED, (469 EACH)**	
	Awd	$12.00	$5,628.00
	2	$10.00	$4,690.00
Ref #19	**646E10400**	**STOP LINE, (160 FT)**	
	Awd	$12.00	$1,920.00
	2	$12.50	$2,000.00
Ref #20	**646E10600**	**TRANSVERSE/DIAGONAL LINE, (55 FT)**	
	Awd	$12.00	$660.00
	2	$14.00	$770.00
Ref #21	**646E20300**	**LANE ARROW, (13 EACH)**	
	Awd	$175.00	$2,275.00
	2	$190.00	$2,470.00
Ref #22	**646E20320**	**WRONG WAY ARROW, (4 EACH)**	
	Awd	$200.00	$800.00
	2	$230.00	$920.00
Ref #23	**807E12010**	**WET REFLECTIVE EPOXY PAVEMENT MARKING, EDGE LINE, , (15.03 MILE)**	
	Awd	$3,700.00	$55,611.00
	2	$3,874.00	$58,226.22
Ref #24	**807E12110**	**WET REFLECTIVE EPOXY PAVEMENT MARKING, LANE LINE, , (6.22 MILE)**	
	Awd	$2,700.00	$16,794.00
	2	$2,100.00	$13,062.00
Ref #25	**807E12310**	**WET REFLECTIVE EPOXY PAVEMENT MARKING, CHANNELIZIN, (4281 FT)**	
	Awd	$3.00	$12,843.00
	2	$3.00	$12,843.00
Ref #26	**807E12410**	**WET REFLECTIVE EPOXY PAVEMENT MARKING, DOTTED LINE, (4186 FT)**	
	Awd	$2.50	$10,465.00
	2	$1.20	$5,023.20
Ref #27	**850E10010**	**GROOVING FOR 6" RECESSED PAVEMENT MARKING, (ASPHAL, (20.81 MILE)**	
	Awd	$2,200.00	$45,782.00
	2	$2,165.00	$45,053.65

Ref #28	**850E10110**	**GROOVING FOR 6" RECESSED PAVEMENT MARKING, (ASPHAL, (4186 FT)**	
	Awd	$1.50	$6,279.00
	2	$1.20	$5,023.20
Ref #29	**850E10130**	**GROOVING FOR 12" RECESSED PAVEMENT MARKING, (ASPHA, (4281 FT)**	
	Awd	$2.50	$10,702.50
	2	$1.80	$7,705.80
Ref #30	**850E20010**	**GROOVING FOR 6" RECESSED PAVEMENT MARKING, (CONCRE, (0.44 MILE)**	
	Awd	$5,500.00	$2,420.00
	2	$4,250.00	$1,870.00

Section 4 - TRAFFIC CONTROL - Totals

Awd	**$188,634.50**
2	**$176,685.07**

Ref #31	**614E11110**	**LAW ENFORCEMENT OFFICER WITH PATROL CAR FOR ASSIST, (200 HOUR)**	
	Awd	$85.00	$17,000.00
	2	$90.00	$18,000.00
Ref #32	**614E12460**	**WORK ZONE MARKING SIGN, (11 EACH)**	
	Awd	$85.00	$935.00
	2	$85.00	$935.00
Ref #33	**614E12484**	**WORK ZONE INCREASED PENALTIES SIGN, (18 EACH)**	
	Awd	$85.00	$1,530.00
	2	$85.00	$1,530.00
Ref #34	**614E13001**	**ASPHALT CONCRETE FOR MAINTAINING TRAFFIC, AS PER P, (50 CY)**	
	Awd	$350.00	$17,500.00
	2	$350.00	$17,500.00
Ref #35	**614E20056**	**WORK ZONE LANE LINE, CLASS I, 6", 807 PAINT, (6.04 MILE)**	
	Awd	$1,045.00	$6,311.80
	2	$1,765.00	$10,660.60
Ref #36	**614E20560**	**WORK ZONE LANE LINE, CLASS III, 6", 642 PAINT, (6.04 MILE)**	
	Awd	$600.00	$3,624.00
	2	$850.00	$5,134.00
Ref #37	**614E22056**	**WORK ZONE EDGE LINE, CLASS I, 6", 807 PAINT, (14.92 MILE)**	
	Awd	$2,750.00	$41,030.00
	2	$4,645.00	$69,303.40
Ref #38	**614E22360**	**WORK ZONE EDGE LINE, CLASS III, 6", 642 PAINT, (14.92 MILE)**	
	Awd	$800.00	$11,936.00
	2	$1,043.00	$15,561.56
Ref #39	**614E23110**	**WORK ZONE CHANNELIZING LINE, CLASS I, 12", 807 PAI, (4281 FT)**	
	Awd	$2.00	$8,562.00
	2	$2.00	$8,562.00
Ref #40	**614E23690**	**WORK ZONE CHANNELIZING LINE, CLASS III, 12", 642 P, (4281 FT)**	
	Awd	$0.45	$1,926.45
	2	$1.00	$4,281.00
Ref #41	**614E26200**	**WORK ZONE STOP LINE, CLASS I, 642 PAINT, (160 FT)**	
	Awd	$5.00	$800.00
	2	$8.00	$1,280.00

Ref #42	**614E26610**	**WORK ZONE STOP LINE, CLASS III, 642 PAINT, (160 FT)**	
	Awd	$5.00	$800.00
	2	$6.75	$1,080.00
Ref #43	**808E18700**	**DIGITAL SPEED LIMIT (DSL) SIGN ASSEMBLY, (75 SNMT)**	
	Awd	$950.00	$71,250.00
	2	$950.00	$71,250.00

Section 5 - MAINTENANCE OF TRAFFIC - Totals

Awd	**$183,205.25**
2	**$225,077.56**

Ref #44	**103E05000**	**PREMIUM FOR CONTRACT PERFORMANCE BOND AND FOR PAYM, (LUMP SUM)**	
	Awd	$12,800.00	$12,800.00
	2	$20,009.17	$20,009.17
Ref #45	**614E11001**	**MAINTAINING TRAFFIC, AS PER PLAN, (LUMP SUM)**	
	Awd	$130,000.00	$130,000.00
	2	$280,000.00	$280,000.00
Ref #46	**619E16010**	**FIELD OFFICE, TYPE B, (4 MNTH)**	
	Awd	$2,000.00	$8,000.00
	2	$2,750.00	$11,000.00
Ref #47	**623E10000**	**CONSTRUCTION LAYOUT STAKES AND SURVEYING, (LUMP SUM)**	
	Awd	$3,000.00	$3,000.00
	2	$15,000.00	$15,000.00
Ref #48	**624E10000**	**MOBILIZATION, (LUMP SUM)**	
	Awd	$105,000.00	$105,000.00
	2	$100,000.00	$100,000.00

Section 6 - INCIDENTALS - Totals

Awd	**$258,800.00**
2	**$426,009.17**