Ohio Department of Transportation
Official Bid Tabulation
Jack Marchbanks, Ph.D., Director

Project No. 240222
PID 117094
PIK-CR 36-04.35 Intersection
Federal
Type: INTERSECTION
Letting Date: 4/4/2024
Completion Date: 10/31/2024

Contract Awarded To: SCIOTO VALLEY PAVING LLC
Award Amount: $662,545.21

Engineer's Estimate: $731,000.00

Bidder 1
SCIOTO VALLEY PAVING LLC
5554 BIG BEAR CREEK ROAD
Scioto
LUCASVILLE, OH 45648
Bid $662,545.21

Bidder 2
ALLARD EXCAVATION LLC
59 HIGH STREET
Scioto
SOUTH WEBSTER, OH 45682
Bid $688,093.67

Bidder 3
FILLMORE CONSTRUCTION
11741 St Rt 72
Highland
Leesburg, OH 45135
Bid $846,300.51

Bidder 4
SHELLY & SANDS INC
1515 HARMON AVE
Franklin
COLUMBUS, OH 43223
Bid $885,965.05

Bidder 5
ALAN STONE CO INC
5519 St. Rt. 339, Suite A
Washington
Vincent, OH 45784
Bid $901,443.80

Bidder 6
AXIS CIVIL CONSTRUCTION LLC
1196 Technology Drive
Franklin
Gahanna, OH 43230
Bid $1,078,838.70

Ref #1	**201E11000**	**CLEARING AND GRUBBING, (LUMP SUM)**	
	Awd	$5,000.00	$5,000.00
	2	$22,000.00	$22,000.00
	3	$15,000.00	$15,000.00
	4	$35,000.00	$35,000.00
	5	$30,000.00	$30,000.00
	6	$40,000.00	$40,000.00
Ref #2	**202E23000**	**PAVEMENT REMOVED, (1955 SY)**	
	Awd	$10.00	$19,550.00
	2	$4.00	$7,820.00
	3	$5.00	$9,775.00
	4	$6.25	$12,218.75
	5	$10.00	$19,550.00
	6	$12.00	$23,460.00
Ref #3	**202E35100**	**PIPE REMOVED, 24" AND UNDER, (104 FT)**	
	Awd	$15.00	$1,560.00
	2	$11.00	$1,144.00
	3	$50.00	$5,200.00
	4	$27.25	$2,834.00
	5	$6.50	$676.00
	6	$39.00	$4,056.00
Ref #4	**202E35200**	**PIPE REMOVED, OVER 24", (150 FT)**	
	Awd	$22.00	$3,300.00
	2	$14.00	$2,100.00
	3	$30.00	$4,500.00
	4	$42.00	$6,300.00
	5	$25.00	$3,750.00
	6	$85.00	$12,750.00
Ref #5	**202E53100**	**MAILBOX REMOVED, (6 EACH)**	
	Awd	$150.00	$900.00
	2	$46.00	$276.00
	3	$50.00	$300.00
	4	$120.00	$720.00
	5	$40.00	$240.00
	6	$75.00	$450.00
Ref #6	**202E75000**	**FENCE REMOVED, (958 FT)**	
	Awd	$8.00	$7,664.00
	2	$1.50	$1,437.00
	3	$10.00	$9,580.00
	4	$3.75	$3,592.50
	5	$2.50	$2,395.00
	6	$5.00	$4,790.00
Ref #7	**203E10000**	**EXCAVATION, (637 CY)**	
	Awd	$20.00	$12,740.00
	2	$13.00	$8,281.00
	3	$30.00	$19,110.00
	4	$17.00	$10,829.00
	5	$20.00	$12,740.00
	6	$33.00	$21,021.00

Ref #8	**203E20000**	**EMBANKMENT, (8380 CY)**	
	Awd	$15.00	$125,700.00
	2	$16.00	$134,080.00
	3	$30.00	$251,400.00
	4	$31.00	$259,780.00
	5	$31.00	$259,780.00
	6	$33.00	$276,540.00
Ref #9	**204E13000**	**EXCAVATION OF SUBGRADE, (276 CY)**	
	Awd	$30.00	$8,280.00
	2	$9.00	$2,484.00
	3	$30.00	$8,280.00
	4	$26.00	$7,176.00
	5	$25.00	$6,900.00
	6	$40.00	$11,040.00
Ref #10	**204E30010**	**GRANULAR MATERIAL, TYPE B, (303 CY)**	
	Awd	$56.00	$16,968.00
	2	$64.00	$19,392.00
	3	$80.00	$24,240.00
	4	$66.00	$19,998.00
	5	$60.00	$18,180.00
	6	$120.00	$36,360.00
Ref #11	**204E45000**	**PROOF ROLLING, (2 HOUR)**	
	Awd	$100.00	$200.00
	2	$191.00	$382.00
	3	$100.00	$200.00
	4	$250.00	$500.00
	5	$130.00	$260.00
	6	$250.00	$500.00
Ref #12	**204E50000**	**GEOTEXTILE FABRIC, (5677 SY)**	
	Awd	$4.00	$22,708.00
	2	$1.00	$5,677.00
	3	$2.00	$11,354.00
	4	$0.60	$3,406.20
	5	$1.00	$5,677.00
	6	$2.00	$11,354.00
Ref #13	**623E40500**	**REFERENCE MONUMENT, TYPE A, (8 EACH)**	
	Awd	$600.00	$4,800.00
	2	$440.00	$3,520.00
	3	$3,000.00	$24,000.00
	4	$732.00	$5,856.00
	5	$1,200.00	$9,600.00
	6	$1,000.00	$8,000.00
Ref #14	**690E50000**	**SPECIAL - MAILBOX SUPPORT, (6 EACH)**	
	Awd	$150.00	$900.00
	2	$238.00	$1,428.00
	3	$300.00	$1,800.00
	4	$280.00	$1,680.00
	5	$110.00	$660.00
	6	$550.00	$3,300.00

Ref #15	**878E25000**	**INSPECTION AND COMPACTION TESTING OF UNBOUND MATER, (LUMP SUM)**	
	Awd	$5,000.00	$5,000.00
	2	$18,236.00	$18,236.00
	3	$50,000.00	$50,000.00
	4	$25,625.00	$25,625.00
	5	$20,000.00	$20,000.00
	6	$35,000.00	$35,000.00

Section 1 - ROADWAY - Totals

Awd	**$235,270.00**
2	**$228,257.00**
3	**$434,739.00**
4	**$395,515.45**
5	**$390,408.00**
6	**$488,621.00**

Ref #16	**601E32104**	**ROCK CHANNEL PROTECTION, TYPE B WITH GEOTEXTILE FA, (14 CY)**	
	Awd	$185.00	$2,590.00
	2	$79.00	$1,106.00
	3	$200.00	$2,800.00
	4	$152.00	$2,128.00
	5	$120.00	$1,680.00
	6	$135.00	$1,890.00
Ref #17	**601E32200**	**ROCK CHANNEL PROTECTION, TYPE C WITH FILTER, (5 CY)**	
	Awd	$185.00	$925.00
	2	$118.00	$590.00
	3	$250.00	$1,250.00
	4	$206.00	$1,030.00
	5	$270.00	$1,350.00
	6	$135.00	$675.00
Ref #18	**659E00300**	**TOPSOIL, (87 CY)**	
	Awd	$50.00	$4,350.00
	2	$28.00	$2,436.00
	3	$30.00	$2,610.00
	4	$47.00	$4,089.00
	5	$45.00	$3,915.00
	6	$65.00	$5,655.00
Ref #19	**659E10000**	**SEEDING AND MULCHING, (7050 SY)**	
	Awd	$0.85	$5,992.50
	2	$1.15	$8,107.50
	3	$1.00	$7,050.00
	4	$1.00	$7,050.00
	5	$1.00	$7,050.00
	6	$0.85	$5,992.50
Ref #20	**659E14000**	**REPAIR SEEDING AND MULCHING, (352 SY)**	
	Awd	$0.85	$299.20
	2	$0.05	$17.60
	3	$2.00	$704.00
	4	$1.00	$352.00
	5	$2.00	$704.00
	6	$0.85	$299.20

Ref #21	**659E20000**	**COMMERCIAL FERTILIZER, (0.95 TON)**	
	Awd	$0.95	$0.90
	2	$596.00	$566.20
	3	$1,400.00	$1,330.00
	4	$1,400.00	$1,330.00
	5	$1,600.00	$1,520.00
	6	$1,400.00	$1,330.00
Ref #22	**659E31000**	**LIME, (1.46 ACRE)**	
	Awd	$1,460.00	$2,131.60
	2	$596.00	$870.16
	3	$450.00	$657.00
	4	$150.00	$219.00
	5	$500.00	$730.00
	6	$150.00	$219.00
Ref #23	**659E35000**	**WATER, (39 MGAL)**	
	Awd	$1.00	$39.00
	2	$1.00	$39.00
	3	$1.00	$39.00
	4	$1.00	$39.00
	5	$1.00	$39.00
	6	$1.00	$39.00
Ref #24	**670E00500**	**SLOPE EROSION PROTECTION, (783 SY)**	
	Awd	$2.50	$1,957.50
	2	$5.00	$3,915.00
	3	$2.00	$1,566.00
	4	$2.50	$1,957.50
	5	$2.00	$1,566.00
	6	$2.50	$1,957.50
Ref #25	**832E15000**	**STORM WATER POLLUTION PREVENTION PLAN, (LUMP SUM)**	
	Awd	$2,500.00	$2,500.00
	2	$2,104.00	$2,104.00
	3	$3,500.00	$3,500.00
	4	$1,900.00	$1,900.00
	5	$2,500.00	$2,500.00
	6	$2,500.00	$2,500.00
Ref #26	**832E15002**	**STORM WATER POLLUTION PREVENTION INSPECTIONS, (LUMP SUM)**	
	Awd	$7,350.00	$7,350.00
	2	$8,391.00	$8,391.00
	3	$7,500.00	$7,500.00
	4	$8,000.00	$8,000.00
	5	$10,000.00	$10,000.00
	6	$7,350.00	$7,350.00
Ref #27	**832E15010**	**STORM WATER POLLUTION PREVENTION INSPECTION SOFTWA, (LUMP SUM)**	
	Awd	$2,500.00	$2,500.00
	2	$10,548.00	$10,548.00
	3	$5,000.00	$5,000.00
	4	$9,500.00	$9,500.00
	5	$9,800.00	$9,800.00
	6	$15,000.00	$15,000.00

Ref #28	**832E30000**	**EROSION CONTROL, (20000 EACH)**	
	Awd	$1.00	$20,000.00
	2	$1.00	$20,000.00
	3	$1.00	$20,000.00
	4	$1.00	$20,000.00
	5	$1.00	$20,000.00
	6	$1.00	$20,000.00

Section 2 - EROSION CONTROL - Totals

Awd	**$50,635.70**
2	**$58,690.46**
3	**$54,006.00**
4	**$57,594.50**
5	**$60,854.00**
6	**$62,907.20**

Ref #29	**602E20000**	**CONCRETE MASONRY, (3.1 CY)**	
	Awd	$1,200.00	$3,720.00
	2	$3,327.00	$10,313.70
	3	$2,000.00	$6,200.00
	4	$2,611.00	$8,094.10
	5	$1,000.00	$3,100.00
	6	$4,500.00	$13,950.00
Ref #30	**605E31100**	**AGGREGATE DRAINS, (321 FT)**	
	Awd	$29.00	$9,309.00
	2	$11.00	$3,531.00
	3	$20.00	$6,420.00
	4	$16.00	$5,136.00
	5	$15.00	$4,815.00
	6	$28.00	$8,988.00
Ref #31	**611E00900**	**6" CONDUIT, TYPE B, (50 FT)**	
	Awd	$30.00	$1,500.00
	2	$42.00	$2,100.00
	3	$50.00	$2,500.00
	4	$25.00	$1,250.00
	5	$20.00	$1,000.00
	6	$20.00	$1,000.00
Ref #32	**611E01400**	**6" CONDUIT, TYPE E, (50 FT)**	
	Awd	$30.00	$1,500.00
	2	$40.00	$2,000.00
	3	$50.00	$2,500.00
	4	$25.00	$1,250.00
	5	$20.00	$1,000.00
	6	$20.00	$1,000.00
Ref #33	**611E01500**	**6" CONDUIT, TYPE F, (50 FT)**	
	Awd	$30.00	$1,500.00
	2	$40.00	$2,000.00
	3	$50.00	$2,500.00
	4	$22.00	$1,100.00
	5	$25.00	$1,250.00
	6	$20.00	$1,000.00

Ref #34	**611E04900**	**12" CONDUIT, TYPE D, (29 FT)**	
	Awd	$75.00	$2,175.00
	2	$92.00	$2,668.00
	3	$80.00	$2,320.00
	4	$78.00	$2,262.00
	5	$70.00	$2,030.00
	6	$58.00	$1,682.00
Ref #35	**611E07900**	**18" CONDUIT, TYPE D, (63 FT)**	
	Awd	$125.00	$7,875.00
	2	$99.00	$6,237.00
	3	$100.00	$6,300.00
	4	$133.00	$8,379.00
	5	$90.00	$5,670.00
	6	$65.00	$4,095.00
Ref #36	**611E16200**	**36" CONDUIT, TYPE A, 706.02, 707.02 (ALUM.), 707.3, (74 FT)**	
	Awd	$200.00	$14,800.00
	2	$213.00	$15,762.00
	3	$200.00	$14,800.00
	4	$267.00	$19,758.00
	5	$160.00	$11,840.00
	6	$250.00	$18,500.00
Ref #37	**611E19200**	**42" CONDUIT, TYPE A, 706.02, 707.02 (ALUM.), 707.3, (75 FT)**	
	Awd	$300.00	$22,500.00
	2	$225.00	$16,875.00
	3	$240.00	$18,000.00
	4	$326.00	$24,450.00
	5	$190.00	$14,250.00
	6	$350.00	$26,250.00

Section 3 - DRAINAGE - Totals

Awd	**$64,879.00**
2	**$61,486.70**
3	**$61,540.00**
4	**$71,679.10**
5	**$44,955.00**
6	**$76,465.00**

Ref #38	**301E56000**	**ASPHALT CONCRETE BASE, PG64-22, (449), (368 CY)**	
	Awd	$238.00	$87,584.00
	2	$187.00	$68,816.00
	3	$200.00	$73,600.00
	4	$175.00	$64,400.00
	5	$220.00	$80,960.00
	6	$298.00	$109,664.00
Ref #39	**304E20000**	**AGGREGATE BASE, (397 CY)**	
	Awd	$85.00	$33,745.00
	2	$68.00	$26,996.00
	3	$80.00	$31,760.00
	4	$95.00	$37,715.00
	5	$60.00	$23,820.00
	6	$105.00	$41,685.00

Ref #40	**407E10000**	**TACK COAT, (245 GAL)**	
	Awd	$10.00	$2,450.00
	2	$2.00	$490.00
	3	$3.00	$735.00
	4	$3.50	$857.50
	5	$15.00	$3,675.00
	6	$6.00	$1,470.00
Ref #41	**411E10000**	**STABILIZED CRUSHED AGGREGATE, (218 CY)**	
	Awd	$65.00	$14,170.00
	2	$67.00	$14,606.00
	3	$100.00	$21,800.00
	4	$90.00	$19,620.00
	5	$70.00	$15,260.00
	6	$125.00	$27,250.00
Ref #42	**441E70000**	**ASPHALT CONCRETE SURFACE COURSE, TYPE 1, (449), PG, (77 CY)**	
	Awd	$295.00	$22,715.00
	2	$230.00	$17,710.00
	3	$280.00	$21,560.00
	4	$225.00	$17,325.00
	5	$300.00	$23,100.00
	6	$400.00	$30,800.00
Ref #43	**441E70300**	**ASPHALT CONCRETE INTERMEDIATE COURSE, TYPE 2, (449, (108 CY)**	
	Awd	$295.00	$31,860.00
	2	$220.00	$23,760.00
	3	$240.00	$25,920.00
	4	$210.00	$22,680.00
	5	$270.00	$29,160.00
	6	$330.00	$35,640.00
Ref #44	**452E10050**	**6" NON-REINFORCED CONCRETE PAVEMENT, CLASS QC MS, (121 SY)**	
	Awd	$110.00	$13,310.00
	2	$97.00	$11,737.00
	3	$70.00	$8,470.00
	4	$126.00	$15,246.00
	5	$130.00	$15,730.00
	6	$105.00	$12,705.00

Section 4 - PAVEMENT - Totals

Awd	**$205,834.00**
2	**$164,115.00**
3	**$183,845.00**
4	**$177,843.50**
5	**$191,705.00**
6	**$259,214.00**

Ref #45	**638E10900**	**SERVICE BOX ADJUSTED TO GRADE, (2 EACH)**	
	Awd	$450.00	$900.00
	2	$419.00	$838.00
	3	$500.00	$1,000.00
	4	$400.00	$800.00
	5	$350.00	$700.00
	6	$350.00	$700.00

Section 5 - WATER WORK - Totals

Awd	**$900.00**
2	**$838.00**
3	**$1,000.00**
4	**$800.00**
5	**$700.00**
6	**$700.00**

Ref #46	**630E03100**	**GROUND MOUNTED SUPPORT, NO. 3 POST, (168 FT)**	
	Awd	$5.00	$840.00
	2	$15.00	$2,520.00
	3	$15.00	$2,520.00
	4	$20.00	$3,360.00
	5	$20.00	$3,360.00
	6	$15.00	$2,520.00
Ref #47	**630E08510**	**STREET NAME SIGN SUPPORT, NO. 2 POST, (15 FT)**	
	Awd	$30.00	$450.00
	2	$14.00	$210.00
	3	$14.00	$210.00
	4	$20.00	$300.00
	5	$20.00	$300.00
	6	$14.00	$210.00
Ref #48	**630E08600**	**SIGN POST REFLECTOR, (12 EACH)**	
	Awd	$8.00	$96.00
	2	$45.00	$540.00
	3	$45.00	$540.00
	4	$55.00	$660.00
	5	$60.00	$720.00
	6	$45.00	$540.00
Ref #49	**630E80100**	**SIGN, FLAT SHEET, (51 SF)**	
	Awd	$5.00	$255.00
	2	$16.00	$816.00
	3	$16.00	$816.00
	4	$25.00	$1,275.00
	5	$30.00	$1,530.00
	6	$16.00	$816.00
Ref #50	**630E80500**	**SIGN, DOUBLE FACED, STREET NAME, (2 EACH)**	
	Awd	$8.00	$16.00
	2	$120.00	$240.00
	3	$120.00	$240.00
	4	$325.00	$650.00
	5	$360.00	$720.00
	6	$120.00	$240.00
Ref #51	**630E84900**	**REMOVAL OF GROUND MOUNTED SIGN AND DISPOSAL, (3 EACH)**	
	Awd	$20.00	$60.00
	2	$15.00	$45.00
	3	$15.00	$45.00
	4	$25.00	$75.00
	5	$30.00	$90.00
	6	$15.00	$45.00

Ref #52	**630E86002**	**REMOVAL OF GROUND MOUNTED POST SUPPORT AND DISPOSA, (2 EACH)**	
	Awd	$50.00	$100.00
	2	$20.00	$40.00
	3	$20.00	$40.00
	4	$25.00	$50.00
	5	$30.00	$60.00
	6	$100.00	$200.00
Ref #53	**642E00300**	**CENTER LINE, TYPE 1, (0.15 MILE)**	
	Awd	$22,150.00	$3,322.50
	2	$22,150.00	$3,322.50
	3	$22,150.00	$3,322.50
	4	$7,750.00	$1,162.50
	5	$25,000.00	$3,750.00
	6	$22,150.00	$3,322.50
Ref #54	**642E00500**	**STOP LINE, TYPE 1, (25 FT)**	
	Awd	$25.00	$625.00
	2	$25.00	$625.00
	3	$25.00	$625.00
	4	$14.00	$350.00
	5	$30.00	$750.00
	6	$25.00	$625.00

Section 6 - TRAFFIC CONTROL - Totals

Awd	**$5,764.50**
2	**$8,358.50**
3	**$8,358.50**
4	**$7,882.50**
5	**$11,280.00**
6	**$8,518.50**

Ref #55	**410E12000**	**TRAFFIC COMPACTED SURFACE, TYPE A OR B, (110 CY)**	
	Awd	$250.00	$27,500.00
	2	$61.00	$6,710.00
	3	$100.00	$11,000.00
	4	$68.00	$7,480.00
	5	$85.00	$9,350.00
	6	$60.00	$6,600.00
Ref #56	**614E11110**	**LAW ENFORCEMENT OFFICER WITH PATROL CAR FOR ASSIST, (16 HOUR)**	
	Awd	$100.00	$1,600.00
	2	$101.00	$1,616.00
	3	$100.00	$1,600.00
	4	$111.00	$1,776.00
	5	$90.00	$1,440.00
	6	$55.00	$880.00
Ref #57	**614E12384**	**WORK ZONE IMPACT ATTENUATOR, 24" WIDE HAZARDS, (BI, (2 EACH)**	
	Awd	$4,000.00	$8,000.00
	2	$2,250.00	$4,500.00
	3	$2,500.00	$5,000.00
	4	$2,250.00	$4,500.00
	5	$2,800.00	$5,600.00
	6	$2,500.00	$5,000.00

Ref #58	**614E12420**	**DETOUR SIGNING, (LUMP SUM)**	
	Awd	$3,500.00	$3,500.00
	2	$5,100.00	$5,100.00
	3	$5,000.00	$5,000.00
	4	$5,025.00	$5,025.00
	5	$4,200.00	$4,200.00
	6	$4,695.00	$4,695.00
Ref #59	**614E13310**	**BARRIER REFLECTOR, TYPE 1, (BIDIRECTIONAL), (5 EACH)**	
	Awd	$35.00	$175.00
	2	$12.00	$60.00
	3	$20.00	$100.00
	4	$23.00	$115.00
	5	$110.00	$550.00
	6	$25.00	$125.00
Ref #60	**614E13360**	**OBJECT MARKER, TWO WAY, (5 EACH)**	
	Awd	$35.00	$175.00
	2	$12.00	$60.00
	3	$20.00	$100.00
	4	$27.00	$135.00
	5	$110.00	$550.00
	6	$40.00	$200.00
Ref #61	**614E22210**	**WORK ZONE EDGE LINE, CLASS I, 6", 740.06, TYPE I, (0.09 MILE)**	
	Awd	$75,489.00	$6,794.01
	2	$75,489.00	$6,794.01
	3	$75,489.00	$6,794.01
	4	$13,500.00	$1,215.00
	5	$15,000.00	$1,350.00
	6	$75,500.00	$6,795.00
Ref #62	**614E26400**	**WORK ZONE STOP LINE, CLASS I, 740.06, TYPE I, (20 FT)**	
	Awd	$20.00	$400.00
	2	$20.00	$400.00
	3	$20.00	$400.00
	4	$14.00	$280.00
	5	$15.00	$300.00
	6	$20.00	$400.00
Ref #63	**616E10000**	**WATER, (18 MGAL)**	
	Awd	$1.00	$18.00
	2	$1.00	$18.00
	3	$1.00	$18.00
	4	$93.00	$1,674.00
	5	$0.10	$1.80
	6	$1.00	$18.00
Ref #64	**622E41100**	**PORTABLE BARRIER, UNANCHORED, (200 FT)**	
	Awd	$38.00	$7,600.00
	2	$31.00	$6,200.00
	3	$20.00	$4,000.00
	4	$42.00	$8,400.00
	5	$30.00	$6,000.00
	6	$35.00	$7,000.00

Section 7 - MAINTENANCE OF TRAFFIC - Totals

Awd	**$55,762.01**
2	**$31,458.01**
3	**$34,012.01**
4	**$30,600.00**
5	**$29,341.80**
6	**$31,713.00**

Ref #65	**103E05000**	**PREMIUM FOR CONTRACT PERFORMANCE BOND AND FOR PAYM, (LUMP SUM)**	
	Awd	$6,500.00	$6,500.00
	2	$18,800.00	$18,800.00
	3	$8,500.00	$8,500.00
	4	$5,300.00	$5,300.00
	5	$10,000.00	$10,000.00
	6	$9,500.00	$9,500.00
Ref #66	**614E11000**	**MAINTAINING TRAFFIC, (LUMP SUM)**	
	Awd	$6,500.00	$6,500.00
	2	$40,000.00	$40,000.00
	3	$28,000.00	$28,000.00
	4	$70,000.00	$70,000.00
	5	$70,000.00	$70,000.00
	6	$60,000.00	$60,000.00
Ref #67	**619E16010**	**FIELD OFFICE, TYPE B, (6 MNTH)**	
	Awd	$500.00	$3,000.00
	2	$1,500.00	$9,000.00
	3	$800.00	$4,800.00
	4	$4,875.00	$29,250.00
	5	$1,200.00	$7,200.00
	6	$2,200.00	$13,200.00
Ref #68	**623E10000**	**CONSTRUCTION LAYOUT STAKES AND SURVEYING, (LUMP SUM)**	
	Awd	$7,500.00	$7,500.00
	2	$16,090.00	$16,090.00
	3	$12,500.00	$12,500.00
	4	$19,500.00	$19,500.00
	5	$20,000.00	$20,000.00
	6	$28,000.00	$28,000.00
Ref #69	**624E10000**	**MOBILIZATION, (LUMP SUM)**	
	Awd	$20,000.00	$20,000.00
	2	$51,000.00	$51,000.00
	3	$15,000.00	$15,000.00
	4	$20,000.00	$20,000.00
	5	$65,000.00	$65,000.00
	6	$40,000.00	$40,000.00

Section 8 - INCIDENTALS - Totals

Awd	**$43,500.00**
2	**$134,890.00**
3	**$68,800.00**
4	**$144,050.00**
5	**$172,200.00**
6	**$150,700.00**