Ohio Department of Transportation
Official Bid Tabulation
Jack Marchbanks, Ph.D., Director

Project No. 240294
PID 117558
D09-GR-FY2024 (Safety)
Non-Federal
Type: GUARDRAIL REBUILDING
Letting Date: 5/9/2024
Completion Date: 9/30/2024

Contract Awarded To: M P DORY CO
Award Amount: $289,126.00

Engineer's Estimate: $413,000.00

Bidder 1
M P DORY CO
2001 INTEGRITY DR SOUTH
Franklin
COLUMBUS, OH 43209
Bid $289,126.00

Bidder 2
LAKE ERIE CONSTRUCTION COMPANY
25 NORWALK ROAD
Huron
NORWALK, OH 44857
Bid $353,125.00

Ref #1	**201E11000**	**CLEARING AND GRUBBING, (LUMP SUM)**	
	Awd	$2,500.00	$2,500.00
	2	$21,550.00	$21,550.00
Ref #2	**202E42000**	**ANCHOR ASSEMBLY REMOVED, TYPE A, (1 EACH)**	
	Awd	$350.00	$350.00
	2	$385.00	$385.00
Ref #3	**202E42010**	**ANCHOR ASSEMBLY REMOVED, TYPE E, (1 EACH)**	
	Awd	$175.00	$175.00
	2	$195.00	$195.00
Ref #4	**209E15000**	**RESHAPING UNDER GUARDRAIL, (77 STA)**	
	Awd	$150.00	$11,550.00
	2	$35.00	$2,695.00
Ref #5	**209E70000**	**BORROW, (770 CY)**	
	Awd	$35.00	$26,950.00
	2	$76.50	$58,905.00
Ref #6	**606E15100**	**GUARDRAIL, TYPE MGS WITH LONG POSTS, (6075 FT)**	
	Awd	$20.80	$126,360.00
	2	$24.80	$150,660.00
Ref #7	**606E26150**	**ANCHOR ASSEMBLY, MGS TYPE E, MASH 2016, (20 EACH)**	
	Awd	$2,500.00	$50,000.00
	2	$2,960.00	$59,200.00
Ref #8	**690E50350**	**SPECIAL - MAILBOX REMOVED AND RESET, (1 EACH)**	
	Awd	$150.00	$150.00
	2	$250.00	$250.00

Section 1 - ROADWAY - Totals

Awd	**$218,035.00**
2	**$293,840.00**

Ref #9	**659E00100**	**SOIL ANALYSIS TEST, (2 EACH)**	
	Awd	$50.00	$100.00
	2	$100.00	$200.00
Ref #10	**659E10000**	**SEEDING AND MULCHING, (8556 SY)**	
	Awd	$1.30	$11,122.80
	2	$2.00	$17,112.00
Ref #11	**659E14000**	**REPAIR SEEDING AND MULCHING, (428 SY)**	
	Awd	$1.00	$428.00
	2	$0.50	$214.00
Ref #12	**659E20000**	**COMMERCIAL FERTILIZER, (1.21 TON)**	
	Awd	$685.00	$828.85
	2	$450.00	$544.50
Ref #13	**659E31000**	**LIME, (1.77 ACRE)**	
	Awd	$155.00	$274.35
	2	$50.00	$88.50
Ref #14	**659E35000**	**WATER, (49 MGAL)**	
	Awd	$10.00	$490.00
	2	$1.00	$49.00

Ref #15	**832E30000**	**EROSION CONTROL, (2000 EACH)**	
	Awd	$1.00	$2,000.00
	2	$1.00	$2,000.00

Section 2 - EROSION CONTROL - Totals

Awd	**$15,244.00**
2	**$20,208.00**

Ref #16	**626E00112**	**BARRIER REFLECTOR, TYPE 3, BI-DIRECTIONAL, (109 EACH)**	
	Awd	$10.00	$1,090.00
	2	$13.00	$1,417.00
Ref #17	**630E03100**	**GROUND MOUNTED SUPPORT, NO. 3 POST, (14 FT)**	
	Awd	$15.00	$210.00
	2	$20.00	$280.00
Ref #18	**630E85100**	**REMOVAL OF GROUND MOUNTED SIGN AND REERECTION, (1 EACH)**	
	Awd	$35.00	$35.00
	2	$65.00	$65.00
Ref #19	**630E86002**	**REMOVAL OF GROUND MOUNTED POST SUPPORT AND DISPOSA, (1 EACH)**	
	Awd	$12.00	$12.00
	2	$25.00	$25.00

Section 3 - TRAFFIC CONTROL - Totals

Awd	**$1,347.00**
2	**$1,787.00**

Ref #20	**103E05000**	**PREMIUM FOR CONTRACT PERFORMANCE BOND AND FOR PAYM, (LUMP SUM)**	
	Awd	$2,000.00	$2,000.00
	2	$1,950.00	$1,950.00
Ref #21	**614E11000**	**MAINTAINING TRAFFIC, (LUMP SUM)**	
	Awd	$2,500.00	$2,500.00
	2	$19,450.00	$19,450.00
Ref #22	**623E10000**	**CONSTRUCTION LAYOUT STAKES AND SURVEYING, (LUMP SUM)**	
	Awd	$5,000.00	$5,000.00
	2	$2,390.00	$2,390.00
Ref #23	**624E10000**	**MOBILIZATION, (LUMP SUM)**	
	Awd	$45,000.00	$45,000.00
	2	$13,500.00	$13,500.00

Section 4 - INCIDENTALS - Totals

Awd	**$54,500.00**
2	**$37,290.00**