# Ohio Department of Transportation
## Official Bid Tabulation
## Pamela Boratyn, Director

Project No. 260072
PID 112226
D09-PM FY2026 (A)
Non-Federal
Type: PAVEMENT MARKING
Letting Date: 1/29/2026
Completion Date: 10/31/2026

Contract Awarded To: THE AERO-MARK COMPANY LLC
Award Amount: $376,000.00

Engineer's Estimate: $550,000.00

**Bidder 1**
THE AERO-MARK COMPANY LLC
10423 DANNER DR
Portage
STREETSBORO, OH 44241
**Bid $376,000.00**

**Bidder 2**
OGLESBY CONSTRUCTION INC
305 WOODLAWN
Huron
NORWALK, OH 44857
**Bid $438,847.05**

**Bidder 3**
A & A SAFETY INC
1126 FERRIS RD
Clermont
AMELIA, OH 45102
**Bid $490,673.79**

**Bidder 4**
Alpha Space Control LLC
1580 Gabler

Chambersburg, PA 17201
**Bid $518,828.07**

| | | | |
|---|---|---|---|
| **Ref #1** | **642E00104** | **EDGE LINE, 6", TYPE 1, (0.11 MILE)** | |
| | Awd | $15,000.00 | $1,650.00 |
| | 2 | $10,000.00 | $1,100.00 |
| | 3 | $13,345.00 | $1,467.95 |
| | 4 | $17,450.00 | $1,919.50 |
| **Ref #2** | **642E00300** | **CENTER LINE, TYPE 1, (0.02 MILE)** | |
| | Awd | $35,000.00 | $700.00 |
| | 2 | $20,000.00 | $400.00 |
| | 3 | $13,795.00 | $275.90 |
| | 4 | $22,500.00 | $450.00 |
| **Ref #3** | **642E00400** | **CHANNELIZING LINE, 8", TYPE 1, (47371 FT)** | |
| | Awd | $0.40 | $18,948.40 |
| | 2 | $0.50 | $23,685.50 |
| | 3 | $0.75 | $35,528.25 |
| | 4 | $0.48 | $22,738.08 |
| **Ref #4** | **642E00404** | **CHANNELIZING LINE, 12", TYPE 1, (49988 FT)** | |
| | Awd | $0.50 | $24,994.00 |
| | 2 | $0.55 | $27,493.40 |
| | 3 | $0.85 | $42,489.80 |
| | 4 | $0.56 | $27,993.28 |
| **Ref #5** | **642E00500** | **STOP LINE, TYPE 1, (10566 FT)** | |
| | Awd | $3.00 | $31,698.00 |
| | 2 | $3.50 | $36,981.00 |
| | 3 | $2.70 | $28,528.20 |
| | 4 | $3.85 | $40,679.10 |
| **Ref #6** | **642E00620** | **CROSSWALK LINE, 12", TYPE 1, (17089 FT)** | |
| | Awd | $2.25 | $38,450.25 |
| | 2 | $3.00 | $51,267.00 |
| | 3 | $2.50 | $42,722.50 |
| | 4 | $2.95 | $50,412.55 |
| **Ref #7** | **642E00630** | **CROSSWALK LINE, 24", TYPE 1, (1251 FT)** | |
| | Awd | $2.25 | $2,814.75 |
| | 2 | $3.50 | $4,378.50 |
| | 3 | $2.60 | $3,252.60 |
| | 4 | $4.65 | $5,817.15 |
| **Ref #8** | **642E00700** | **TRANSVERSE/DIAGONAL LINE, TYPE 1, (30644 FT)** | |
| | Awd | $2.10 | $64,352.40 |
| | 2 | $3.00 | $91,932.00 |
| | 3 | $2.00 | $61,288.00 |
| | 4 | $2.55 | $78,142.20 |
| **Ref #9** | **642E00720** | **CHEVRON MARKING, TYPE 1, (766 FT)** | |
| | Awd | $2.10 | $1,608.60 |
| | 2 | $3.00 | $2,298.00 |
| | 3 | $2.00 | $1,532.00 |
| | 4 | $2.55 | $1,953.30 |
| **Ref #10** | **642E00800** | **CURB MARKING, TYPE 1, (2822 FT)** | |
| | Awd | $1.00 | $2,822.00 |
| | 2 | $3.00 | $8,466.00 |
| | 3 | $3.60 | $10,159.20 |
| | 4 | $3.55 | $10,018.10 |

| | | | |
|---|---|---|---|
| **Ref #11** | **642E00900** | **ISLAND MARKING, TYPE 1, (5001 SF)** | |
| | Awd | $1.00 | $5,001.00 |
| | 2 | $3.00 | $15,003.00 |
| | 3 | $2.50 | $12,502.50 |
| | 4 | $2.50 | $12,502.50 |
| **Ref #12** | **642E01000** | **RAILROAD SYMBOL MARKING, TYPE 1, (21 EACH)** | |
| | Awd | $350.00 | $7,350.00 |
| | 2 | $350.00 | $7,350.00 |
| | 3 | $500.00 | $10,500.00 |
| | 4 | $330.00 | $6,930.00 |
| **Ref #13** | **642E01100** | **SCHOOL SYMBOL MARKING, 72", TYPE 1, (2 EACH)** | |
| | Awd | $350.00 | $700.00 |
| | 2 | $350.00 | $700.00 |
| | 3 | $500.00 | $1,000.00 |
| | 4 | $250.00 | $500.00 |
| **Ref #14** | **642E01110** | **SCHOOL SYMBOL MARKING, 96", TYPE 1, (34 EACH)** | |
| | Awd | $350.00 | $11,900.00 |
| | 2 | $350.00 | $11,900.00 |
| | 3 | $500.00 | $17,000.00 |
| | 4 | $295.00 | $10,030.00 |
| **Ref #15** | **642E01200** | **PARKING LOT STALL MARKING, TYPE 1, (34097 FT)** | |
| | Awd | $1.00 | $34,097.00 |
| | 2 | $1.00 | $34,097.00 |
| | 3 | $1.15 | $39,211.55 |
| | 4 | $1.50 | $51,145.50 |
| **Ref #16** | **642E01300** | **LANE ARROW, TYPE 1, (581 EACH)** | |
| | Awd | $60.00 | $34,860.00 |
| | 2 | $50.00 | $29,050.00 |
| | 3 | $80.00 | $46,480.00 |
| | 4 | $67.45 | $39,188.45 |
| **Ref #17** | **642E01312** | **LANE REDUCTION ARROW, TYPE 1, (7 EACH)** | |
| | Awd | $300.00 | $2,100.00 |
| | 2 | $250.00 | $1,750.00 |
| | 3 | $350.00 | $2,450.00 |
| | 4 | $250.00 | $1,750.00 |
| **Ref #18** | **642E01322** | **WRONG WAY ARROW, TYPE 1, (4 EACH)** | |
| | Awd | $250.00 | $1,000.00 |
| | 2 | $400.00 | $1,600.00 |
| | 3 | $400.00 | $1,600.00 |
| | 4 | $215.00 | $860.00 |
| **Ref #19** | **642E01352** | **TWO WAY LEFT TURN ARROW, TYPE 1, (41 EACH)** | |
| | Awd | $120.00 | $4,920.00 |
| | 2 | $100.00 | $4,100.00 |
| | 3 | $160.00 | $6,560.00 |
| | 4 | $122.50 | $5,022.50 |
| **Ref #20** | **642E01410** | **WORD ON PAVEMENT, 96", TYPE 1, (38 EACH)** | |
| | Awd | $90.00 | $3,420.00 |
| | 2 | $50.00 | $1,900.00 |
| | 3 | $95.00 | $3,610.00 |
| | 4 | $250.00 | $9,500.00 |

| | | | |
|---|---|---|---|
| **Ref #21** | **642E01510** | **DOTTED LINE, 6", TYPE 1, (41897 FT)** | |
| | Awd | $0.50 | $20,948.50 |
| | 2 | $0.45 | $18,853.65 |
| | 3 | $0.70 | $29,327.90 |
| | 4 | $0.58 | $24,300.26 |
| **Ref #22** | **642E01560** | **DOTTED LINE, 12", TYPE 1, (2890 FT)** | |
| | Awd | $0.60 | $1,734.00 |
| | 2 | $0.50 | $1,445.00 |
| | 3 | $0.75 | $2,167.50 |
| | 4 | $0.63 | $1,820.70 |
| **Ref #23** | **642E01702** | **HANDICAP SYMBOL MARKING, TYPE 1, (31 EACH)** | |
| | Awd | $50.00 | $1,550.00 |
| | 2 | $35.00 | $1,085.00 |
| | 3 | $135.00 | $4,185.00 |
| | 4 | $62.45 | $1,935.95 |
| **Ref #24** | **642E20000** | **TWO-WAY RADIO EQUIPMENT, (LUMP SUM)** | |
| | Awd | $1.00 | $1.00 |
| | 2 | $1.00 | $1.00 |
| | 3 | $100.00 | $100.00 |
| | 4 | $1.00 | $1.00 |
| **Ref #25** | **642E20802** | **YIELD LINE, TYPE 1, (197 FT)** | |
| | Awd | $5.00 | $985.00 |
| | 2 | $3.00 | $591.00 |
| | 3 | $7.00 | $1,379.00 |
| | 4 | $12.35 | $2,432.95 |
| **Ref #26** | **642E30020** | **REMOVAL OF PAVEMENT MARKING, (3 EACH)** | |
| | Awd | $150.00 | $450.00 |
| | 2 | $300.00 | $900.00 |
| | 3 | $225.00 | $675.00 |
| | 4 | $155.00 | $465.00 |
| **Ref #27** | **642E40000** | **SPEED MEASUREMENT MARKING, (20 EACH)** | |
| | Awd | $100.00 | $2,000.00 |
| | 2 | $115.00 | $2,300.00 |
| | 3 | $50.00 | $1,000.00 |
| | 4 | $425.00 | $8,500.00 |
| **Ref #28** | **642E41000** | **SPEED REDUCTION MARKING, TYPE 1, (111 EACH)** | |
| | Awd | $25.00 | $2,775.00 |
| | 2 | $20.00 | $2,220.00 |
| | 3 | $50.00 | $5,550.00 |
| | 4 | $345.00 | $38,295.00 |
| **Ref #29** | **644E30000** | **REMOVAL OF PAVEMENT MARKING, (100 FT)** | |
| | Awd | $5.00 | $500.00 |
| | 2 | $5.00 | $500.00 |
| | 3 | $14.20 | $1,420.00 |
| | 4 | $3.25 | $325.00 |
| **Ref #30** | **644E30020** | **REMOVAL OF PAVEMENT MARKING, (10 EACH)** | |
| | Awd | $185.00 | $1,850.00 |
| | 2 | $300.00 | $3,000.00 |
| | 3 | $225.00 | $2,250.00 |
| | 4 | $145.00 | $1,450.00 |

**Section 1 - TRAFFIC CONTROL - Totals**

| | |
|---|---|
| **Awd** | **$326,179.90** |
| **2** | **$386,347.05** |
| **3** | **$416,212.85** |
| **4** | **$457,078.07** |

| | | | |
|---|---|---|---|
| **Ref #31** | **103E05000** | **PREMIUM FOR CONTRACT PERFORMANCE BOND AND FOR PAYM, (LUMP SUM)** | |
| | Awd | $1,820.10 | $1,820.10 |
| | 2 | $2,500.00 | $2,500.00 |
| | 3 | $2,460.94 | $2,460.94 |
| | 4 | $9,500.00 | $9,500.00 |
| **Ref #32** | **614E11000** | **MAINTAINING TRAFFIC, (LUMP SUM)** | |
| | Awd | $34,000.00 | $34,000.00 |
| | 2 | $25,000.00 | $25,000.00 |
| | 3 | $20,000.00 | $20,000.00 |
| | 4 | $3,000.00 | $3,000.00 |
| **Ref #33** | **624E10000** | **MOBILIZATION, (LUMP SUM)** | |
| | Awd | $14,000.00 | $14,000.00 |
| | 2 | $25,000.00 | $25,000.00 |
| | 3 | $52,000.00 | $52,000.00 |
| | 4 | $49,250.00 | $49,250.00 |

**Section 2 - INCIDENTALS - Totals**

| | |
|---|---|
| **Awd** | **$49,820.10** |
| **2** | **$52,500.00** |
| **3** | **$74,460.94** |
| **4** | **$61,750.00** |