Ohio Department of Transportation
Official Bid Tabulation
Pamela Boratyn, Director

Project No. 260508
PID 114950
RIC-SR 13-28.73
Federal
Type: CULVERT REPLACEMENT
Letting Date: 11/12/2026
Completion Date: 11/30/2027

Contract Awarded To: GREAT LAKES DEMOLITION COMPANY
Award Amount: $356,812.01

Engineer's Estimate: $440,000.00

Bidder 1
GREAT LAKES DEMOLITION COMPANY
1170 N Main Street
Sandusky
Clyde, OH 43410
Bid $356,812.01

Bidder 2
CRAWFORD CONSTRUCTION COMPANY INC
782 CHARLES ST
GALION, OH 44833-0148
Bid $363,194.86

Bidder 3
D2 EXCAVATING LLC
1787 NORTH STATE ROUTE 510
Sandusky
VICKERY, OH 43464
Bid $419,771.00

Bidder 4
ADENA CORPORATION
1310 WEST FOURTH ST
Richland
MANSFIELD, OH 44906
Bid $420,436.98

Bidder 5
EIUS COMPANY
PO BOX 133
Huron
NEW LONDON, OH 44851
Bid $442,758.94

Bidder 6
R & I CONSTRUCTION INC
2931 STATE ROUTE 67 SOUTH
Seneca
TIFFIN, OH 44883
Bid $444,287.86

Bidder 7
BRENNSTUHL CONSTRUCTION INC
500 SOUTH MAIN ST
Richland
BELLVILLE, OH 44813
Bid $484,504.51

Bidder 8
ECLIPSE CO LLC
11554 EAST WASHINGTON ST
Geauga
CHAGRIN FALLS, OH 44023
Bid $554,117.60

Ref #1	**202E23000**	**PAVEMENT REMOVED, (189 SY)**	
	Awd	$20.00	$3,780.00
	2	$10.00	$1,890.00
	3	$38.00	$7,182.00
	4	$17.05	$3,222.45
	5	$29.68	$5,609.52
	6	$10.00	$1,890.00
	7	$28.63	$5,411.07
	8	$45.00	$8,505.00
Ref #2	**202E35100**	**PIPE REMOVED, 24" DIAMETER AND UNDER, (254 FT)**	
	Awd	$15.00	$3,810.00
	2	$17.00	$4,318.00
	3	$24.00	$6,096.00
	4	$2.81	$713.74
	5	$17.50	$4,445.00
	6	$3.00	$762.00
	7	$42.61	$10,822.94
	8	$19.75	$5,016.50
Ref #3	**202E38000**	**GUARDRAIL REMOVED, (450 FT)**	
	Awd	$2.00	$900.00
	2	$5.00	$2,250.00
	3	$2.80	$1,260.00
	4	$4.91	$2,209.50
	5	$2.10	$945.00
	6	$2.00	$900.00
	7	$9.22	$4,149.00
	8	$2.25	$1,012.50
Ref #4	**202E42010**	**ANCHOR ASSEMBLY REMOVED, TYPE E, (3 EACH)**	
	Awd	$250.00	$750.00
	2	$225.00	$675.00
	3	$225.00	$675.00
	4	$184.31	$552.93
	5	$204.75	$614.25
	6	$100.00	$300.00
	7	$345.58	$1,036.74
	8	$209.25	$627.75
Ref #5	**202E42040**	**ANCHOR ASSEMBLY REMOVED, TYPE T, (1 EACH)**	
	Awd	$150.00	$150.00
	2	$115.00	$115.00
	3	$175.00	$175.00
	4	$184.31	$184.31
	5	$115.50	$115.50
	6	$100.00	$100.00
	7	$1,036.75	$1,036.75
	8	$118.00	$118.00
Ref #6	**203E10000**	**EXCAVATION, (47 CY)**	
	Awd	$15.00	$705.00
	2	$58.00	$2,726.00
	3	$48.00	$2,256.00
	4	$15.68	$736.96
	5	$19.35	$909.45
	6	$20.00	$940.00
	7	$88.23	$4,146.81
	8	$36.25	$1,703.75

Ref #7	**203E20000**	**EMBANKMENT, (345 CY)**	
	Awd	$20.00	$6,900.00
	2	$35.00	$12,075.00
	3	$40.00	$13,800.00
	4	$17.09	$5,896.05
	5	$30.39	$10,484.55
	6	$20.00	$6,900.00
	7	$75.53	$26,057.85
	8	$46.75	$16,128.75
Ref #8	**204E10000**	**SUBGRADE COMPACTION, (193 SY)**	
	Awd	$3.00	$579.00
	2	$4.00	$772.00
	3	$22.00	$4,246.00
	4	$3.82	$737.26
	5	$2.58	$497.94
	6	$2.00	$386.00
	7	$3.73	$719.89
	8	$12.00	$2,316.00
Ref #9	**606E15050**	**GUARDRAIL, TYPE MGS, (112.5 FT)**	
	Awd	$25.00	$2,812.50
	2	$26.00	$2,925.00
	3	$30.00	$3,375.00
	4	$30.71	$3,454.88
	5	$26.04	$2,929.50
	6	$26.00	$2,925.00
	7	$27.28	$3,069.00
	8	$26.50	$2,981.25
Ref #10	**606E15100**	**GUARDRAIL, TYPE MGS WITH LONG POSTS, (162.5 FT)**	
	Awd	$30.00	$4,875.00
	2	$31.00	$5,037.50
	3	$36.00	$5,850.00
	4	$37.21	$6,046.63
	5	$31.08	$5,050.50
	6	$31.50	$5,118.75
	7	$32.56	$5,291.00
	8	$31.75	$5,159.38
Ref #11	**606E17360**	**GUARDRAIL, TYPE MGS, LONG-SPAN, (62.5 FT)**	
	Awd	$24.00	$1,500.00
	2	$25.00	$1,562.50
	3	$30.00	$1,875.00
	4	$38.98	$2,436.25
	5	$24.78	$1,548.75
	6	$33.00	$2,062.50
	7	$25.96	$1,622.50
	8	$25.25	$1,578.13
Ref #12	**606E26150**	**ANCHOR ASSEMBLY, MGS TYPE E (MASH 2016), (4 EACH)**	
	Awd	$2,750.00	$11,000.00
	2	$2,800.00	$11,200.00
	3	$3,100.00	$12,400.00
	4	$3,249.15	$12,996.60
	5	$2,814.00	$11,256.00
	6	$2,750.00	$11,000.00
	7	$2,948.00	$11,792.00
	8	$2,874.25	$11,497.00

Ref #13	**623E38500**	**MONUMENT ASSEMBLY, TYPE C, (2 EACH)**	
	Awd	$1,450.00	$2,900.00
	2	$2,100.00	$4,200.00
	3	$850.00	$1,700.00
	4	$2,677.30	$5,354.60
	5	$3,064.50	$6,129.00
	6	$1,000.00	$2,000.00
	7	$1,527.35	$3,054.70
	8	$3,135.75	$6,271.50

Section 1 - ROADWAY - Totals

Awd	**$40,661.50**
2	**$49,746.00**
3	**$60,890.00**
4	**$44,542.16**
5	**$50,534.96**
6	**$35,284.25**
7	**$78,210.25**
8	**$62,915.51**

Ref #14	**601E32100**	**ROCK CHANNEL PROTECTION, TYPE B WITH FILTER, (73 CY)**	
	Awd	$120.00	$8,760.00
	2	$168.00	$12,264.00
	3	$175.00	$12,775.00
	4	$139.96	$10,217.08
	5	$212.90	$15,541.70
	6	$125.00	$9,125.00
	7	$233.71	$17,060.83
	8	$160.75	$11,734.75
Ref #15	**659E00100**	**SOIL ANALYSIS TEST, (2 EACH)**	
	Awd	$100.00	$200.00
	2	$100.00	$200.00
	3	$325.00	$650.00
	4	$100.00	$200.00
	5	$105.00	$210.00
	6	$25.00	$50.00
	7	$495.00	$990.00
	8	$48.25	$96.50
Ref #16	**659E00300**	**TOPSOIL, (110 CY)**	
	Awd	$30.00	$3,300.00
	2	$39.00	$4,290.00
	3	$48.00	$5,280.00
	4	$26.80	$2,948.00
	5	$41.85	$4,603.50
	6	$50.00	$5,500.00
	7	$130.40	$14,344.00
	8	$79.00	$8,690.00

Ref #17	**659E10000**	**SEEDING AND MULCHING, (994 SY)**	
	Awd	$3.00	$2,982.00
	2	$4.60	$4,572.40
	3	$5.25	$5,218.50
	4	$3.50	$3,479.00
	5	$4.51	$4,482.94
	6	$3.00	$2,982.00
	7	$4.73	$4,701.62
	8	$3.00	$2,982.00
Ref #18	**659E14000**	**REPAIR SEEDING AND MULCHING, (50 SY)**	
	Awd	$1.00	$50.00
	2	$2.00	$100.00
	3	$3.00	$150.00
	4	$1.00	$50.00
	5	$2.10	$105.00
	6	$0.10	$5.00
	7	$2.20	$110.00
	8	$2.25	$112.50
Ref #19	**659E15000**	**INTER-SEEDING, (50 SY)**	
	Awd	$1.00	$50.00
	2	$0.11	$5.50
	3	$2.00	$100.00
	4	$1.00	$50.00
	5	$0.11	$5.50
	6	$0.10	$5.00
	7	$0.11	$5.50
	8	$0.75	$37.50
Ref #20	**659E20000**	**COMMERCIAL FERTILIZER, (0.13 TON)**	
	Awd	$800.00	$104.00
	2	$1,100.00	$143.00
	3	$1,250.00	$162.50
	4	$1,590.46	$206.76
	5	$1,134.00	$147.42
	6	$1,000.00	$130.00
	7	$1,188.00	$154.44
	8	$643.54	$83.66
Ref #21	**659E31000**	**LIME, (0.21 ACRE)**	
	Awd	$500.00	$105.00
	2	$10.00	$2.10
	3	$110.00	$23.10
	4	$450.10	$94.52
	5	$9.43	$1.98
	6	$10.00	$2.10
	7	$10.48	$2.20
	8	$0.10	$0.02
Ref #22	**659E35000**	**WATER, (5.51 MGAL)**	
	Awd	$1.00	$5.51
	2	$1.10	$6.06
	3	$75.00	$413.25
	4	$1.00	$5.51
	5	$1.05	$5.79
	6	$1.00	$5.51
	7	$1.10	$6.06
	8	$0.11	$0.61

Ref #23	**670E00520**	**SLOPE EROSION PROTECTION MAT, TYPE B, (95 SY)**	
	Awd	$6.00	$570.00
	2	$4.70	$446.50
	3	$6.25	$593.75
	4	$1.46	$138.70
	5	$4.62	$438.90
	6	$3.00	$285.00
	7	$4.84	$459.80
	8	$3.25	$308.75
Ref #24	**832E30000**	**EROSION CONTROL, (5000 EACH)**	
	Awd	$1.00	$5,000.00
	2	$1.00	$5,000.00
	3	$1.00	$5,000.00
	4	$1.00	$5,000.00
	5	$1.00	$5,000.00
	6	$1.00	$5,000.00
	7	$1.00	$5,000.00
	8	$1.00	$5,000.00

Section 2 - EROSION CONTROL - Totals

Awd	**$21,126.51**
2	**$27,029.56**
3	**$30,366.10**
4	**$22,389.57**
5	**$30,542.73**
6	**$23,089.61**
7	**$42,834.45**
8	**$29,046.29**

Ref #25	**602E20000**	**CONCRETE MASONRY, (2.34 CY)**	
	Awd	$1,500.00	$3,510.00
	2	$2,500.00	$5,850.00
	3	$1,500.00	$3,510.00
	4	$2,268.09	$5,307.33
	5	$2,903.56	$6,794.33
	6	$3,000.00	$7,020.00
	7	$1,769.45	$4,140.51
	8	$2,931.25	$6,859.13
Ref #26	**605E31100**	**AGGREGATE DRAINS, (48 FT)**	
	Awd	$15.00	$720.00
	2	$20.00	$960.00
	3	$95.00	$4,560.00
	4	$24.91	$1,195.68
	5	$21.06	$1,010.88
	6	$15.00	$720.00
	7	$46.06	$2,210.88
	8	$18.75	$900.00

Ref #27	**611E09100**	**21" CONDUIT, TYPE C, (414 FT)**	
	Awd	$50.00	$20,700.00
	2	$88.00	$36,432.00
	3	$121.00	$50,094.00
	4	$112.20	$46,450.80
	5	$153.25	$63,445.50
	6	$92.00	$38,088.00
	7	$116.03	$48,036.42
	8	$97.50	$40,365.00
Ref #28	**611E94720**	**6' X 6' CONDUIT, TYPE A, 706.05, (55 FT)**	
	Awd	$750.00	$41,250.00
	2	$890.00	$48,950.00
	3	$1,080.00	$59,400.00
	4	$1,549.59	$85,227.45
	5	$1,291.67	$71,041.85
	6	$1,492.00	$82,060.00
	7	$1,374.30	$75,586.50
	8	$1,844.75	$101,461.25
Ref #29	**611E98510**	**CATCH BASIN, NO. 2-3, (2 EACH)**	
	Awd	$2,500.00	$5,000.00
	2	$3,900.00	$7,800.00
	3	$2,900.00	$5,800.00
	4	$3,171.82	$6,343.64
	5	$3,949.17	$7,898.34
	6	$3,000.00	$6,000.00
	7	$5,834.40	$11,668.80
	8	$5,633.50	$11,267.00

Section 3 - DRAINAGE - Totals

Awd	**$71,180.00**
2	**$99,992.00**
3	**$123,364.00**
4	**$144,524.90**
5	**$150,190.90**
6	**$133,888.00**
7	**$141,643.11**
8	**$160,852.38**

Ref #30	**254E01000**	**PAVEMENT PLANING, ASPHALT CONCRETE (3.0"), (146 SY)**	
	Awd	$50.00	$7,300.00
	2	$13.00	$1,898.00
	3	$36.00	$5,256.00
	4	$30.71	$4,483.66
	5	$17.21	$2,512.66
	6	$23.00	$3,358.00
	7	$18.53	$2,705.38
	8	$15.50	$2,263.00

Ref #31	**301E56000**	**ASPHALT CONCRETE BASE, PG64-22, (449), (46 CY)**	
	Awd	$350.00	$16,100.00
	2	$364.00	$16,744.00
	3	$375.00	$17,250.00
	4	$464.33	$21,359.18
	5	$420.00	$19,320.00
	6	$448.00	$20,608.00
	7	$297.48	$13,684.08
	8	$429.00	$19,734.00
Ref #32	**304E20000**	**AGGREGATE BASE (3.0"), (21 CY)**	
	Awd	$65.00	$1,365.00
	2	$124.00	$2,604.00
	3	$110.00	$2,310.00
	4	$118.82	$2,495.22
	5	$164.43	$3,453.03
	6	$100.00	$2,100.00
	7	$176.33	$3,702.93
	8	$142.00	$2,982.00
Ref #33	**304E20000**	**AGGREGATE BASE(6.0"), (33 CY)**	
	Awd	$65.00	$2,145.00
	2	$168.00	$5,544.00
	3	$110.00	$3,630.00
	4	$91.29	$3,012.57
	5	$145.08	$4,787.64
	6	$100.00	$3,300.00
	7	$135.90	$4,484.70
	8	$141.75	$4,677.75
Ref #34	**304E20000**	**AGGREGATE BASE(8.0"), (10 CY)**	
	Awd	$65.00	$650.00
	2	$184.00	$1,840.00
	3	$110.00	$1,100.00
	4	$121.45	$1,214.50
	5	$164.43	$1,644.30
	6	$100.00	$1,000.00
	7	$286.55	$2,865.50
	8	$142.00	$1,420.00
Ref #35	**407E10000**	**TACK COAT (0.05 GAL/SY), (37 GAL)**	
	Awd	$5.00	$185.00
	2	$10.70	$395.90
	3	$9.00	$333.00
	4	$8.86	$327.82
	5	$3.15	$116.55
	6	$5.00	$185.00
	7	$9.39	$347.43
	8	$3.25	$120.25
Ref #36	**407E10000**	**TACK COAT (0.08 GAL/SY), (16 GAL)**	
	Awd	$5.00	$80.00
	2	$10.70	$171.20
	3	$9.00	$144.00
	4	$8.86	$141.76
	5	$3.15	$50.40
	6	$5.00	$80.00
	7	$14.51	$232.16
	8	$3.25	$52.00

Ref #37	**408E10001**	**PRIME COAT, AS PER PLAN (0.4 GAL/SY), (134 GAL)**	
	Awd	$25.00	$3,350.00
	2	$10.70	$1,433.80
	3	$9.00	$1,206.00
	4	$17.72	$2,374.48
	5	$13.60	$1,822.40
	6	$5.00	$670.00
	7	$17.35	$2,324.90
	8	$12.75	$1,708.50
Ref #38	**442E22001**	**ASPHALT CONCRETE SURFACE COURSE, 9.5 MM, TYPE A (4, (31 CY)**	
	Awd	$450.00	$13,950.00
	2	$514.00	$15,934.00
	3	$465.00	$14,415.00
	4	$698.27	$21,646.37
	5	$777.00	$24,087.00
	6	$725.00	$22,475.00
	7	$389.26	$12,067.06
	8	$793.75	$24,606.25

Section 4 - PAVEMENT - Totals

Awd	**$45,125.00**
2	**$46,564.90**
3	**$45,644.00**
4	**$57,055.56**
5	**$57,793.98**
6	**$53,776.00**
7	**$42,414.14**
8	**$57,563.75**

Ref #39	**621E54000**	**RAISED PAVEMENT MARKER REMOVED, (2 EACH)**	
	Awd	$50.00	$100.00
	2	$115.00	$230.00
	3	$65.00	$130.00
	4	$25.00	$50.00
	5	$20.64	$41.28
	6	$5.00	$10.00
	7	$144.10	$288.20
	8	$29.00	$58.00
Ref #40	**626E00110**	**BARRIER REFLECTOR, TYPE 2 (BI-DIRECTIONAL), (6 EACH)**	
	Awd	$15.00	$90.00
	2	$14.00	$84.00
	3	$28.00	$168.00
	4	$15.35	$92.10
	5	$15.75	$94.50
	6	$13.00	$78.00
	7	$16.50	$99.00
	8	$16.00	$96.00

Ref #41	**630E84900**	**REMOVAL OF GROUND MOUNTED SIGN FOR DISPOSAL, (1 EACH)**	
	Awd	$25.00	$25.00
	2	$115.00	$115.00
	3	$350.00	$350.00
	4	$184.31	$184.31
	5	$525.00	$525.00
	6	$25.00	$25.00
	7	$550.00	$550.00
	8	$80.75	$80.75
Ref #42	**642E00104**	**EDGE LINE, 6", TYPE 1, (0.02 MILE)**	
	Awd	$35,000.00	$700.00
	2	$37,450.00	$749.00
	3	$35,000.00	$700.00
	4	$41,353.00	$827.06
	5	$38,771.50	$775.43
	6	$35,000.00	$700.00
	7	$38,500.00	$770.00
	8	$39,602.00	$792.04
Ref #43	**642E00300**	**CENTER LINE, TYPE 1, (0.02 MILE)**	
	Awd	$35,000.00	$700.00
	2	$37,450.00	$749.00
	3	$35,000.00	$700.00
	4	$41,353.00	$827.06
	5	$51,686.50	$1,033.73
	6	$35,000.00	$700.00
	7	$38,500.00	$770.00
	8	$52,794.00	$1,055.88

Section 5 - TRAFFIC CONTROL - Totals

Awd	**$1,615.00**
2	**$1,927.00**
3	**$2,048.00**
4	**$1,980.53**
5	**$2,469.94**
6	**$1,513.00**
7	**$2,477.20**
8	**$2,082.67**

Ref #44	**614E12420**	**DETOUR SIGNING, (LUMP SUM)**	
	Awd	$7,500.00	$7,500.00
	2	$6,420.00	$6,420.00
	3	$6,000.00	$6,000.00
	4	$10,038.12	$10,038.12
	5	$7,154.41	$7,154.41
	6	$6,000.00	$6,000.00
	7	$6,600.00	$6,600.00
	8	$8,848.25	$8,848.25

Ref #45	**614E18601**	**PORTABLE CHANGEABLE MESSAGE SIGN, AS PER PLAN, (2 SNMT)**	
	Awd	$1,000.00	$2,000.00
	2	$1,100.00	$2,200.00
	3	$1,000.00	$2,000.00
	4	$1,181.51	$2,363.02
	5	$1,024.80	$2,049.60
	6	$1,000.00	$2,000.00
	7	$1,100.00	$2,200.00
	8	$842.00	$1,684.00

Section 6 - MAINTENANCE OF TRAFFIC - Totals

Awd	**$9,500.00**
2	**$8,620.00**
3	**$8,000.00**
4	**$12,401.14**
5	**$9,204.01**
6	**$8,000.00**
7	**$8,800.00**
8	**$10,532.25**

Ref #46	**202E11001**	**STRUCTURE REMOVED, AS PER PLAN, (LUMP SUM)**	
	Awd	$16,500.00	$16,500.00
	2	$7,000.00	$7,000.00
	3	$10,500.00	$10,500.00
	4	$11,977.57	$11,977.57
	5	$3,870.00	$3,870.00
	6	$36,681.00	$36,681.00
	7	$4,323.00	$4,323.00
	8	$4,722.50	$4,722.50
Ref #47	**503E11100**	**COFFERDAMS AND EXCAVATION BRACING, (LUMP SUM)**	
	Awd	$6,500.00	$6,500.00
	2	$2,500.00	$2,500.00
	3	$3,000.00	$3,000.00
	4	$13,557.84	$13,557.84
	5	$6,169.65	$6,169.65
	6	$5,000.00	$5,000.00
	7	$6,083.00	$6,083.00
	8	$45,239.75	$45,239.75
Ref #48	**503E21300**	**UNCLASSIFIED EXCAVATION, (LUMP SUM)**	
	Awd	$8,500.00	$8,500.00
	2	$16,280.00	$16,280.00
	3	$28,500.00	$28,500.00
	4	$24,291.58	$24,291.58
	5	$3,354.00	$3,354.00
	6	$35,000.00	$35,000.00
	7	$19,569.00	$19,569.00
	8	$18,897.75	$18,897.75

Ref #49	**509E10000**	**EPOXY COATED STEEL REINFORCEMENT, (4482 LB)**	
	Awd	$2.00	$8,964.00
	2	$2.70	$12,101.40
	3	$2.95	$13,221.90
	4	$2.79	$12,504.78
	5	$2.22	$9,950.04
	6	$3.00	$13,446.00
	7	$3.69	$16,538.58
	8	$2.50	$11,205.00
Ref #50	**511E46010**	**CLASS QC1 CONCRETE, RETAINING/WINGWALL NOT INCLUDI, (11 CY)**	
	Awd	$875.00	$9,625.00
	2	$1,260.00	$13,860.00
	3	$1,250.00	$13,750.00
	4	$1,151.00	$12,661.00
	5	$1,649.92	$18,149.12
	6	$1,200.00	$13,200.00
	7	$2,987.00	$32,857.00
	8	$4,352.50	$47,877.50
Ref #51	**511E46510**	**CLASS QC1 CONCRETE, FOOTING, (18 CY)**	
	Awd	$600.00	$10,800.00
	2	$1,180.00	$21,240.00
	3	$1,150.00	$20,700.00
	4	$854.36	$15,378.48
	5	$1,413.52	$25,443.36
	6	$1,200.00	$21,600.00
	7	$1,118.64	$20,135.52
	8	$472.75	$8,509.50
Ref #52	**511E46610**	**CLASS QC1 CONCRETE, HEADWALL, (1 CY)**	
	Awd	$1,500.00	$1,500.00
	2	$2,600.00	$2,600.00
	3	$1,650.00	$1,650.00
	4	$1,276.03	$1,276.03
	5	$2,019.95	$2,019.95
	6	$1,200.00	$1,200.00
	7	$3,173.50	$3,173.50
	8	$7,530.00	$7,530.00
Ref #53	**512E10100**	**SEALING OF CONCRETE SURFACES (EPOXY-URETHANE), (49 SY)**	
	Awd	$40.00	$1,960.00
	2	$43.00	$2,107.00
	3	$95.00	$4,655.00
	4	$34.48	$1,689.52
	5	$42.66	$2,090.34
	6	$35.00	$1,715.00
	7	$63.13	$3,093.37
	8	$86.75	$4,250.75
Ref #54	**512E33000**	**TYPE 2 WATERPROOFING, (45 SY)**	
	Awd	$45.00	$2,025.00
	2	$70.00	$3,150.00
	3	$70.00	$3,150.00
	4	$55.08	$2,478.60
	5	$42.30	$1,903.50
	6	$45.00	$2,025.00
	7	$152.53	$6,863.85
	8	$58.00	$2,610.00

Ref #55	**516E13600**	**1" PREFORMED EXPANSION JOINT FILLER, (34 SF)**	
	Awd	$20.00	$680.00
	2	$9.00	$306.00
	3	$48.00	$1,632.00
	4	$2.78	$94.52
	5	$6.11	$207.74
	6	$5.00	$170.00
	7	$47.56	$1,617.04
	8	$19.50	$663.00
Ref #56	**518E21230**	**POROUS BACKFILL WITH GEOTEXTILE FABRIC, (LUMP SUM)**	
	Awd	$12,500.00	$12,500.00
	2	$2,000.00	$2,000.00
	3	$8,500.00	$8,500.00
	4	$3,847.00	$3,847.00
	5	$2,506.80	$2,506.80
	6	$1,000.00	$1,000.00
	7	$9,751.50	$9,751.50
	8	$5,663.75	$5,663.75

Section 7 - STRUCTURE 20 FOOT SPAN AND UNDER (RIC-13 - Totals

Awd	**$79,554.00**
2	**$83,144.40**
3	**$109,258.90**
4	**$99,756.92**
5	**$75,664.50**
6	**$131,037.00**
7	**$124,005.36**
8	**$157,169.50**

Ref #57	**103E05000**	**PREMIUM FOR CONTRACT PERFORMANCE BOND AND FOR PAYM, (LUMP SUM)**	
	Awd	$3,900.00	$3,900.00
	2	$5,671.00	$5,671.00
	3	$6,500.00	$6,500.00
	4	$4,418.85	$4,418.85
	5	$5,463.68	$5,463.68
	6	$6,000.00	$6,000.00
	7	$9,140.00	$9,140.00
	8	$7,667.75	$7,667.75
Ref #58	**614E11000**	**MAINTAINING TRAFFIC, (LUMP SUM)**	
	Awd	$6,500.00	$6,500.00
	2	$4,400.00	$4,400.00
	3	$9,500.00	$9,500.00
	4	$5,104.13	$5,104.13
	5	$2,838.00	$2,838.00
	6	$5,000.00	$5,000.00
	7	$2,882.00	$2,882.00
	8	$3,164.00	$3,164.00

Ref #59	**619E16010**	**FIELD OFFICE, TYPE B, (8 MNTH)**	
	Awd	$500.00	$4,000.00
	2	$800.00	$6,400.00
	3	$400.00	$3,200.00
	4	$500.00	$4,000.00
	5	$4,226.25	$33,810.00
	6	$400.00	$3,200.00
	7	$343.75	$2,750.00
	8	$1,260.00	$10,080.00
Ref #60	**623E10000**	**CONSTRUCTION LAYOUT STAKES AND SURVEYING, (LUMP SUM)**	
	Awd	$8,500.00	$8,500.00
	2	$4,200.00	$4,200.00
	3	$6,500.00	$6,500.00
	4	$8,270.58	$8,270.58
	5	$3,810.00	$3,810.00
	6	$3,500.00	$3,500.00
	7	$9,856.00	$9,856.00
	8	$7,134.50	$7,134.50
Ref #61	**624E10000**	**MOBILIZATION, (LUMP SUM)**	
	Awd	$65,150.00	$65,150.00
	2	$25,500.00	$25,500.00
	3	$14,500.00	$14,500.00
	4	$15,992.64	$15,992.64
	5	$20,436.24	$20,436.24
	6	$40,000.00	$40,000.00
	7	$19,492.00	$19,492.00
	8	$45,909.00	$45,909.00

Section 8 - INCIDENTALS - Totals

Awd	**$88,050.00**
2	**$46,171.00**
3	**$40,200.00**
4	**$37,786.20**
5	**$66,357.92**
6	**$57,700.00**
7	**$44,120.00**
8	**$73,955.25**